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EVALUATION OF THE CONSOLIDATION OF REAL PROPERTY
MAINTENANCE ACTIVITIES (RPMA) IN THE US. ARMY
ENGINEER ACTIVITY, CAPITAL AREA (USAEA,CA)

1 INTRODUCTION

Background

A continuing objective of Department of Defense (DOD) policy and guidance is that Real
Property Maintenance Activities (RPMA) at military installations in a given geographic area will be
consolidated when this action is cost-effective and does not impair the mission. Compared with
decentralized RPMA functions, consolidation is seen as providing greater flexibility, stronger production
control, better access to some spccialized engineering and other types of technical support, dedicated
supply. procurement and equipment loan services, and moderate to significant savings. The premise
is that centralized RPMA management within a given region can operate with equal or greater effective-
ness and can use better methods/resources than an installation or post acting alone.

Before deciding on the application of this concept, the Army decided to test the feasibility of
consolidation by creating a model program and monitoring its performance. This effort was directed
by the Vice Chief of Staff, Army,' and was to include installations within the National Capital Region
(NCR). The resulting organization is the U.S. Army Engineer Activity, Capital Area (USAEA,CA),
which has been operating since 1980.2

The responsibility for implementing USAEA,CA was assigned to the U.S. Army Corps of Engi-
neers (USACE) and the U.S. Ammy Military District of Washington (MDW). The function was
carefully planned and organized based on a phased implementation approach from a study by the U.S.
Armmy Engineer Studies Center (USAESC). Preconsolidation studies for each installation were to
provide the baselines with which the performance of postconsolidation could be compared. A
successful consolidation and well sustained operation, as determined by these measurements, would be
matters for review by the Steering Committee (SC), a body that determines when a current
consolidation phase is acceptable and when it is appropriate to implement the next.

The current developmental plan for USAEA,CA consists of three separate phases:

* Phase I: consolidation of RPMA at MDW and Intelligence and Security Command
(INSCOM) installations; test operations under Phase 1 were conducted between FY81 and
FY86.

* Phase II: consolidation of Fort Belvoir, VA, a U.S. Amy Training and Doctrine Command
(TRADOC) facility; test operations were initiated in FY87 and are continuing.

* Phase III: originally, the consolidation of the Defense Mapping Agency (DMA) and the
Walter Reed Medical Facility; this phase has not been implemented.

'Consolidation of Real Property Maintenance Activities (RPMA) at Army Installations in the Washington, DC Area, Memo-
randum for Engineer Studies Center from DAEN-FEZB (19 January 1978).

!R. Blackmon, RPMA Consolidation Activities in the National Capital Region, Vol I, Main Report, Technical Report
P-156/ADA142150 (U.S. Amrmy Construction Engineering Research Laboratory [USACERL], May 1984).
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Objective

The objective of this work is to analyze the achievements and developmental status of
USAEA,CA from 1980 through 1988 (Phases I and II) to provide a report that will serve as a:

1.  Comprehensive record and analysis of the planning and historical development of the
USAEA,CA organization.

2. Source book for the planning of future consolidation projects.

Approach

Information for this study was collected from USAEA,CA documentation and from interviews
with personnel involved in the consolidation. The operating features of current and past configurations
of USAEA,CA were identified and compared for effectiveness. Of special interest was the program’s
activation in FY81, Phase I implementation in FY81/82, and Phase II implementation in FY87. Using
status reviews from these phases, each of USAEA,CA’s functional performance areas was analyzed in
terms of the following criteria:

1. Original/current objectives and tasks (if different).
2. Scope and cost indicators of the original plan and the current work.
3. Support structures (configurations) as originally identified and as now exist.

4. Levels of operational changes in RPMA support, including: responsibilities or procedures;
manpower levels; and volume of work.

5. Interpreted reasons for these changes, such as: anticipated or planned modifications; upgraded
performance standards; and directed or evolutionary changes.

6. Impact of changes on the general operating environment and performance quality (from
existing documentation containing Phase I or Phase Il observations/measurements).

The analysis included an economic assessment of each functional area. Presentation of dollar
values for any year are in FY88 inflated dollars so that a fixed-value dollar comparison can be made.
Factors for converting previous-year dollars are based on the Consumer Index; other inflation factors
may be more appropriate when quantitative investigations are pursued. The conversion factors used
for fiscal year conversions to FY88 dollars are:

Year Factor Year Factor
FY79 1.655 FY84 1.107
FY80 1.397 FY85 1.069
FY81 1.266 FY86 1.045
FY82 1.193 FY87 1.041
FY83 1.155 FY88 1.000

12




Scope

The statements and evaluations in this rcport are presented from a USAEA,CA perspective; the
identification and presentation of all arguments and viewpoints are outside the scope of this study. In
addition, evaluations are based on readily available USAEA,CA sources such as management
presentations, quarterly reports, and interviews with division heads.
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2 HISTORY AND ACCOMPLISHMENTS OF USAEA,CA

The background, development, and accomplishments to date of USAEA,CA are summarized
briefly for readers unfamiliar with this organization. Persons already well versed in the history and
benefits of USAEA,CA may wish to go directly to Chapter 3.

Origins and Planning Development

The USAEA,CA idea began to develop formally after a letter to all military services from the
Assistant Secretary of Defense in April 1977 This communication directed the services to evaluate
consolidation of RPMA in the Washington, DC area. Subsequent proposals for developing a centralized
RPMA within MDW and for a U.S. Army Engineer Activity in the Capital Area were prepared in
accordance with this DOD directive.

Development of the USAEA,CA Concept

In FY77, the U.S. Army Engineer Studies Center (USAESC) was asked to conduct a comprehen-
sive cost/benefit analysis of the possible altemnatives for a proposed consolidation of RPMA functions
and responsibilities at specified Army installations in the NCR.* The alternatives that USAESC studied
included:

1. Different subsets of NCR installations that could be consolidated; for example, one or more
installations could be left unconsolidated.

2. Different approaches to the RPMA consolidation; for example, an operating mode might be
adopted in which only a few or many RPMA functions would be centralized. The proposed alterna-
tives were compared with a baseline (FY79) method of operation to see if consolidation would be
functionally and economically feasible. The USAESC study was completed in June 1978, and con-
cluded that consolidation was feasible for the USAEA,CA-type configuration, with predicted savings
of up to 6.7 percent.

The USAESC study also proposed a plan for centralized execution of RPMA on a Continental
United States (CONUS)-wide basis under USACE as a way to attain even greater resource savings.
This plan assumed extensive RPMA contracting in accordance with Office of Management and Budget
(OMB) Circular A-76.* The Army decided to test the essential elements of this plan jointly through
the NCR consolidation with USAEA,CA as the responsible organization.

NCR Installation Geometry

The NCR major commands (MACOMSs) and installations included in the USAESC study are
shown in Figure 1. Of the six commands evaluated, only the first five in the list below were
incorporated into the USAEA,CA plan. The Harry Diamond Laboratory under the Army Materiel
Command (AMC) was removed from consideration. The six facilities evaluated in the USAESC study
were:

1. MDW: Fort Myer (FMY), VA, Fort McNair (MCN), DC, and Cameron Station (CS), VA.

*Memorandum from the Assistant Secretary of Defense for Installations and Logistics (ASD{I&L)), Consolidation of Real
Property Maintenance Activities (RPMA) at Instaliations in the WDC Area (4 April 1977),

*Consolidation of RPMA at Army Installations in the Washington, DC Area.

*Office of Management and Budget (OMB) Circular A-76, Performance of Command Activities (4 August 1983),
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2. INSCOM: Arlington Hall Station (AHS), VA, and Vint Hill Farms Station (VHFS), VA.
3. TRADOC: Fort Belvoir (FTB), VA.

4. U.S. Army Health Services Command (HSC): Walter Reed Army Medical Center (WRAMC),
MD.

5. Defense Mapping Agency (DMA): Hydrographic and Topographic Center (DMAH&TC).
6. AMC: Harry Diamond Laboratory.

The USAESC plan called for a three-phased approach. In Phase I, the three MDW posts
(Cameron Station, Fort McNair, and Fort Myer), two INSCOM installations (Arlington Hall Station
and Vint Hill Farms Station), and DMA were to be consolidated. Fort Belvoir, VA would be
consolidated in Phase II--which would require more extensive planning and scheduling than for all the
other consolidations combined. In Phase III, the remaining facilities would be consolidated.

Scope of Operations

The scope of USAEA,CA operations was defined as the execution of centralized RPMA
management and support at selected NCR installations whether under an in-house or commercial
activities (CA) contract mode of operation. Interrelationships with other organizations were to be as
shown in Figure 2 with Headquarters (HQ), USAEA,CA structured to match conventional facility
engineer (FE) organizations. The management, engineering, and support functions duplicated at each
installation were to be centralized at the USAEA,CA headquarters, with maintenance and repair (M&R)
to be performed by an onsite Real Property Maintenance Office (RPMO) at each installation or post.

DMA HYDROGRAPHIC
8 TOPOGRAPHIC
CENTER (DMA)}

WRAMC
(HSC)

FORT MYER
(MDW)

ARLINGTON HALL
STATION (INSCOM)

FORT MCNAIR
VINT HILL FARMS (MDW)

CAMERON
STATION
(MDW)

FORT BELVOIR
(TRADOC)

BOUNDARY OF
NATIONAL CAPITAL
REGION

Figure 1. Installations considered for RPMA consolidation in the NCR.

15




FY 80

LEGEND

MACOM = —— OCE

o= — INFORMATION /

COORDINAT ION Y
e CONTROL & |
SUPPORT

CENAD
NORTHN
ATLANTIC

INSTALLATION
COMMANDER
=== PERFORMANCE / CENAC CENAS
SERVICES USAEA,CA BALTIMORE
DISTRICT

BALTIMORE
FIELD
OFFICE

L 4*7
INS TALLATION °:;:|;‘
RPMA PERSONNEL

Figure 2. Planned USAEA,CA relationships to other DA organizations, FY80.
(Source: [Installation Staff Engineer Handbook, Draft [USAEA,CA, undated).) -

Developmental Framework of USAEA,CA

The USAEA,CA test organization was structured in accordance with initial guidance (FY80).
Over time, some organizational changes have occurred to improve management operations and to
facilitate the testing for Phase 1 and II consolidations. (These changes are described later under Key
Policy Decisions During Development.) Constraints to this development have included:

The Phased Buildup Approach. For each consolidation startup, the RPMO of the affected post
or installation was to be consolidated using existing personnel and practices where possible. Any
needed adjustments to conform with consolidation standards (established for USAEA,CA operations)
were then to be initiated on a nondisruptive basis.

Testing Concept. The tests were to measure how well USAEA,CA accomplishes each consolida-
tion and how effectively RPMA operations are sustained for an installation after consolidation. After
allowing time for "settling in" of procedures at a newly consolidated installation, the phase execution
was to be evaluated by USACE, Huntsville Division. The Steering Committee (SC) would then be in
a position to determine the success of the phase and whether to proceed to the next consolidation
phase.

Timetable. Consolidation schedules were to allow a phased development of the test organization
at installations that were selected as satisfying the RPMA centralization goals. Table 1 lists the original
CA contracting goals and subsequent changes to these goals resulting from modifications to RPMA
operations during the consolidation phase. The table also shows that, after Phase I was determined
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Table 1

Original CA Contracting Goals and Subsequent Changes for Consolidation

CA* Status of CA
Reviews Studies in: Test Status
Installations Sched. for: FY82 FY87 Through FY88:
Phase |
MDW:
Cameron Station FY80 Deferred Deferred Centralized in-
Fort Myer FY81 Deferred Deferred house RPMA; Test
Fort McNair FY81 Deferred Deferred eval. shows Phase I
is successful.
INSCOM:
Arington Hall FY80 Deferred Deferred In-house RPMA;
Station Phase 1 evaluated
as successful.
Decommissioning
scheduled.
Vint Hill Farms FY81 Contracted New contract  Phase 1 successful;
Station RPMA in  awarded withdrawn from
FYS81 FY84 further testing
& USAEA,CA
support after a
MACOM change
(FY87)
DMA: FY81 Sched. Dropped Withdrawn
DMAH&T FY86 in FY87
Study
Phase II
TRADOC: FY82 Sched. Contr'd in Evaluating Phase II
Fort Belvoir FY84 FY8S5; base- test results;

SoOw line & CA resoliciting for
contract FFP/ID contract
documents in FY89
in FY86

Phase Il
HSC: FY83 Sched. Study Undetermined
Walter Reed FY86 incomplete

Study

*CA = Commercial Activities.
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o be a success, the SC verified the availability of FY86 baseline data and then scheduled the Phase
11 consolidation of Fort Belvoir for FY87.

Activation

USAEA,CA advanced from proposal to implementation in FY80 following a directive to the Vice
Chief of Staff, Army.* After formation of an Implementation Planning Group (IPG) and the SC,
USAEA,CA development moved rapidly. USAEA,CA was activated as an element of the U.S. Amy
Engineer Division, North Atlantic (CENAD), with headquarters located at Fort McNair. Permanent
orders for this new Army agency were issued in May 1980, with activation (and MDW consolidation)
following on 1 October 1980.

The general activation/consolidation process, from the command decision and formation of the
IPG to the activation and MDW/INSCOM consolidations, was summarized by the IPG in the prece-
dence network diagram shown in Figure 3. Activation of an initial RPMA support organization had
to be a well planned process to avoid unwanted precedences and customer disillusionment. USAEA,CA
managers’ skills were especially tested when coming online as a working organization. However, with
effective coordination and cooperation from many persons on the DA staff, the needed funding and
initial staffing began to make USAEA,CA an operating organization.

USAEA,CA as a Test Organization

USAEA,CA is to be evaluated after implementing each consolidation phase. Tests for incremental
growth and corresponding operations are planned for each consolidation phase as defined previously.

Usefulness of these phased evaluations depends on operation test procedures that can produce data
for comparison with the preconsolidation data from approved baseline studies. Such an analysis can
provide a comparison between RPMA operations before and after consolidation with USAEA,CA. The
phased consolidations of USAEA,CA applied the following implementation plan.

Phase 1

The Phase I consolidation test and evaluation were saved from becoming too complex when a
freeze on CA evaluation studies for Arlington Hall Station was permitted in FY82. To complete this
phase, it was decided that USAEA,CA elements would not undergo the CA study process as this would
void the utility of the baseline studies and make rational evaluation impossible.

The Phase I startup was staggered to allow a delayed incorporation of the INSCOM installations.
Baseline data were collected for both MDW and INSCOM during FY79, but this task was repeated for
VHFS in FY81 after the CA contract mode of RPMA support was established at that installation.
Implementation and testing of the Phase la consolidation of MDW installations began in FY81;
implementation and testing of the Phase lb consolidation of two INSCOM installations (AHS and
VHFS) began in FY82. All consolidations were tested under Phase I requirements and evaluated as
successful by the SC in 1984; the test continued through FY87.

*Memorandum for the Vice Chief of Staff, Army, RPMA Centralization and Consolidation in the National Capital Region
(NCR)-Decision Memo (18 December 1979).
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Phase Il

Initially, Phase II planning provided for consolidation of FTB in FY84, but command decisions
postponed incorporation until FY87. TRADOC was directed to transfer command of the FTB base to
MDW (FY88) after the decision to move USAES to Fort Leonard Wood, MO. CA contracting of
RPMA was initiated in FY86 and the Fort Belvoir Baseline Study was repeated for the new conditions
in that year. Implementation and evaluation testing for the Phase II consolidation of Fort Belvoir began
with FY87.

Documentaiion of the USAEA,CA Record

Preserving the historical record of USAEA,CA as a test organization is important in order to
document the project and justify RPMA consolidations to the Department of the Army (DA). It is
important that the institutional memory of DA include the influences on USAEA,CA development from
concept to tested organization along with the experiences and decisions made, and that this information
be documented in one convenient source. The key records generated over the years since the first
consolidation are the source of the major events, decisions, and achievements analyzed in this report.

Key Policy Decisions During Development

DA policy decisions and changes in MACOM or installation requirements strongly influenced the
developmental direction of USAEA,CA. Key decisions were made to:

1. Develop USAEA,CA as a part of CENAD.

2. Establish the SC as the authority for verifying the success of USAEA,CA consolidation phases
and for directing test organization continuance.

3. Give the Commander/Director of USAEA,CA an additional responsibility to serve as Deputy
Chief of Staff for Engineering and Housing (DCSEH) for MDW.

4. Charter USAEA,CA as a totally reimbursable organization to be capitalized from the USACE
revolving fund.

S. Use extensive support from the USACE Baltimore District (CENAB) in the areas of financial
management, procurement, legal services, and CA. This valuable support for USAEA,CA will provide
expertise and flexibility not usually available to the conventional installation engineering organization.

6. Defer the MDW and AHS (INSCOM) installations from the CA contracting of RPMA for
the duration of the USAEA,CA consolidation test (FY83).

7. Break the "same office” relationship with MDW and physically separate USAEA,CA from
DCSEH; the move from Fort McNair was desired to establish identity and to separate programming
activities from the execution functions. USAEA,CA headquarters was moved from Fort McNair to Fort
Myer in FY8S.

8. Remove DMA and VHFS (FY87) from further participation in the USAEA,CA test because
of mission or command changes.

These changes are discussed in more detail in Chapter 4.
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Operational Decisions

For effective operations planning, sequential consolidations and a manageable buildup were
required. In addition, early recognition that planning allowances should be made for operating
adjustments and capabilities growth, both in the near- and long-term, shaped USAEA,CA’s development.
Throughout the development process, management has been alert to the need for flexibility as the
organization grows in size and to increased opportunities for new methods and better or altemnative
resources. The sequence of events and general progress that have impacted USAEA,CA operations
planning under Phases I and II consolidations are described below.

Phase 1 Operations

Upon implementation, USAEA,CA provided RPMA operations for Fort Myer, Fort McNair, and
Cameron Station under MDW (FY81), and then for Vint Hill Farms Station and Arlington Hall Station
under INSCOM (FY82).

During FY81/82, major refinements of the operating strategies of USAEA,CA were made. First,
the annual performance review of each Real Property Maintenance Manager (RPMM) in MDW became
the corresponding Post Commander’s responsibility with the EA,CA Commander as senior rater. Next,
USACE services support to USAEA,CA became better defined, with the Baltimore District assuming
responsibility for procurement, CA, legal support, contracting, and use of the revolving fund for
USAEA,CA operations. Also, a firm decision was made to locate Procurement and Supply operations
at Cameron Station and the extended buildup of USAEA,CA Supply Division operations began. A
memorandum of understanding (MOU) between USACE, MDW, and INSCOM specified the working
relationship with AHS and VHEFS. '

In FY83, emphasis was on simplifying operations and - providing good supply service
communications. A DA deferral from the general CA contracting study requirements for MDW and
AHS was obtained for the duration of the test. Then, job order receipt and scheduling were transferred
from the Operations and Maintenance Division (OMD) to the RPMO of each installation/post. In
addition, the Facility Engineer Supply System (FESS) was linked to the Supply Management Division
(SMD) of USAEA,CA at CS. SMD served as the test bed for FESS cevelopments.

In FY84/85, USAEA,CA was established as an organization separate from the MDW DCSEH.
USAEA,CA moved from Fort McNair to Fort Myer and established separate TDAs to cleanly delineate
and separate planning and programming functions from execution functions. VHFS was closely
supported after encountering a succession of CA contracting difficulties. SMD reorganized to reflect
updated methods and accommodate new requirements.

In FY86, MOUs regarding actions to be taken to complete Phase I and implement Phase II were
prepared. A contribution was made to an upgrade of the Installation Master Plan at FTB. USAEA,CA
initiated actions with BDE’s Procurement Division to create an onsite FTB Contracts Office.

Phase Il Operations

In FY87, the USAEA,CA RPMA responsibility was doubled by the consolidation of FTB.
Changes to the type and extent of Fort Belvoir’'s CA RPMA contracting were supported by the
USAEA,CA managers. Establishment of the FTB EA,CA Procurement Support Branch was completed.
Agreements for transferring FTB MACOM responsibility to MDW and for decommissioning AHS were
made. Within USAEA,CA, an Information Management Office (IMO) was created, combining the
former administrative and automated systems offices.

21




In FY88, a new emphasis was placed on managerial and business systems excellence; USAEA,CA
achicvements were acknowledged, but with firm recognition of what still remains to be done.
Cooperalive cfforts to complete a new CA contract for FTB continued through FY88. In addition, a
study to develop an Information Systems Plan (ISP) for USAEA,CA was performed.

Major Events and Current Attributes

Table 2 is a chronological list of major USAEA,CA events that identify the planning, organiza-
tional, implementation, and operational achievements that have most shaped this test organization. To
bring the historical record up to the end of FY88, some current characteristics of USAEA,CA are
summarized below.

FY88 Organizational Structure

The current organizational chart for USAEA,CA, as released during the second quarter of FY88,
is provided in Figure 4.

Operating Service Goals of USAEA,CA

Customer Satisfaction. As always, customer satisfaction is a primary measure of USAEA,CA
success. USAEA,CA customers wish to receive the best possible service at the least cost. USAEA,CA
has met its customers’ cost concerns with prompt, cerrect, easily understood billing, reasonable utility
charges, and rational overhead costs. Many customer concemns about RPMA support services were
addressed in a brochure published and distributed by USAEA,CA headquarters in March 1987.

Important benefits of USAEA,CA support to the customer are:
1. Provides a central point of contact through an organization that knows RPMA.

2. Provides dedicated District support for:
* Design
* Procurement

* Construction.
3. Relieves typical RPMA monitoring burdens, providing more time for the customer’s mission.

4. Provides a continuity of funding services through use of the USACE revolving fund, avoiding
delays from year-end moratoriums on the release of contracts.

High customer satisfaction is the result of effective service, a considerate customer interface, clear
instructions, and good public relations.

A Continually Improved RPMA Service. The Divisions and Offices shown in Figure 4 have
contributed to USAEA,CA development as follows:

1. Updated methods--better procedures, enhanced by automated systems, have shortened response
times and reduced error rates. The IMO development of automatic data processing (ADP) systems has
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Table 2

Major Events in the Planning, Organization, and Development of
USAEA,CA, FY77 to FY88*

NCR RPMA concept developed.

FY78
USAESC studies performed.

Commanders directed to
consider NCR RPMA plan.

FY79

CONUS-wide plan developed;
NCR RPMA concept approved.

USACE plan for centralization
released.

Select committee identified
options.

Charter Letter
USAEA,CA activated.

IPG activated at Fort McNair.
Steering Committee first
meeting held (SCM-1).

Army agency status for EACA;
Baltimore District (BDE)
Procurement, and USAEA,CA
supply planned.

USAEA,CA activated;

P&S setup at Cameron Station.
SCM-3 and -4; assumed recurring
maintenance program.

Family Housing supply
transferred to SMD.

Study Advisory Group (SAG)
directed baseline study.

USACE acquisition plan for FTB.
Decision to place RPMMs at MDW
posts under the rating authority

of the Post Commander.

*Source: USAEA,CA HQ (Special Assistant’s Office).
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FY82
Consolidation of INSCOM;
AHS/VHFS start Phase I test;
AHS workforce reorganized.
BDE services established.
SCM-5: consolidation study for
FTB; ASO established; Materials
Coordinator moved to SMD.

B

OMD sent Work Recep. and P/E
functions to RPMOs. CA Study defer-
ment for MDW and AHS installations.
ADP upgraded; SCM-6 and -7: VHFS
status reviewed. FESS linked to IFS.

B

NCR postconsolidation studies;

SMD study; reorg. of SMD. VHFS
selected second CA contractor.
SCM-8: postponed FTB consolidation;
DMA also postponed.

FY85
Separation of EA,CA and MDW DCSEH;
HQ move started, Fort McNair to
Fort Myer. ECD and SMD updated;
SCM.-9; maint. change (MDW pt);
RPMO AR 15-6 investigation.

FY86
MG Kem ltr & MOU reference
MDW/INSCOM/USAEA,CA. SCM-10;
MOQUs on RPMA and Master Plan for
FTB. VHFS selected third CA contractor.

FTB/EA,CA consolidated;
BDE Procurement Ofc. at FTB.

IMO created from ASO and Admin Office.
Dev. AHS Transition Plan developed.
VHFS/DMAH&TC withdrawn.

FY88
Second FTB CA Contract and USAEA,CA ISP
study developed.
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allowed more responsive procedures by USAEA,CA headquarters and by each RPMO, resulting in
timcly USAEA,CA products.

2. Quality design--good design services satisfy the customer needs with correct, understandable,
and cost-effective plans in a reasonable timeframe. These services have been provided by the Engineer
and Construction Division (ECD) in coordination with the Baltimore and Norfolk District Engineers.

3. RPMA management--USAEA,CA services include Resource Management Division (RMD)
schedule and funds control, ECD/RPMO points of contact with appropriate reviews or conferences,
contract scope clarifications and enforcement, change-order management, general documentation and
reports preparation, and project closeouts or transfers with warranty follow-ups when needed.

4. Operations and maintenance (O&M) management--OMD provides professional and staff
supervisory guidance and technical assistance for Buildings and Grounds, the Pest Management
Program, industrial hygiene, energy monitoring, equipment management, and utilities operation,
maintenance, and repair.  OMD also provides the centralized Service Order Reception Center for
USAEA,CA customers, monitors Work Order/Service Order productivity, provides backup services to
the RPMOs, and conducts special operations studies when required.

5. Supply management--SMD has solved many vexing RPMA materials delivery problems for
USAEA,CA; SMD normally coordinates with BDE Procurement to acquire, store, monitor, and deliver
all needed RPMA or operations materials within USAEA,CA.

Overall Accomplishments of USAEA,CA to Date

USAEA,CA is a unique development within DA and is the first centralized RPMA success in
DOD. USAEA,CA’s achievements are due to the dedication of its people and their belief in the
EA,CA concept. A strong base for these achievements has been the natural advantages of this type
of organization, and the support services provided by the USACE. An underlying advantage to
USAEA,CA operations is that of size. The large size of a consolidated USAEA,CA permits greater
management flexibility and personnel specialization than is possible with an unconsolidated RPMA
operation.

Organizational Flexibility

The diversity and superiority of USAEA,CA’s capabilities allow uncommon flexibility in
responding to special tasks and new situations. The ability to interact effectively with other
organizations and to assemble special in-house teams to meet the needs of major organizational tasks
has been a hallmark of USAEA,CA operations. Examples are described below.

District Support Service Interactions. USAEA,CA has cooperated with the Baltimore District in
developing organization and RPMA operations planning for FTB, including:

1. Evaluation of several CA contract types that would be more equitable to the Government.
USAEA,CA refined the plan for a firm-fixed-price/indefinite delivery (FFP/ID) contract for this purpose.

2. Preparation of the CA contract acquisition plan.
3. Development of an administrative plan for the CA RPMA services contract at FTB.

4. Development of a source selection evaluation plan.
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5. Development of contract billing procedures.

6. Development of Performance Evaluation Board procedures for a Cost Plus Award Fee (CPAF)
contract determination, which included an award fee plan.

Response to the Unforeseen

1. USAEA.CA promptly reactivated an in-house VHFS workforce after a CA RPMA services
contract ended and could not be renewed. Here, the RPMA services were performed until 2 follow-on
contract could be awarded. Later, USAEA,CA developed and implemented a 1eplacement FFP CA
contract at VHFS as follow-on to nonrenewal of the second RPMA contract.

Application of New Developments

The origination/implementation of many new developments has been facilitated by USAEA,CA's
specialized personnel and by farsighted management,

Automated Systems. USAEA,CA has developed and implemented automated systems and
electronic support for functional operations, recordkeeping, and documentation, including:

1. An interactive ADP system for RPMA administration, financial management, work
management, and project control.

2. An electronic funds transfer system.

Operations _Support Packages. USAEA,CA has implemented the state of the art in RPMA
operations support systems, including:

1. The Pavement Maintenance Management System (PAVER), an efficient management planning
tool developed at USACERL for determining a pavement’s status and the probable repair needs for
most road inspection conditions; USAEA,CA was one of the first agencies to implement PAVER’

2. The Facility Engineer Job Estimating (FEJE) system, first applied to maintenance and repair
estimating by OMD.

3. A centralized Encrgy Management Control System (EMCS), which is being applied for the
first time to multiple installation situations by USAEA,CA.

Innovations

USAEA,CA has addressed several RPMA problems by applying new and innovative solutions,
as summarized below.

Internal Operating Documentation. An Operations and Work Management Manual was released
in May 1986 and provided to both EA,CA employees and customers.

Customer Assistance Documentation. A customer brochure for real property maintenance
management was issued March 1987. In addition, a Pictorial Supply Catalog was issued by
USAEA,CA/BDE in August 1988.

M. Y. Shahin, M. L. Darter, and S. D. Kohn, Development of a Pavement Maintenance Management System, Technical
Report C-76/ADA048884 (USACERL, November 1976).
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Support to Family Housing Facilities. To support Family Housing, USAEA,CA:

1. Developed a Radon Survey Plan and became the first agency in DOD to implement a
measurement method; the plan was applied in Army Family Housing and other priority areas at Forts
Myer and McNair.

2. Retrofitted a new Fast Response Automatic Sprinkler System to the existing facilities of
MDW/AHS; this was the first such retrofit in DOD.
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3 ORGANIZATIONAL PLANNING AND CONSOLIDATION TEST PREPARATIONS

The USAEA,CA test organization has been shaped by IPG planning, skillful management, and
the lessons learned from activation, consolidation, and operating experience. Initially, interagency
agreements within USACE plus the IPG plan regulated USAEA,CA development; over time, the SC’s
evaluations and operations planning and the adjustments made by USAEA,CA management have also
contributed to this development. The planning and development of USAEA,CA are evaluated in this
chapter to show the impact of operating realities on the structure and implementation process of this
organization.

Functional Concept

USAEA,CA was planned as an organization that would demonstrate the feasibility of providing
cost-effective RPMA services to selected NCR installations in a consolidated resources environment,
while operating on a reimbursable basis independently of installation control. The USAEA,CA plan
originally specified centralized RPMA management and support for selected installations in the NCR,
whether under an in-house or a CA contract mode of operation. The organization itself was to be
structured parallel to the conventional DEH organization as specified in AR 5-3,* with management,
engineering, and general operational functions centralized at HQ, USAEA,CA.

Installation and RPMO Relationships

In the original concept, each installation/post would retain a Staff Engineer to handle any residual
engineer staff functions. Onsite USAEA,CA RPMO personnel were to be managed by a resident
RPMM, who would act as the primary point of contact for USAEA,CA in interfacing with the
installation/post Staff Engineer being served. The Staff Engineer, working through his or her own
command chain, was to be responsible for completing all RPMA through the RPMM. Figure 5 shows
the intended9 relationship between the installation/post Staff Engineer and the onsite RPMM of
USAEA,CA.

The Functional Configuration

Upon consolidation, a "slice” of management personnel was to be transferred from the RPMA
support branch of each installation or post to an appropriate location in USAEA,CA and/or other
supporting organizations. To sustain the performance of in-house RPMA, the services of existing onsite
craft shops and shop personnel were needed, and therefore, upon consolidation, the existing RPMOs
of each post/installation were transferred into USAEA,CA. In all possible cases, personnel in the DEH
of a consolidated installation or in organizations that supported these DEH activities were transferred
into USAEA,CA.

*Army Regulation (AR) 5.3, Installation Management and Organization (HQDA, 10 November 1986).
*Engineer Staff Engineer Handbook, and R. Blackmon.
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Figure 5. Staff engineer/RPMM relationships.

Projected Benefits of USAEA,CA

Benefits originally identified for the USAEA,CA concept, plus those known from operational
experience, include:

1. Availability of USACE dedicated support. District funding, contracting, procurement, and
engineering backup services, as well as USACE personnel services, are provided to USAEA,CA.

2. Use of the revolving account. Money for an approved project is readily available through
an advance to USAEA,CA from the Baltimore District in the form of a revolving fund; this fund is
reimbursed when the customer is billed for the services rendered and payment is received.

3. Cost visibility. True costs of RPMA services for each customer at all USAEA,CA
posts/installations are now determined for billing purposes; these records allow a cost visibility not
previously available for each RPMA job.

4. Greater employee support and retention. The level of expertise is greater in USAEA,CA than
in a decentralized RPMA because the opportunities and resources for specialized support are better;
furthermore, staff continuity is sustained more often because upward mobility to higher grades is
possible in this larger organization.

5. Support services flexibility. Manpower and equipment resources can be transferred more
readily between locations under USAEA,CA than is true for similar transfer across DEH lines of
command; this arrangement has allowed a quick response in the event of problems or a change in
status for particular installations.
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Basic Operations Planning

For startup, USAEA,CA was to be modeled directly from the IPG preactivation plan and was to
be principally staffed by personnel transferred from the DCSEH organization of MDW. (For detailed
discussions of the IPG plan for USAEA,CA, sece USACERL Technical Report P-156.)

IPG’s planning required precise forecasts of manpower requirements for the USAEA,CA test
organization. The structure, staffing, best procedural development paths, and responsibility assignments
also required special IPG attention.

Phase I Structure

Figure 6 is a simplified organizational chart showing the structure proposed by the IPG for
USAEA,CA activation and Phase I development. This chart shows that IPG planning in FY80
identified a need for five USAEA,CA divisions and six field RPMOs.

This finding was based on DA support commitments that:
1. MDW would provide interim startup support plus communication and transportation services.

2. District support would be provided to include:

e Altemative engineering and design sources (Baltimore and Norfolk)

Purchasing and contracting (Baltimore)
* Finance and accounting (Baltimore)

¢ Legal (Baltimore)

* CA reviews and analysis (Baltimore)
¢ Payroll support (Omaha).

3. HQUSACE would provide civilian personnel services and management, and assign military
staff to USAEA,CA.

Phase Il Structure

The USAEA,CA organizational structure developed for Phase I continued to support the added
Phase Il responsibilities for Fort Belvoir then planned for FY83; Figure 7 shows the actual USAEA,CA
organizational chart for Phase II test year FY87. Notable changes were the establishment of the
Information Management Office and incorporation of the Fort Belvoir RPMO, and elimination of the
planning for RRMO service to the DMA.
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Staffing

Basic guidance for staffing USAEA,CA was developed by modifying the in-house FE staffing
guidance and from workload analysis per DA Pamphlet 570-551. IPG projections of USAEA,CA
staffing needs for each of the consolidation phases are reflected in the FY81 Table of Distribution and
Allowances (TDA), which shows the number of TDA slots estimated (Table 3). The near-term
implementation of Phase II did not occur at the early date of the IPG plan, but the required order of
magnitude for the number of personnel needed was correct.

IPG Operations Planning

The preactivation planning for USAEA,CA was for a full-scale startup in FY81 (with backup
from MDW if needed) and monitoring as part of the Phase I consolidation evaluation and test program.
Support services were available from the Office of the Chief of Engineers (OCE) for personnel (hiring)
management, and from BDE for revolving fund and contracting/procurement services as well as
engineer support (for large designs); Norfolk District was to supplement the BDE engineer support.

Responsibilities for the MDW commander, OCE, and the installation commander were initially
defined in an MOU and later in mission documentation to permit an orderly USAEA,CA startup."
These responsibilities are listed in Table 4.

In the planning phase, IPG recognized that automated systems would be necessary to a centralized
RPMA support organization. USAEA,CA’s large-scale operations would make special software
development cost-effective while complexities would encourage a broad base to the software design
(with the possibility of wider use in USACE). Although ADP was considered a key element in
developing an efficient USAEA,CA, the rapid new product development in FY80 in the industry made
long-term planning in this area very uncertain. No real-time systems suitable for in-house processing
of RPMA data were available at this time, so development of such systems originated in the Automated
Systems Office (ASO) of USAEA,CA during FY82. USACE and U.S. Army Management System
Support Agency (USAMSSA) software support and a strong in-house development effort have met the
current automation needs of centralized RPMA for USAEA,CA.

Preparations for Consolidation Testing

Before the SC would approve RPMA consolidation for an installation, a Study Advisory Group
(SAG) had to verify that a valid baseline existed for that installation. SAG also had to verify that a
clear USAEA,CA plan for accommodating the new responsibilities of the consolidation had been
formulated. :
Baseline Studies

Baseline studies were developed by SAG for each consolidation. Values in the baseline report
were used to establish the RPMA performance before the consolidation for each installation. The

DA Pamphlet 570-551, Staffing Guide for U.S. Army Garrisons (HQDA, 21 January 1942).
" Organization, Mission and Functions [for] USAEA,CA, 4th revision, Draft (USAEA,CA, 17 March 1988).
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Table 3

USAEA,CA Table of Distribution and Allowances (TDA)
From IPG Projection, FY80

MDW VHFS Total Fort Total
EA,CA AHS Phase Belvoir ~ Phase
Ph Ia Ph b I Ph I 4 |
Activity FY81 FY82 FY82  (FY87) (FY87)
A. USAEA,CA
1. Staff
Regq. 180 11 191 41 232
Auth. 139 9 - 148 35 183
2. Field
Req. 371 200 571 376 947
Auth, 292 168 460 243 703
3. Total EA,CA
Req. 551 211 762 417 1179
Auth. 431 177 608 278 886
B. Installation Staff
Engineer (ISE)
1. Staff
Req. 21 16 37 12 49
Auth. 14 16 30 12 42
2. Housing Mgt.
Req. 44 8 52 28 80
Auth. 42 7 49 26 75
3. Total Staff
Req. 65* 24 89 40 129
Auth, 56* 23 79 38 117
C. Other
Req. o* 8 8 53 61
Auth. 0 2 2 33 35
D. Total TDA
Req. 616 243 859 510 1369
Auth. 487 202 689 349 1038

*Dual hat--add to staff totals.




Table 4

Key Responsibilities for USAEA,CA Activation

The Commander, Military District of Washington:

» Provide the NCR RPMA Director with the necessary funding for RPMA,
Family Housing Management Account (FHMA), and bachelor housing services
for MDW.

* Provide administrative support to the NCR RPMA organization.

* Provide--through the NCR RPMA Director--on a reimbursable basis, RPMA
services to be required by the commanders of AHS, VHFS, FTB,
DMAH&TC & WRMAC per implementation plans.

¢ Execute the Officer Evaluation Report for the Director, NCR RPMA, as a
rater in accordance with AR 623-105.*

The Chief of Engineers (OCE):

* Designate a reviewing official for the Director, NCR RPMA, from the
USACE command chain in accordance with AR 623-105.

* Maintain, through the USACE Division/District structure, the TDA for the
NCR RPMA organization.

® Provide, through the USACE Division/District structure, all contract-

ing/purchasing support to the NCR RPMA organization. The NCR RPMA
Director will receive Resident Contracting Officer authority.

¢ Perform, through the USACE Division/District structure, CA contracting
reviews and analyses.

¢ Conduct a baseline analysis of present RPMA services and measure effective-
ness at installations involved.

* Develop a methodology for evaluating the efficiency and effectiveness of the
NCR RPMA implementation phases.

Post/Installation Commanders:

(after consolidation)

* Retain a residual engineer capability (installation Staff Engineer) to perform
DEH and other staff functions.

* Plan, program, and budget for RPMA, and determine and approve RPMA
requirements.

* Reimburse the NCR RPMA organization for services provided.

* Transfer an appropriate number of RPMA spaces to the NCR RPMA and
supporting organizations when RPMA functions are transferred.

*AR 623-105, Officer Evaluation Reporting System (HQDA, 15 November 1981).
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comparison of these values before and after consolidation is the measure of success for the
organization. Evaluation areas developed for the Phase I consolidation ircluded the following:

1. USAEA,CA response to the requirements/needs of:
* Pos: commanders
* Housing residents

¢ Routine maintenance

Self-Help Program.
2. Assessment of the caliber of USAEA,CA staff in:
* Experience
¢ Motivation
* Productivity.
3. Support of interface agencies:
* OCE--RPMA consolidations test; perscnnel
* BDE--Finance and Accounting (F&A)/design/contracting/legal
* MDW--Startup support; HMD management
4. ADP support levels available:
¢ Data maintenance
* Cost/accounting systems
* Job status/tracking system

¢ Communications.
5. Engineer planning and programming.
6. Resources management.

7. Supply/procurement procedures:
* Quality of supply/procurement services

* Number of personnel
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e Rclated supply/procurement dclays
e Timeclincss of supply/procurement scrvices.
8. Maintenance and supply equipment:

* Repair and maintenance

* Usage.

Implementation Strategies

The IPG plan and modifications by USAEA,CA management resulted in a relatively smooth
transition. This experience can be used by other groups in initiating an RPMA consolidation.

Activation and Phase I Consolidation Strategy

Overall Startup_Plan. The full-scale USAEA,CA activation and MDW consolidation (Phase Ia)
was to occur on 1 October 1980, with consolidation of the INSCOM installations to follow 1 year later
(Phase Ib). Initially, some organizational and operations assistance were to be provided by MDW, with
the more long-term support to be provided by USACE and BDE. A degree of managerial adaptability
was required to translate IPG plans into this double-start consolidation.

Guidance _and Monitoring. Creation of the SC/SAG/IPG planning and guidance groups was
essential for handling the complex tasks involved in implementing the RPMA concept for NCR. In
compliance with the Charter Letter, the IPG was formed at Fort McNair on 2 January 1980, with a
charge to complete work needed to consolidate the FE functions in MDW by 1 October 1980. A
common denominator in this process was the USAEA,CA Commander/Director who, as chairman of
the IPG, was responsible for USAEA,CA planning and implementation as developed by the group. The
IPG formed into specialization teams to address specific planning tasks; documentation for these tasks
is identified in Appendix A. The SC was chaired by the Commander of MDW; SC scheduled periodic
mectings to monitor USAEA,CA progress and to provide status reviews and overall direction to future
devclopments.

Staffing for the Phase I Consolidation. Knowledgeable, experienced people were recognized as
the key to effective implementation and success of USAEA,CA. A study was done to identify all
positions and workloads related to DEH activitics in the RPMA organizations at the installations to be
supported. This study was instrumental in ensuring that experienced personnel were selected, which
provided for a smooth startup period.

Personnel waivers and TDA modifications altered the planned TDA shown in Figure 6 because
of the following conditions:

1. Manpower transfer: the direct transfer of all FEs in MDW to USAEA,CA was required if
the FE function was to be transferred (400 transfers were expected). The problem was to ensure that
consolidation did not reduce the level of responsiveness for services to be provided at each installation
by the in-house workforce. With the regional RPMO consolidation concept, a direct labor force serving
each installation was expected to be basically the same as in the baseline MDW organization.
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2. Tentative transfers: at the USAEA,CA headquarters (HQ) level, manpower could be
transferred from DCSEH (MDW) to USAEA,CA on a temporary basis. Since the DCSEH is also
Commander/Director of USAEA,CA, these interim arrangements could be kept under control.

For startup, "35 plus-up spaces" were loaned to USAEA,CA by OCE in May 1981; these were
full-time permanent (FTP) spaces from the USACE hirelag. OCE withdrew and eliminated these spaces
from the authorized strength of USAEA,CA in FY84; however, a provision for 44 overhire spaces
was made later that year. (These spaces were from 36 RPMA reductions due to CA contracting, and
eight civilian substitution reductions--they were not the 35 plus-up FTP spaces.) A request was made
to have these spaces restored in FY84, but without success.

3. New positions: the operating independence of USAEA,CA required a few additional person-
nel with parallel functions to MDW; these added TDA slots were provided as needed.

Phase Il Implementation Strategy

Phase II consolidation of the RPMA at FTB was directed for FY87 by an MOU.? The CA
contracted RPMA services for FTB were to be brought under USAEA,CA at the close of FTB’s base-
line year in FY86.

Overall Plan. USAEA,CA management, in cooperation with the DEH of FTB, developed a
strategy for the Phase II FTB consolidation in FY87. Evaluations were planned for FY87 alone, but
studies are continuing because of baseline reevaluations and the need for a longer FTB test. The Phase
II test is complicated because FY87 was a "crowded” year, with special studies to replace the CPAF
eventually with an FFP/ID CA contract mode for the RPMA at FTB.

Guidance and Monitoring. A closely coordinated USAEA,CA schedule for assuming control of
FTB RPMA was developed to include the transfer of this function with the associated personnel and
preparation of a new, more manageable CA contract for FTB. Initially, in the FY86 baseline year,
the DEH at FTB adjusted to the CA contract mode of RPMA performance; this process required
development of quality assurance (QA) methods and a contracting officer interface. In FY87, the Fort
Belvoir RPMO of USAEA,CA enhanced QA enforcement by retraining craftsmen to perform these
functions. Additional USAEA,CA resources were contributed to development of the FFP/ID contract,
a contract type in which it is to thc contractor’s advantage to operate effectivcly and efficiently.

Staffing. FTB's staffing of personnel spaces for the Installation Staff Engineer (ISE) and the
RPMO was created from its residual DEH force before consolidation. Table 5 shows the projected
distribution of these transferred spaces.

Automated Systems. One ADP adjustment made for the Phase II implementation was that the
CA contractor providing RPMA for FTB maintain cost and job accounting records on the Integrated
Facilities System (IFS), whereas USAEA,CA uses the Consolidated Organization Systems for
Management Information and Control (COSMIC) System with a batched link only to the FTB Assets
Accounting module in IFS. This adjustment was a part of the ASO update for Phase II in FY86.
Like all consolidations, FTB base facilities information had to be loaded into the COSMIC system in
order to perform the necessary cost accounting and customer billings.

" Memorandum of Understanding, HQUSAEA,CA and Fort Belvoir (TRADOC) and USAEA,CA/USAMDW, RPMA Sup-
port Relationships at Fort Belvoir DEH (23 September 1986).

38




Table §

Projected Staffing of Fort Belvoir
for USAEA,CA Phase II Consolidation Testing

DEH Functions &
Residual Force ISE USAEA,CA HQ RPMO

Spaces (141)

DEH (5) 2 0 3
Admin, Office (4) 1 2 1
Budget Office (6) 4 2 0
Env./Resources (9) 3 6 0
Engr. & Constr.

Div. (38) 7 20 11
Resource

Management Div. (19) 2 2 15
Fire Prev.& Prot. (45) 0 0 45
Housing Div. (15) 8 0 7
Total 141 27 32 82

General Findings

The structural organization buildup, consolidation operations, and application of a test measure-
ment procedure to these operations have been reviewed. Figure 8 shows the test planning and inter-
pretive impact of an early evaluation of this process.” The flow in this diagram is balanced between
the "functionality” of the USAEA,CA structure and the consolidation test requirements. Functionality
reflects the capabilities/limitations of the organizational structure and its personnel in performing
consolidated RPMA; evaluation reflects the precision of the test process in collecting and interpreting
consolidation operations/productivity data.

Lessons Learned, FY84 to FY88

For this report, the term "lessons learned" applies to observed or measured inadequacies or dis-
crepancies in USAEA,CA developmental planning, RPMA operations performance, or as a supplier
of special services; it also may rclate to suboptimal methods for assessing and evaluating these
functions. Lessons leamcd that can impact the rest of the USAEA,CA Phase II development or the
planning for future RPMA consolidation projects are identified below.

Pre-IPG Activities and Planning

A steering committee should be organized first to guide the IPG training/organization/planning
and the USAEA,CA-type organization through activation and test operations. The SC should develop

" RPMA Centralization and Consolidation in the NCR, Lessons Learned Report (Pan Am World Services, Inc., March
1984).
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Figure 8. Test evaluation
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personnel qualification and selection criteria for the IPG, originate a policy for member recognition and
credit, and arrange for early general and directed (specialized) training.

All installations to be consolidated should be required to prepare and maintain current information
on their operations and manpower status for baseline and IPG use. (Feasibility and initial baseline
studies can be performed in parallel with the ongoing IPG activities.) The SC should also establish firm
funding and personnel (frecze/transfer) policies for activation of the consolidation organization.

IPG Formation and Operation

Membership. A variable IPG membership should be considered. Generally, the shorter the terms
of needed service, the more likely experienced members can be recruited; hence, phasing IPG sessions
and memberships (within the demands of continuity) could allow a better staffed IPG and could allow
participation by more specialists.

Office Support. A local administrative or office support service should be provided to help the
IPG coordinate actions and document the decision logic behind generated plans and procedures. (Time
wasted by the IPG on reproduction and other needed office support services is poor economy.)

IPG Epilogue Team
Some controlling or senior members of the IPG should remain as a consulting nucleus after
activation of the consolidated RPMA to provide continuity during startup and initial consolidation. This

group should be available to explain the planning requirements and assist in developing any needed
plannine modifications.
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4 USAEA,CA CHANGES UNDER RPMA CONSOLIDATION

The impact of each RPMA consolidation on the structure and operating methods of USAEA,CA
are reviewed in this chapter to relate IPG planning to NCR’s real-world requirements. The changes
resulting from both implementation and longer term operating experience are identified and evaluat.d
to provide an understanding of the consolidation planning deficiencies.

Implementation Experience

Activation of USAEA,CA as an operating organization and the implementation of Phase Ia
consolidation began as scheduled on 1 October 1980; this first consolidation phase was followed with
the Phase 1b INSCOM consolidation on 1 October 1981 (FY82). More recently, implementation of a
Phase II consolidation has required USAEA,CA to assume the RPMA management at FTB for FY87.
As expected, these implementations required changes to accommodate the unforeseen, changed
requirements, adaptations to personnel capabilities, or a preference by the responsible manager.
Adjustments and modifications made in the IPG plan to accommodate the real-world situation are
reviewed below.

Phase 1 Implementation

Implementation of the Phase I consolidation required organizational and functional adjustments
to the original plan. Figures 9 and 10 can be used to compare the original IPG organizational chart
for USAEA,CA planning with that applied to actual operations in FY82. IPG planning called for five
divisions and six field RPMOs (FY80). The completed Phase I consolidation in FY82 resulted in four
USAEA,CA-managed divisions: an MDW-managed division (HMD), the Special Assistants Office, the
Safety Office, an Admin Office, an ASO, four RPMOs performing in-house RPMA, and an RPMO
(VHFS) providing QA for RPMA operations under CA contract.

Structural Changes. The modifications to the original IPG plan during actual implementation had
functional impact on USAEA,CA operations. Figures 11 through 15 are organizational charts for
comparing the USAEA,CA structures before and after consolidation. These charts for each USAEA,CA
Division are simplified to show where planned configurations for FY80 (on the left) differed from the
configuration actually implemented at the start of FY82 (on the right). The types of changes are
described below the charts. These changes occurred due to:

1. Organizational changes in the RMD (Figure 11). The Management Analysis, Manpower and
Automations Branch (MA,MP&AB) was not carried into the FY82 RMD because the Automation
Section was upgraded to an ASO. This change allowed direct upper management support to key
software developments needed for a broad range of USAEA,CA operations. In FY83, responsibilities
of the Installations Branch (in the FY82 RMD) were returned to MDW and the branch was
discontinued.

2. Organizational changes in the Engineer Plans and Programs Division/Engineering and
Construction Division (EPPD/ECD), as shown in Figure 12, The EPPD and its branches were renamed
in FY82 to emphasize their active support to the in-house RPMA of Phase I, IJO work and to
construction planning in general. Under the name ECD, the organization maintained its key
programming and design role in support of centralized RPMA.

3. Organizational changes to the Supply (Management) Division (SD/SMD), as Figure 13 shows.

SD was reorganized and renamed SMD to handle the more independent responsibilities in FY82 than
were characteristic of the MDW Directorate of Logistics phase-out, and the SD phase-in environment
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RMD RMD
Fy 80 FYs2
] | 1 |
Mngmt Analysis, | | Instatlations Mngmt. Eng'g installations
FMB Manpower, and Branch FMB 8 Systems Branch
Automations Branch
Branch.
The MA, MP&A Branch was not carried into RMD’82;
the Automation Section of this branch was removed
from RMD to become an Automated Systems Office
(ASO), reporting to the USAEA,CA Director.
Figure 11. Resource Management Division.
EPPD FY 80
ECD
| | FY 82
Plans Quality Programs
8ranch Assurance Brgnch : f —:
Branch Construction Design Programe
Mngmt. Branch Branch Branch

The EPPD and Branches were renamed as shown to
indicate the ECD active support to in-house RPMA of

Phase Ia, especially 1JO and construction planning.

Figure 12. Engineering Plans and Programs Division (FY80)--changed to Engineering
and Construction Division (FY82).




SUPPLY v Su%?i: NT
DIVISION ANA E Y
Fy 80 DIVISION Fy 82
] 1 1 1
PROPERTY STORAGE STOCK RECORD STORAGE PROPERTY
CONTROL BRANCH ACCT. BRANCH| | DISTRIBUTION BOOK ACCT
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SD was reorganized and renamed SMD to handle
the more independent responsibilities in FY82

than was true of the DOL(MDW) phase-out and SD
phase-in environment of FY81. The PBA Section
of PCBr (SD) became the PBA Branch of SMD.

Figure 13. Supply Division (FY80)--changed name to Supply Management Division (FY82).

of FY81. The impact of this change was to ensure the growth of an effective supply service for
USAEA,CA.

4. Operations and Maintenance Division (OMD) organizational changes (Figure 14). OMD was
initially implemented as planned by IPG, but a significant reorganization occurred during FY83.

5. Change in RPMO configurations as shown in Figure 15. The MDW RPMOs added a
Contracts Inspection Office and temporarily used a Supply Annex for materials rather than a Supply
Issue Point in FY82. VHFS adopted an RPMO configuration best suited to the management of CA
contracted RPMA.

Operational Methods. To be compatible with the previously described USAEA,CA structural and
functional changes, operating methods were modified. The upgraded primary USAEA,CA functions
are evaluated in later chapters of this report. However, one far-reaching change deserves comment
here. In FY82, MDW Post Commanders were given review responsibility for the RPMM on their
posts. A net effect of this change was to involve the RPMM in MDW post FE work that could have
been assumed as an SE function. Hence, the RPMM began to represent the interests of both
USAEA,CA and the installation/customer. This dual representation was seen by earlier USAEA,CA
cvaluations as creating problems of accountability in areas of cost/ftime acquisition or allocation and
could generate perceptions of favoritism or divided loyalty."

“ RPMA Centralization and Consolidation in the NCR, Lessons Learned Report.
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IN-HOUSE RPMA CA CONTRACTED RPMA
MDW & AHS RPMOs
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Figure 15. Typical RPMO configurations (FY80 and FY82).

At the time of USAEA,CA startup, this duality was effective in reducing MDW apprehension
about USAEA,CA nonresponsiveness in the initial period after activation. As a long-term procedure,
however, the managerial effectiveness of this arrangement and ultimate responsibility for the RPMA
program and its execution can be questioned. '

Phase Il Implementation

The Phase 1I consolidation of FTB has required a large administrative and support effort by
USAEA,CA HQ and by BDE for the precontract studies and Performance Work Statement (PWS)
documentation needed for evaluation and development of an FFP/ID contract. The Phase II
consolidation of FTB and its FY87 test year were complicated by CA contract reevaluation studies for
FTB. These studies triggered a decision not to renew the final option year of the CPAF contract, but
to develop and solicit an FFP/ID contract to be implemented in FY88. However, a lengthy delay in
DA approval of the contract acquisition plan resulted in solicitation of a new contract start for FY90.
(FTB Phase II consolidation test results are assessed in Chapter 9.)

Special Operations Support Sources

Important resources in developing USAEA,CA’s operations were the in-house data systems
development capabilities and the dedicated District support.

Computer Support
USAEA,CA management has strongly emphasized the development of ADP systems to manage

or support RPMA operations as required. COSMIC is the set of modular data programs managed by
the IMO of USAEA,CA. COSMIC meets the internal data and interface reporting requirements of
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USAEA,CA,; it is cxpected that the upgraded IFS to be released in FY90 may incorporate some of the
job-tracking capabilitiecs of WONDERS, a program developed in-house for use in COSMIC.

Phase 1 ADP Development. In FY82, Work Reception forms (DA Form 4283) were being
processed and the Work Order forms (DA 4284) were being generated and processed on WONDERS.
ADP studies by the ASO to simplify and improve a faltering IFS customer billing output contributed
grcatly tc improving operability, increasing accuracy, and encouraging wider use of automated support.
In FY82, customer billing was supported by systems developed in-house while IFS retained the Assets
Accounting (AA) and Work Management Report functions.

The IFS role from FY82 to FY88 has been to support all DEH organizations in AA, a program
for cost-tracking RPMA functional accounts, and the Facility Engineer Management System (FEMS)
for job status information.

IPG direction and early planners considered IFS to be essential to USAEA,CA operations.
However, linkage problems with the Corps of Engineers Management Information System (COEMIS)
and the lack of usable operations feedback forced a redesign of IFS and led USAEA,CA to develop
its own spccial cost/status tracking systems. Dctailed job-cost accounting information by the CA
contractors has continued to rely on the AA module of IFS; roll-up cost tracking and all other
work/services have been handled exclusively in COSMIC since FY84.

Installation facilities data for MDW/INSCCM was loaded into the ASO systems after FY83 for
in-house job tracking by WONDERS and upward reporting of cost accounting and customer billings
by the IFS. COEMIS, and ASO (now COSMIC) systems.

Phase II ADP Developments. IMO/ASO upgraded COSMIC and applied the system to FTB
data. Preparation for the Phase II support included loading the FTB data for a full system capability
in the Phasc II consolidation and testing (also see Chapter 6). An Information Systems Planning Team
was organized in FY88 to study information systems under current and developing technologies. This
study provided input to help guide future ADP development in USAEA,CA.

Consolidation, installation, and facilities data at-FTB are loaded into IFS by the RPMA contractor
and into WONDERS by USAEA,CA. As in Phase 1, detailed job-cost accounting information from
CA contractors continues to be processed by IFS during Phase II (through FY88).

District Engineers Support

Essential Baltimore and Norfolk District support was well planned and coordinated prior to
USAEA,CA activation. The closeness and availability of BDE led to a reliance on its extensive
capabilities. Hence, support currently provided to USAEA,CA by BDE is more extensive than
originally planned, notably, this District is responsible for the release of funds for all services
performed by USAEA,CA. Procurement and Contracting (P&C) support is furnished by CS/FTB
procurement/contract field offices, whereas support for large projects, finance, and accounting, and all
legal resources are provided at the Baltimore District HQ.

BDE Field Offices. Activities of the CS and FTB field stations of BDE are:

1. EA,CA Procurement Support Branch, Cameron Station. This >ffice is dedicated to
USAEA,CA operations at installations consolidated under Phase I, having provided the commercial
purchases for Phase I test activities. It still provides updated procurement for all MDW/AHS RPMA
activities. With the start of Phase II operations, limited support is also provided to the RPMO at FTB
(Chapters 5 and 6 assess the supply and procurement operations).
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2. EA,CA Procurement Support Branch, Fort Belvoir Section. This field office provides an
onsite Contracting Administrative Officer to implement and administer the CA contract for RPMA
services and installation service contracts, and also to allow close support to the RPMM Contracting
Officer's Representative (COR) for QA enforcements.

BDE HQ Support. HQ provides engineer designs, P&C support, F&A suppon, contract
management, legal counsel, commercial activities, and other services with organizational groups
dedicated to USAEA,CA support.

Phase I Developmental Status (FY81 to FY86)

As described previously, the Phase I test of the NCR RPMA consolidation began in FY81 with
the integration of MDW installation in-house FE forces into USAEA,CA and continued into FY82 with
the integration of INSCOM. Operational evaluations continued until the end of FY86. This section
evaluates the developmental status of USAEA,CA Divisions over the FY81 to FY86 Phase I test period.
Changes in Opera‘ing Environment for Management

The two startups in Phase I implementation further burdened the organizing USAEA,CA manage-
ment. However, once activated, the USAEA,CA demonstrated an ability to adapt, reevaluate, and leam
from experience. Events that resulted in modifications to the USAEA,CA structure during Phase 1
operations were:

1. Changes in goais and policy--

* A directive that CA cost comparison studies be deferred for MDW installations (Fort Myer,
Fort McNair, and CS) and AHS

* The decision to retain the Housing and Management Division (HMD) in MDW.
2. Changes in conditions--

* Elimination of DMA from Phase I planning

¢ Initiation of CA contracting (VHFS)

* Proposed decommissioning for AHS.
3. Productivity: finding a productive balance between--

® An independent USAEA,CA and the valued support of other agencies

* New environments, opportunities, and/or altemative methods.

Structural Changes

USAEA,CA organizational changes also occurred during the Phase I test due to operational
experience. These changes are described below.
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HQ Organizational Charts. The Phase I consolidation test organization chart for FY86 is
essentially the same as shown for FY82 in Figure 10.

Planning Divisions.

1. Resource Management Division: a desire by upper management for direct control of the
developing automated sysicms in RMD resulted in making this operation an ASO line function o the
Director (FY82). Placing the ADP development function under direct upper-management control per-
mitted this group to take a more responsive stance to the development of automated systems to meet
the data collection and processing needs of USAEA,CA, BDE, and the customer.

2. Engineering and Construction Division: ECD retains a full engineering, design, and project
estimation capability, being as vital to the consolidated operations of USAEA,CA as to the
noncentralized RPMA support in the traditional DEH operation. All Phase I test operations were fully
supported by the ECD configuration of FY82. An ECD expansion in FY86 provided a dedicated FTB
Design Branch to support the Phase II operations the next year. This change is shown by the ECD
organizational charts in Figure 16. The impact is that a full engineer/design support service is available
from USAEA,CA for maintenance tasks under either the CA or in-house generated RPMA service
mode.

Operational Division.

1. Operations and Maintcnance Division: OMD was restructured in FY83 to effect a decentrali-
zation of the OMD work coordination functions, mostly related to improving IJO processing time.
During this FY83 reorganization, OMD was physically relocated to USAEA,CA HQ (then at Fort
McNair). At this time, the Work Order Reception, Scheduler, and Planner/Estimator functions and
personnel were transferred to each of the RPMOs. A Materials Coordination function was transferred
to SMD. OMD continues to monitor Work Order Reception and RPMA support; also the NCR-wide
Service Order Reception desk and processing responsibilitics are retained by OMD (Figure 17).

ECD FY 82
[ 1 ECD FY 86
Design Construction
P rBO 9 :::r;: s granch Management
ra Branch
Project Construction
Control Management
8ranch
Design - Design -
MDW/INSCOM FTB

Design Branch was reorganized to provide for
Phase IT FTB support in FY86.

Figure 16. Engineer and Construction Division (ECD) Phase I configurations, FY82 and FY86.
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OMD reorganized in FY83; transferring the JOR Desk and P/E functions to
RPMO and the Materials Coordination function to SMD. The monitoring of
Work Coordination and P/E functions and the operation of the SO Reception
Desk remained with OMD (USAEA,CA HQ).

Figure 17. OMD Phase I configurations, FY82 and FY86.

Placing the Planner/Estimator at the RPMO allows immediate jobsite inspections and informal
customer contacts, which provide reassurance to the customer that any special requirements are being
handled. Because SMD resolved its more primary supply problems before assuming materials coordina-
tion, SMD developed a more integrated program and an improved supply control than had existed
previously.

The greater RPMM local control and improved IJO responsiveness were gained at the expense
of added personnel spaces (up to 7). Improvement in IJO performance occurred, but for reasons that
are inconclusive; decentralization as well as leaming-curve improvement, onsite training, improved
worker incentives and better support to the RPMO all had an influence.

2. Supply Management Division: SMD developed an effective warehouse system during the
Phase I test by adapting prototype ADP systems to its specific needs and changing either organization
or procedures when service potential improvements could be identified. (Chapter 6 reviews the SMD
and evaluates the supply function.)

USAEA,CA Field Stations.

1. MDW/AHS in-house RPMA performance:

The RPMOs for each Phase I consolidated installation can be identified in the generalized
USAEA,CA division organizational chart for FY86 provided in Figure 18. The Phase I installations
that are provided in-house RPMA service include:

AHS (INSCOM)--the RPMO at AHS, although faced with a decommissioning, has operated most

effectively and is the only group performing RPMA under the IPG's original USAEA,CA concept.
AHS procedures have been a model for RPMA cost-effectiveness and productivity.
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Configuration at start of

Configuration at end of

Phase 1 (FY82) Phaose 1 (FYB6)
MDW/AMS
MDW RPMO RPMO's
Building 8 Buitding 8 Uthlities
Grounds Utitities Grounds Branch
Branch Branch
Construction Fire Construction Fire
Inspection Protection Ingpection Protection
Otffice 8 Security Office 8 Seaurity
Supply Work
Annex Coordination
8ranch

Supply Annex discontinued in FY82; and replaced by SMD
Central Warehouse. Work coordination and scheduling
functions were transferred to the RPMO from OMD in FY83.

Figure 18. Generalized RPMO configurations, Phase 1.

CS (MDW)--the RPMO at CS has a relatively low-cost operation, performing RPMA under a new
RPMM effectively and efficiently. In FY88, CS adopted a more regulated, better organized RPMA
procedure. An FY88 review of RPMA productivity placed CS highest among the installations surveyed.

Fort McNair (MDW)--this RPMO operates under the scrutiny of many resident senior officers;
hence, building and grounds (B&G) operations are heavily emphasized. Independent observers believe
that more time should be spent on preventive maintenance (PM); DCSEH believes Master Planning
could be emphasized more and brought tc a meaningful state, and the RPMM emphasizes the benefits
of well ordered procedures for this post.

Fort Myer (MDW)--this RPMO handled more than half of the Phase I work by USAEA,CA
during Phase I, and has placed considerable emphasis on the traditional DEH values of doing the job
quickly and effectively.

2. VHFS (INSCOM) contracted RPMA: CA-contracted RPMA at this installation has been
performed under both normal and disruptive (contract termination) conditions. A decline in RPMA
scrvices (after a sudden contractor withdrawal) was avoided through a major support effort by
USAEA,CA. No changes in the VHFS configuration of Figure 15 were made during participation in
the Phase [ consolidation test.
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Changes in Operations and Procedures

USAEA,CA operating methods since consolidation have been adjusted by management as
described below.

Changes to Routine Procedures.

1. RPMM duties: as the operations hub in performing RPMA, the RPMM is a focal point for
USAEA,CA service. For AHS, the RPMM has performed economically and efficiently in accordance
with the IPG plan. MDW also has performed RPMA effectively, but under a more adaptive environ-
ment with procedural variances at each post. Delegation of certain ISE tasks to MDW Post
Commanders has added to the RPMM duties and improved responsiveness at each MDW post.

2. 1JO performance problems: continuing studies to effect better 1JO processing have contributed
to evolutionary-type procedural changes and, in some instances, influenced divisional and branch
reorganizations within USAEA,CA.

Unplanned Activities. USAEA,CA has the size and flexibility to provide the contingency support
needed for RPMA emergencies that sometimes occur in the NCR area both within and outside the
consolidated installations. Unplanned activities that have occurred during Phase I test operations
include:

1. Phase I operational emergencies. When the contractor providing RPMA services to VHFS
would not extend these services beyond contract completion at any price agreeable to the Govemnment,
interim RPMA support was needed while a new contract was being solicited and processed.
USAEA,CA organized a VHFS management team from its existing staff, acquired the formerly
contracted craftspersons from in-house shops, and then marshalled equipment from other installations
to ensure continuing M&R support for the base and its tenants.

2. CA contracting support. USAEA,CA directed the preparation of necessary documentation to
support the VHFS contract solicitation and selection process, including the development of a new PWS.
In addition, workload surveys and technical exhibits needed for the new RPMA contractor solicitation
were provided by USAEA,CA, followed by source selection studies and consultation support for a
successful new VHFS CA contract.

3. Support to DOD NCR facilities. Requests for specialized M&R assistance in the NCR from
other MACOMs placed USAEA,CA in a position to provide the following assistance:

* Refurbishments to U.S. Soldier and Airmen Homes

* Initial and followup pest control by a USAEA,CA entomologist for Henderson Hall (U.S.
Marine Corps facility)

* Repairs at Arlington National Cemetery

* M&R services for the U.S. Army Aviation Command Davison Flight Simulator and hangars
(at FTB)

* Hazardous materials control and investigation of environmental deficiencies. An evaluation/
cleanup of potential asbestos health hazards in 540 buildings within USAEA,CA was
initiated. This work identified the need for an asbestos program and has been 2 source of
information to other agencies in this area.
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Cost of Customer Services. The customer’s cost concems reiate to prompt, correct, and easily
understood billing, and reasonable utility charges and overhead costs. The USAEA,CA Steering
Committee documented the growth in overhead and utilities, and found the increase to be modest when
compared in constant-value dollars.

Figure 19 represents the level of overhead sustained by USAEA,CA from FY82 to FY86. A
solid line indicates the actual overhead rate charged to the customer (FY88 dollars) and a dashed line
denotes the rate needed to break even. Makeup charges were applied in FY85 to cover some
insufficient charging in FY84. General increases in overhead have been modest and are due to
improved service, both in timeliness and quality of performance. Throughout Phase I, USAEA,CA
maintained a favorable comparative cost with industry rates for both in-house and contracted RPMA
work, and continues to do so in Phase I

The OMD of USAEA,CA continually scarches the industry for the best possible utility rates for
all military services in the NCR. Such rate searches were not attempted in the NCR before USAEA,CA
was organized. In compliance with AR 420-41," USAEA,CA to date has issued 29 utility contracts
for a better cost and service to thec Government, whereas none were issued prior to USAEA,CA.

PHASE I
EA, CA OVERHEAD
$ /HR CHARGE RATE
30
RATE NEEDED TO
20 BREAK - EVEN
FY 88 DOLLARS
10
FY 80 81 82 83 84 85 86

NOTE: (1) A fixed basis of cost comparison is maintained by
application of credible inflation factors.

(2) Special or transient debit situations (from low overhead
estimates in FY84) had to be amortized in FY85 and FY86.

Figure 19. USAEA,CA RPMA overhead charge computed for FY82 through FY86
in constant 1988 dollars.

“AR 420-41, Utilities Contracts (HQDA, 1 October 1982).
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Productivity Trends

Workload. The level of job and service orders support between FY82 and FY86 is shown in
Figure 20 for MDW and in Figure 21 for INSCOM installations. Existing staff was redirected and new
personnel were hired to assist in Phase II feasibility studies and in managing baseline documentation.

Personnel. Figure 22 is a plot of the numbers of FTP personnel on the job at USAEA,CA and
the corresponding number of TDA slots through FY86. The overhiring that was permitted indicates the
importance of the USAEA,CA development. The significant increase of 88 FTP slots at the end of
FY86 was due to a buildup for the Phase II consolidation of FTB in FY87.

Phase II Baseline and Test Status (FY87 and FY88)

As a result of the Phase II FTB consolidation and Phase I test experience, USAEA,CA again saw
some reshaping. The direction of USAEA,CA development was influenced by MACOM changes at
the close of FY86 for some Phase I installations, and by an FY89 Phase II MACOM change affecting
FTB. MACOM support has changed as follows:

1. INSCOM--USAEA,CA relinquished RPMA support of VHFS to the U.S. Army Materiel
Command (USAMC) at the start of FY88, eliminating VHFS from the NCR RPMA consolidation test.
However, all Phase I test objectives for VHFS were met. INSCOM plans to complete a move to FTB
from AHS by late 1989. The AHS site will be transferred to the State Department in FY89, with
buildings and property to be used by the State Department and the National Guard. To facilitate this
move, a carefully controlled M&R schedule was developed and applied by USAEA,CA between FY87
and the actual installation transfer date.

2. TRADOC--FTB was consolidated into the Phase II test of USAEA,CA at the start of FY87.
Assumption of RPMA for the FTB installation has increased the capacity and flexibility of services
available from USAEA,CA.

Changes in USAEA,CA Structure

RMD abolished the Installation Branch in FY83 when facility space assignment and real-property
status functions were retumed to MACOM onsite administration. Figure 23 identifies the RMD
organization as configured for Phase I in FY82 and as reconfigured during FY87.

The establishment of IMO is one example of a beneficial change in the USAEA,CA structure.
IMO was formed from the ASO and the Administrative Office in FY87. Information handling and
communications requirements have increased steadily since USAEA,CA activation in FY81. Automated
systems responsibility was first delegated to an Automated Systems Team attached to the RMD; then
ASO became an entity attached to the Director’s office in FY82; finally, in FY87, ASO became part
of the newly created IMO to provide coordinated management for all aspects of information processing
and control. Application of locally developed and DA-supplied software systems have allowed the full
potential of the NCR RPMA concept to be realized, including work management and cost/billing
accounting.

Changes in FTB Operations

MACOM Change. FTB’s Base Operations Support (BASOPS) was transferred from TRADOC
to MDW at the close of FY88.
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PHASE I - MDW
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Figure 20. MDW installation SO and LJO workload, FY83 to FY86.

PHASE I - AHS
(To be decommissioned FY 89)
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Figure 21. INSCOM installation (AHS) SO and 1JO workload, FY83 to FY86.
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Figure 22, USAEA,CA personnel levels, FY82 to FY86.
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Figure 23. RMD configurations, FY82 and FY87.
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Improving Fort Belvoir RPMA Operational Control, In FY87, the CPAF contracting mode used
at FTB was under study for replacement by an FFP/ID contract by FY90; considerable USAEA,CA

resources were expended to evaluate and develop the proper type of contract for FTB. The impactof
this action was that reorganization of the Contracts Management Branch of the FTB RPMO was
deemed necessary for the CPAF contract; the follow-on FFP/ID contract allowed for tighter, more
effective control by USAEA,CA management.

USAEA,CA Performance Improvements. Performance was to be tested by assessing
USAEA,CA’s compliance with consolidation test objectives. The two key. objectives were to:

1. Demonstrate successful consolidation of NCR-RPMA.
2. Test the concept (feasibility) of USACE support to this consolidation.

To document Phase II consolidation, a baseline report for the FTB RPMA contract year FY86
and a Phase II consolidation report and analysis for FY90 are required.

Test data evaluations also arc required to document this phase. The data to be evaluated include:

1. Baseline Data (FY86)--14 comparison indicators are used by E. L. Hamm and Associates
in a continuing FTB bascline study; Table 6 identifies these FTB indicators and notes whether they are
collectable.

2. FY87 and FY88 Test Data Assessment of the Phase II consolidation evaluation will be
postponed until the FFP/ID contract has been implemented. Results of this assessment are expected
to determine the following:

Cost effectiveness--the same or better service is provided by USAEA,CA at the same or
less cost

e Special services--the essential services BDE has provided to the FTB RPMA support an
improved CA contract effectiveness

¢ Customer satisfaction--the overall level of user satisfaction has been maintained

Feasibility--consolidation is a feasible, effective means of CA contract management.

General Findings and Lessons Learned

The findings of this general overvicw are limited to consolidation (implementation) and the testing
of key functional performance arcas; more detailed functional assessments are given in the remaining
chapters.

Lessons From Early Implementation
The true operations status of an installation to be consolidated should be determined. Catch-up
problems may occur when installations to be consolidated are operating below acceptable levels. Future

IPG planning should provide contingencies for consolidating an installation with performance below
the predicted level.
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Table 6

Comparison Indicators for Baseline Analysis
(Baseline Feasibility Assessment)

COMPARISON REQUIREMENTS FOR:
A. Resources:

1. Cost:

Overhead rates for the RPMA program
* Shop costs (rate)*

* M&S equipment costs

¢ Funds distribution

2. Manpower:

* Full-time-equivalent (FTE) man-years
* Personnel compensation (not collected)

B. Performance Evaluation:

1. Responsiveness:

* Opinion surveys
- Commander’s survey
- Service requestors’ survey
- Family housing survey
- Workforce survey*

¢ SO duration
* 1JO duration*
¢ Design project analysis duration

2. Productivity:

* Engineer performance standards (EPS), percent use*
¢ Productivity and cost measures

*Note: These indicators were not collectable for Fort Belvoir; all other entries were both collectable

and comparable.




Customer goodwill can be enhanced by providing effective communication during implementation
planning. This measure can also improve coordination and productivity for the consolidation agency.
Future consolidations should:

1. Mount a continuing campaign to involve the customer in the consolidation agency’s goal
achicvement process. Better public relations will assure the customer of USAEA,CA's permanence and
can clarify the commonality of USAEA,CA and installation interests.

2. Place a correct perspective on startup or consolidation problems for the customer. Early
inconveniences to a customer can create negative impressions that can remain long after the problem
has disappeared.

Other Considerations

ADP Planning. In planning future centralized RPMA systems, expert consideration should be
given to the growth capabilities of ADP systems so that the most suitable systems are selected. This
planning should be done by ADP specialists to be effective.

Cross-Fertilization. Benefits can accrue to the consolidating agency when the mixture of
consolidations has been well planned. USAEA,CA has grown in expertise and general capability with
each consolidation without being overwhelmed by the ever larger consolidation task. For Phase II,
USAEA,CA has:

1. Successfully assurned a greater service base due to the FTB consolidation.

2. Demonstrated that the USAEA,CA test organization can provide support to large-scale RPMA
contracted operations as well as innovative restructuring of CA contracts.
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5 RESOURCE MANAGEMENT

\

USAEA,CA requires sound fiscal controls if the full benefits of a centralized RPMA are to be
realized. This chapter investigates these controls in terms of scope, evolution, operations (a functional
assessment), and efficiency.

Scope of Current Operations

Task funding controls, documented task execution, and accurate billing are essential to effective
performance of the revolving fund type of operation chosen for USAEA,CA. These financial
management functions are shared among the RMDs at Fort Myer, VA, BDE in Baltimore, MD, and
Missouri River Division payroll in Omaha, NE.

Figure 24 shows the RMD organization within USAEA,CA; Figure 25 shows the relationship of
'RMD to units external to USAEA,CA.*

Fiscal Responsibilities

Planning. RMD monitors the fiscal planning of RPMA participants. Although customer budgets
for the fiscal year are compiled and controlled by the MACOM budget allocations, their status is of
interest to RMD/USAEA,CA. USAEA,CA divisions can offer support to installation customers in
detailing job requirements and in financing these jobs within organization and post/instailation
maintenance limitations.

Special Methods. The consolidated operating budget for USAEA,CA activities constitutes a
revolving fund requirement which is then sent to BDE. The RPMA revolving fund is a resource with
which customer requirements cail be serviced before payment--in effect, establishing a credit line until
the work is completed. The fund is then reimbursed (revolved) by billing the customer as costs are
incurred for the requested service. USAEA,CA describes its cyclic reimbursement process as illustrated
in Figure 26. The revolving fund allows for up-front evaluation/design and early implementation of
the job, minimizing the prejob funding delays associated with many other operating methods.

Interface Support. BDE records and maintains the financial records of each reimbursable order
for USAEA,CA. These accounts include PM and all Standing Operation Orders (SOO) under firm
planning, scheduled 1JOs, and accepted SOs.

Features of the RMD Organization

RMD currently meets financial, accountability, and accountability-type responsibilities through two
branches: the Financial Management Branch (FMB) and the Management Engineering and Systems
Branch (MESB).

FMB performs routine funds development, funding verification, data communication support for
RPMA operations, and year-end support to USAEA,CA planning; maintains data bank summaries of
work order funding status for USAEA,CA and BDE review; and may perform special financial studies
if dollar-related problems occur. FMB operational interfaces are shown in Figure 27.

'“R. Blackmon.
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Figure 24. RMD organization, FY88.
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Figure 25. Generalized concept for financial management responsibilities.
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Figure 26. USACE revolving fund as a tool for meeting prompt funding requirements.

MESB documents the fiscal status of USAEA,CA with special studies and summary reports when
needed; this branch prepares a Resources Management Plan (DA Pam 420-6) annually and a Manpower
Utilization Report quarterly. MESB also generates a USAEA,CA quarterly review, supports RPMO
operations with program reviews, performs workload evaluations and, most recently, prepares a monthly
IJO activity report. In addition, MESB identifies needed ADP support to IMO and provides
management analysis studies. Year-end duties require monitoring fiscal FE closure activities and
generating a summary report named "Lessons Leamed for Year-End Closure™ at 30 to 45 days into the
next fiscal year.

RMD Operations

Fiscal monitoring and control of USAEA,CA operations benefit from the form-driven environment
of RPMA. The fiscal status of projects or operations is largely recorded and communicated by
USAEA,CA on standard DA forms.

64




Custbmers»

Bills Reimbursable Reimbursement
orders
Contracts
and Leases Baltimore
Paid Direct District
iIn-Hous e Reimbursed
Costs Billed to Revolving
to O&M A Fund for
Account In-Hous e
Baltimore
Upfront Rs:lﬂlcfntg WONDERS
P ayroll, Fund Collects
Ufilities, Job Order
Etc. Costs

Figure 27. FMB functional interfaces.

A Job Order Request (JOR) or 1JO need is communicated by the customer on a partially
completed Work Request (DA Form 4283) and sent to the Work Reception Clerk at the appropriate
RPMO. For an IJO, the field RPMO will process the Work Request, perform login and verification,
and select the most appropriate evaluation route. This process may result in an in-house/BDE/ECD
cost estimate that is provided to the customer to allow him/her to reaffirm the proposed work at the
estimated cost and submit funding to RMD. ~ -

If in-house performance is preferred, the RPMO will determine all needed materials for the work
on a Bill of Materials (BOM, DA Form 2702). The RPMM then acquires the materials from stock
or orders them from SMD by forwarding the BOM. If contracted services are involved, the RPMO,
ECD, or BDE will issue a necw Purchase Request or Reimbursable Order (DA Form 2544) to BDE.

Projected workloads (known or statistical) are funded by each customer through an Inter-Army
Order for Reimbursable Scrvices or Reimbursable Order (DA Form 2544) that the customer generates
and submits to USAEA,CA. This form “or equivalent) is a funding commitment by the customer and
scrves as an operations control vehicle for financial management. Normally, Reimbursable Orders are
valid for only one fiscal ycar. Upon acceptance by USAEA,CA, the order is a funding obligation by
the customer for the services requested. These procedures for accepting and processing the DA Form
2544 establish the functionality of the revolving fund.

Financial reports on the status of customer/project funding or current expenditure levels are

provided to the RPMMs monthly and as needed by the FMB. Also, RMD prepares special manage-
ment performance reports for the RPMM whenever RPMA control problems arise.
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Evolution of the Original RMD Plan

Overview

The potential for improved financial management and fiscal control of centralized RPMA support
was recognized in the IPG’s first planning stages. This planning relied heavily on District services
when such support was estimated to be economical and productive. The IPG plan implied that
USAEA,CA could grow and assume some of these responsibilities in a posttest environment. Even
so, for Phase I, the planned RMD organization (Figure 28) was more encompassing than that
implemented. The FY80 configuration of three branchcs and seven sections was functionally more
extensive than the two branches eventually applied to Phase I operations (Figure 24).

During the early years of USAEA,CA implementation, there was a reliance on RMD for over-
coming accountability and communication problems in areas not directly related to financial

management. With the establishment of a reasonably steady-state operation, these special activities
began to diminish.

RMD’s focus has become more centered with time as reflected by the following organizational
influences:

1. Application of the IPG plan became more tightly structured.
2. The Automation Section was upgraded to a separate Automated Systems Office.

3. The Installations Branch was eliminated from RMD when this branch’s functions were
delegated to DCSEH (MDW) after the USAEA,CA move from Fort McNair.
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Figure 28. FY80 planned structure of RMD.
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Operations Planning vs. Iimplementation

RMD procedures as planncd by the IPG, the actual operations initiated, their development over
time, and the current proccdures were compared to identify disparities between the predicted or planned,
and actual practice. The findings are described below.

Year-End Operations. These tasks were improved in FY87 by the issuance of clear guidance for
phase-in/-out procedures, including limits to the acceptance of RPMA work that cannot be completed
in the current fiscal year; the phase-out of jobs scheduled but not startable; and timely completion of
ongoing jobs. These procedures allow for the orderly phase-out or carryover of active projects at the
close of the old fiscal year, and a prompt budgeting and startup cycle at the beginning of the new
fiscal year. Reimbursement of the revolving fund is a goal for this period.

FMB_Procedures. FMB directs, coordinates, controls, and executes financial and budgetary
operations for USAEA,CA. Some FMB procedures have been upgraded to reflect changing environ-
ments, new output requests or interface requircments, and applicable DA regulation changes. Procedural
modifications were made from activation of USAEA,CA (FY81) to the conclusion of Phase I (FY86),
including:

1. Funding--the rcvolving fund and DA Form 2544 access to this fund have not changed;
however, the funding certification sent to BDE now includes a formal Document Transmittal Letter
(NAB Litr 1548) and the DA Form 2544 approved by the FMB Chief.

2. Accounting and budgeting--new procedu.res were issued for end-of-year phaseout and a prompt
startup cycle at the beginning of the new fiscal year.

3. Customer billing--direct billing of customers by USAEA,CA was assigned to BDE since the
automated billing system installed there was fully adequate for this task but was underused.

MESB Changes. MESB provides industrial engineering support services to USAEA,CA. The
following procedural and product changes have occurred for the MESB:

1. ADP support--responsibilities for development and maintznance of automated systems were
retained by the ASO and these scrvices were improved in FY87 when the ASO was combined into the
IMO.

2. Presentations--responsc to special report needs was improved (e.g., briefings for the Army
Audit Agency and other appropriate agencies).

3. Management rcviews--manpower level analyses are now prepared and records kept for
USAEA,CA management rcviews.

4. Monitoring and control--a new rcport in FY88 was the monthly printout "IJO Activity Report"
for USAEA,CA management and RPMO review.

Control Documentation. In FY88 dollars, USAEA,CA supported an RPMA program of almost
$63M, requiring $53M in DA Form 2544 rcimbursable orders and $10M in contracts on DA Form
3953 in FY86 (at the close of Phase I). The $63M for FY86 can be compared in fixed FY88 dollars
with FY84 at $55M and the FY80 MDW basciiiie figure of $28M.
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Financial Management Support Operations
Management Objectives

Principal objectives of financial management for USAEA,CA operations are to develop an
overhead rate, accept customer reimbursable orders, distribute orders for execution, bill quickly and
accurately, verify availability of funds, and continually review orders to remain within specified limits
and to ensure finalization.

Responsibilities

RMD’s financial management is concerned with executing the customer program and generating
or processing fiscal year monetary records. RMD operations will continue to include budgeting support,
in-house and/or contracted RPMA support, and documentation or special fiscal reports. These services
are enabled by "fiscal tools" applied by USAEA,CA to the RPMA task, and include the extensive and
effective use of DA Form 2544, a callable funding source (the USACE revolving fund), and an
excellent cooperative interface with the BDE.

RPMA Control. FMB’s main responsibility is to generate and maintain fiscal documentation for
RPMA monitoring and control. Key elements in processing financial report forms are identified in
Table 7. The originator revises the DA 2544 or DA 3953 forms to more clearly reflect information
or changed conditions. The sequence for processing forms in support of a specific RPMA job is shown
in Figure 29. These forms are reviewed by FMB, and are described as follows:

DA Form 2544 (single-job)--a reimbursable order issued by the customer for each JO requested,
whether to be performed in-house or by contract. Processing of DA Form 2544 is detailed in Table
8. Each DA 2544 order is reviewed carefully by FMB as it is a unique contract between the customer
and USAEA,CA. DA Form 2544 data are entered into COSMIC.

DA Form 2544 (blanket)--a reimbursable order covering a group of jobs to be requested by a
customer for the quarter or fiscal year. It applies to RJO/SOO/PM scheduled work and also to the
expected volume (rate) of similar types of SO work.

DA Form 3953 (contracts of $25K or less)--request for quote (RFQ) or contract information
issued by the planner/estimator of RPMO or (on request) by ECD for any JO to be performed
commercially through either a purchase order, a sole-source contract (less than $1000), or open bidding.
PR&C processing is identified in the sequential flow network of Figure 30. RPMA planning may be
constrained by legal limits placed on the K and L account work, but FMB is primarily concemed about
the total dollar amount of the DA Form 2544.

DA Form 3953 (contract greater than $25K, less than $100K)--contract information issued by
the Planner/Estimator of BDE and also managed by the Baltimore District.

Summary Reports. These reports are special COSMIC outputs to track RPMA expenditures for
overruns to DA Form 2544 limitations. These reports include:

1. Fiscal Year 2544 Register--a fiscal year log report of all DA Form 2544s which is provided
periodically or upon special request, as needed, to RPMMs, Division Chiefs, and other interested
personnel.

2. USAEA,CA Fiscal Year Control Report--RPMA expenditures are recorded by customer or

installation/post for in-house and contracted work, reflecting all FY expenses billed and obligations
incurred against outstanding DA Forms 2544 and 3953. Contract amounts and labor/equipment costs
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Table 7

Iiscal Control Document Distribution

DA Form

Name

Description Inputs By/To

Purpose

2544
(Single
Job)

2544
(Blanket)

3953

Inter
Amy
Order for
Reimb.
Services
(IAORS)

IAORS

Purchase
Request &
Commitment
(PR&C)

Funding Est.cost; Cus/FMB
for 1JO start date
needs

Distribute to:

¢ RPMO

* BDE

¢ Customer

Funding for Estimated Customer/
RJO/SOO/PM/ cost FMB
SO tasks as

Pre-edit;
Assign. #/cd;
Acceptance.
Enter COSMIC
and fund
control.

Work Rec. Chief
review; Job

ID data input;
RPMM schedules
or returns it.
Establishes

a fin. acct.

entry for the

RS Order in
COEMIS.

Notice that
obligation is
processed.

as above

appropriate Distribute as above plus:

* OMD

For contr. Reason/cost RPMO/
after 4283 of FMB
is OK'd procurement

Distribute to:
* BDE
* COR
* Cust.
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SO control;

SO cost limit
checks; track of
total expenses.

Certify fund.;
commit Cust.$;
add FESS # &
enter into
funds control;
maintain file.

Contract admin.
Information

Notice of
funds spent.
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Table 8

Processing and Distribution of DA Form 2544

Development

Processing of the DA Form 2544 begins when the completed form is submitted to BDE
(CENAC-RM-F) for acceptance. When assigned to the appropriate workstation, the DA 2544 is:

e Logged into a manual record.
* Assigned a DA 2544 Control Number from the Log Record.
e Assigned a reimbursable code.

e Checked 10 ascertain that the designated reimburscment amount is correct (especially if any
change is involved).

The RF label and the dollars information are then entered into both the COSMIC and the Funds
Control automated systems.

Acceptance

Acceptance (signature) is provided by RMD and the form is retumed to its processing workstation for
distribution.

Distribution

A signed DA Form 2544 is distributed as follows:

* Original - transmitted to BDE Financial Management via a Document Transmittal letter, NAB
1548, in a timely manner after acceptance of the DA Form 2544.

* Two copies - to the customer/requester
¢ One copy - to the RPMO
¢ Onc file copy - to the CENAC-RM-F

* One copy to SO
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also are provided. This report information is updated continually until all provisions of the order are
completed. A manual total of this report for FY86 (through August) is provided in Figure 30.

3. Billing Cycle Report--results in a total monthly bill for USAEA,CA services issued by the
25th of every month (except October, due to fiscal year startup).

4, 1JO Activity Report (monthly)--provides a current status and scheduling plans for each active
[JO in all USAEA,CA installations; Figure 31 is an example of one page from this report.

RPMA Procedures

Work and service orders are processed as shown in Tables 7 and 8, which provide the following
information:

SO--service orders may be funded by one or more blanket DA Form 2544 for each customer
from budgeting assessments at the beginning of the fiscal year; routine SOs do not pass through RMD
review, but are a monitoring and control responsibility of OMD within USAEA,CA.

PM--preventive maintenance will be budgeted for the fiscal year and is funded by a blanket DA
Form 2544; the RPMM is responsible for verifying all PM work.

RJO/SOO/PM--recurring job orders, standing operation orders, and preventive maintenance may
be budgeted by a blanket DA Form 2544 for the fiscal year.

REPORTY DATE: 9-2-86 MDW Fund Control ($)
ALPHA TOTAL FOR: Instailation Reimbursement .
Stat Engr. _of Customer_ Housing _Other ~ MDW Total  Associated Forms
Amount of
Reimbursable Order: 8,363,297 13,961,411 9,305,843 0 31,630,551 DA 2544
Expenditures:
PR&C 1,268,420 2,617,980 2,067,038 0 5,953,436 DA 3953
Contracted 3,494,236 4,587,024 931,058 0 9,012,318 Contract
in-House 3.366,9 6.569,168 6282636 59842 16298563  LAE Records
Total 8,129,576 13,794,170 9,280,729 59,842 31,264,317
Difterence or
Available Funds: + 233,721 + 187,241 + 25,114 -59,842 + 366,234
REPORT DATE: 9-2-88 USAEA,CA Fund Control for Fort Myer (%)
ALPHA TOTAL FOR: A B8 [o] Fort Myer Tota) Asgociated Forms
Amount of
Reimbursable Order: 11,063,287 16,840,903 7,859,367 35,763,537 DA 2544
Expenditures:

WPR&C 1,753,985 3,224,287 2,439,486 7,417,758 DA 3953
Contracted 4,929,571 5,596,158 1,242,124 11,767,853 Contract
in-House 4,136,553 2838.738 4138235 16,113,526 L&E Records
Total 10,820,109 16,659,183 7.819,845 35,299,137

Difference or
Avalabie Funds: + 243,158 + 181,720 + 39,522 + 464,400

Figure 30. Aggregate DA Form 2544 summary report for USAEA,CA operations.
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JO--individual job orders may not be known at the fiscal year start. Large IJOs are funded by
individual 2544s. For in-house and contract jobs, the RPMM and ECD, respectively, must verify work
completion.

Customer Billing
BDE interfaces for customer billing were shown in Figure 27 from a District perspective. The
interrelationship between installation customers, the Amrmy Operations and Maintenance P7 (O&MA

P7) Reimbursable Account, and the revolving fund as controlled by BDE is sometimes called the "1080
billing process" because it uses Standard Form 1080.

ADP Support to RMD Operations

COSMIC Support. COSMIC provides status and cost data processing for USAEA,CA operations.
COSMIC modules that support financial management (cost accounting) and funds management (cost
billing) are:

1. BILL: USAEA,CA customer billing records which create transactions for COEMIS/STANFINS.

2. CONTRACT: contract cost reporting.

3. LEADGOLD: labor, equipment, and overhead cost reporting.

4. WONDERS: work order job/scope information.

5. FUTURES: FE job evaluation data

WONDERS Enhancements. WONDERS is a module of COSMIC but was developed as a stand-
lone and is a mainstay to USAEA,CA operations. Two additions to WONDERS have enhanced its
capabilities:

1. MERT--advanced the usefulness of the WONDERS data base by allowing Multiple Expense
and Records Transaction services.

2. Reimbursable Orders--a report request that extracts detailed job cost and civilian labor data
from the WONDERS data base and summarizes it to a level compatible with DA Form 2544,

Records Review. FMB maintains year-to-year and end-of-year records of RPMA expenditures
in the File Management System, with entry or summary printouts provided to USAEA,CA and BDE
upon request. Figure 30 shows example FY86 cost summaries of RPMA expenditures for both MDW
and INSCOM.

Efficiency of Financial Management Services

The basic financial management services of USAEA,CA are funds verification and fiscal
monitoring or fiscal guidance. A data records assessment shows the continuing effectiveness of FMB
and MESB in supporting USAEA,CA operations. Selected indicators of this effectiveness are the
number and cost level of operations supported, delays in logging data, levels of error-free input records,
and similar measures.
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Budgeting

The planning effectivencss of USAEA,CA in the expenditure and recovery of funds is evident
in thc development of an increasingly accurate repayment schedule for the revolving fund. The plot
shown in Figure 32 reflects early underassessment problems and revision of the process to recover the
carryover debt, identify expenditure levels, and levy accurate RPMO charge rates.

USAEA,CA Total Overhead

Before the advent of USAEA,CA, RPMA program costs (FY79) for the NCR installations were
$44M, with the estimated overhead at 17.9 percent; by FY83, the centralized RPMA had risen to $53M
and the overhead had dropped to 15.3 percent.

The developmental and testing cnvironment under which USAEA,CA has performed does not
permit controlled overhead reduction studies. However, RMD’s budgeting and cost control services
and RPMO’s dedication have achieved overhead levels that are improved (lower) and determined more
accurately than before (developed from actual RPMA cases).

Status Evaluation

RMD has provided strong general support and has helped raise the quality of RPMA financial
controls during the test periods for Phase I and Il USAEA,CA consolidations. The use of "fiscal
tools” has improved the financial management procedures and advanced the centralized RPMA concept.

With these fiscal tools, a high level of fiscal control, responsible use of the DA Form 2544, effective
support to the revolving fund, and an excellent cooperative interface with the BDE have -evolved.

$000

600 '\ MOw

400 ' )

200 T~—

FY 84 8s 86 87

Figure 32. Improvement trends in end-of-year levels of nonrecovered RPMO funds,
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6 SUPPLY MANAGEMENT

Acquisition, control, assignment, and delivery of required materials in a reliable and timely
manner are essential to providing a responsive RPMA service. Supply, as a part of this service, is
provided by the SMD of USAEA,CA; SMD is physically located in Warehouse Building 9 at Cameron
Station, VA.

The present SMD organizational structure is shown in Figure 33. The relationship of the Central
Supply Organizations to the installation/post RPMOs serviced by USAEA,CA is shown in Figure 34.

Scope of Current Operations

SMD is responsible for providing materials and equipment required in the operation and direct
support services of USAEA,CA. To support RJOs and SOs, SMD keeps a siocked warehouse for
anticipated usage; support for IJOs is met either from warehouse stocks or by requisitioning nonstocked
items from qualified suppliers. SMD processed nearly 20,000 BOM items in FY87.

SMD Present Configuration

The property control, recordkeeping, storage, and delivery functions necessary to meet USAEA,CA
requirements are performed by the centralized operations of four SMD branches as shown in Figure
33; the duties of each branch are summarized below.

Stock Record Accounting Branch (SRA). This branch receives and edits all requests (i.e., a
BOM on a DA Form 2702), and then determines the appropriate sources for these supplies; SRA also
maintains inventory records, including automated records input.

Property Book Accounting Branch (PBA). This branch uses hard-copy procedures (by regulation)
for maintaining property accountability.

Storage Branch (STQ). This branch receives, records, stores, and issues requisitioned materials.

Material Coordination Branch (MCB). This branch identifies and segregates received or stocked
materials according to the post for which they were requisitioned; holds these materials until individual
job BOM and scheduling requircments are satisfied; notifies the concerned RPMM of job materials
availability; and transports the assigned lot to a corresponding Post Issue Point to await release to an
authorized shop requester.

Supply Operations Overview

Requisition. Briefly, the customer requests work through the ISE or directly to the RPMO which
will determine the mechanism for its completion and the materials/equipment needed. The equipment
needs are documented and forwarded to SMD for review and monitoring; the materials requirements
are forwarded to the BDE Procurement Section (in the same area) for purchase. Vendor-delivered
materials are accepted and assembled by SMD to be delivered to the RPMO as requested.

Control of Materials Flow. Figure 34 shows the key role of the SRA Branch in monitoring and
controlling the flow of materials and supplies.
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Supply Management

| Division

Administration
and
Automation
Unit
Stock Record Storage Material Property Book
Accounting Branch Branch c°g‘;da"';‘ca::°" Accounting Branch

Figure 33. Organizational chart for USAEA,CA SMD.

Post

|

-1 Post |
RPMM issue H»{ Record
<1 Point | |Accounting

Warehouse

Figure 34. Materials and information flow for the RPMA supply process of USAEA,CA.
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Reimbursement--Customer Billing. Customers are billed for USAEA,CA-fumished supplies and
services. The cost and billing records are acquired and processed as shown in Figure 35. Information
on materials supplied to in-house or contracted RPMA is keyed into the automated FESS along with
associated job order numbers. After preprocessor checking, a tape is made of these transactions and,
with other data, is entered into the Standard Ammy Intermediate Level Subsystem (SAILS), and
automated tracking system for USAEA,CA funding accounts. SAILS generates identifier codes for each
cost as preparation for batching this information (three times/week) to the RPMA customer billing
process at BDE. To assist in funding supplies, MDW maintains a stock fund (monitored by a Stock
Fund Budgeting Officer) which is used to acquire needed materials pending reimbursement by the
Standard Form 1080 customer billing process.

Evolution of SMD From IPG Plan
Historical Synopsis

Creation of the original Supply Division of USAEA,CA from MDW DCSEH and DCSLOG
sources was followed by a managerial and physical consolidation that took 2 years to complete.
Deliveries became an in-house function; all procedures were streamlined and reorganization plans to
become the SMD were developed in FY83. BDE established an interfacing procurement annex to SMD
for Phase I support in FY83, followed by the introduction of automated communications in FY84. A
full-scale FESS was brought online in FY82, linked to IFS in FY83, and used in preparing and
recording BOMs in FY85. The SMD reorganization was implemented and a totally “closed warehouse”
(restricted access) was achieved in FY84. New automated systems were developed, integrated, and
applied, with COSMIC being accessed in FY85 and the Wang Office Information System (OIS) placed
in service in FY87. Table 9 lists major SMD events during the consolidation.

1JO_ OR_GOV. FURNISHED EQUIP./ MATERIALS
‘ FESS
FESS TAPE
L—-hr\Joe' ORDER NO. ACCESS

— GENERATES IDENTIFIER CODE

— PROVIDES LINK BETWEEN REVOLVING FUND ACCT., MDW STOCK FUND,
AND CUSTOMER BILLING

— 3 TIMES PER WEEK RECORDS ARE BATCHED TO BALTIMORE DISTRICT
FOR BILLING

Figure 35. Cost and billing records flow.
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Table 9

SMD Significant Events During Consolidation

L

81

EA,CA activated. :
DCSEH/EACA Property Book Accounting Branch organized.

2

82

|

Moved Receiving and Warehouse operations to CS, Bldg. 9.

Access to FESS; started FESS 1I training.

Installed "dual system" - FESS and manual operations for 3 months, followed by full-scale FESS
use in June.

Access to National Inventory Control Points (NICP).

BDE Supply Procurement support established at CS.

MDW Self-Help Supply Centers established.

Material Coordination function transferred from OMD to SMD.

Automated reports and an automated priority designator established.

B

Blanket purchase agreement (BPA) use dropped.

Discontinued Engr. Supply Annexes.

Installed automated NICP status program into FESS.

Replaced contracted supply/mail delivery with a more reliable in-house system.
FESS linked to IFS; USAEA,CA unique FESS initiated.

Automated archiving of supply transactions.

Online development of automated Property Book started.

Access provided to automated Transaction Register of BDE Procurement.
Shop Stock Program implemented.

SMD storage reorganization implemented.

B

Warehouse storage, requisition and security methods improved.
Bill of Materials (BOM) preparation automated.

Access to COSMIC at USAEA,CA HQ.

Purged warehouse of excess/obsolete stores.

FY86
Improved/coordinated follow-up actions.
Fort Belvoir supported on Self-Help and mission accounts.
Parts of Master Logistics Support System installed.

FY&7
Wang OIS (VS) brought online.
Material Expeditor positions created.
FESS update.
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IPG Directions

In FY80, when the IPG surveyed all potential site supply systems for use in USAEA,CA, nothing
was found at the scale and effectiveness believed needed. Although the MDW consolidated supply
system was in place at Cameron Station at that time, it was thought to be inadequate for a centralized
distribution system at the level of USAEA,CA. Further, since the DCSLOG-operated system preceded
introduction of the FESS computer support, it appeared that a resident capability did not exist for
growth to the larger role of meeting all USAEA,CA supply and cost tracking needs. In addition to
the lack of ADP support, USAEA,CA supply management was in a transitional state during FY80,
moving from DCSLOG to DCSEH in MDW as a preliminary step to final assignment in the Supply
Division of USAEA,CA on 1 October 1980.

Transferring the function to DCSEH permitted early incorporation of organizational changes as
well as development of realistic plans for a consolidated USAEA,CA supply function. The decision
to transfer the supply function to DCSEH was made in May 1980, followed by a DCSEH study to
determine how the transfer was to be made. The DCSLOG control system was phased out when FESS
was brought online in December 1980. Since a centralized engineer warehouse was a key to SMD
planning, the engineer supply function of the DCSLOG warehouse system was transferred when such
a facility became available.

SMD Support to Phase I Testing

SMD’s experience in providing materials for RPMOs at the MDW/INSCOM installations resulted
in a functional organization that used manual and automated procedures according to developing needs
and increasing access to automated systems support.

The New FESS Support. A dual system with both manual and FESS operations was imple-
mented for main and satellite warehouse operation when the prototype FESS was introduced in March
1982, with full-scale FESS support coming just 4 months later. Extensive FESS training was conducted
between FY81 and FY83.

A plan to automate the BOM procedure was initiated when the word processing module of FESS
became available (1985). It was hoped that eventually all BOM information could be transmitted
electronically from an RPMO source to Supply/Procurement; this automation is still a goal.

Added Responsibilities. Material coordination functions were transferred to the RPMO to improve
communications, and then to SMD in FY82 to allow better materials management control at every
level.

New Interfaces. The BDE Procurement Annex became active at Cameron Station at the end of
FY82. Several of SD’s interim practices (e.g., use of Blanket Purchase Agreements) were discontinued
at this time.

Adequacy of Planning for Supply Operations

The adequacy of supply operations planning by the IPG was evaluated by reviewing the changes
made for USAEA,CA implementation and for the test operations of Phase I consolidation. The findings
are summarized below.

Implementation Changes. The IPG intended for the supply function to be implemented within
USAEA,CA over time, as a "service in transition." Implementation required the transfer of MDW
supply systems and personnel and the use of adaptation/ retraining procedures to meet the needs of a
USAEA,CA supply operation. The emphasis was on basics initially while MDW personnel were being
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transferred to fill a nominal SD configuration. The USAEA,CA Property Book was maintained by
creating a Property Book Accounting Branch (March 1981); improvements in efficiency by consoli-
dating or dropping remote resources were expedited.

Phase I Consolidation Support Changes. The functional requirements of supply procedures and
the need for support to the RPMO did not change between IPG planning and the end of Phase 1;
personnel expertise, upgraded methods, and the redefining of interfaces did impact operational details,
however, as indicated in Table 10. This table shows the differences between planned (Figure 36) and
actual Phase I (Figure 37) operations in SMD. All SMD branches are identified by function in the

table.

In the planning process, four functional areas that were apparently not considered in FY80, but
were of specific interest to Phase I installations, are (1) control of [JO BOMs (2) control of LJO
physical equipment/materials; (3) interfaces with National Inventory Control Points, the Defense
Reutilization and Marketing Officer, and others, and (4) the potential for automated communications
among USAEA,CA HQ, the RPMOs, SMD, and Procurement.

SMD Support to RPMA

RPMA Supplies

Supplies for In-House SOs. Prcmpt performance of SO work requires the availability of
commonly requested maierials at cach shop. Usage of these materials is controlled for each craft shop
by a Shop Stock List (SSL) maintained by SMD. This list ensures that supply withdrawals are con-
sistent with the tasks to be performed. The SSL is now automated for monthly updates to reflect
actual experience. The SSL contains enough information for managing shop stock, including
escriptions, stockage levels, reorder points, prices, and stock numbers.

In the current SMD procedure, all shop stock is replenished by annotating a copy of the SSL and
handing it to the Engineer Materials Issuc Person (EMIP). The EMIP then verifies the order and
enters it into FESS. FESS automatically generates issue slips (like a DD Form 1150) to be used by
the Storage Branch for rclease of mate-ials.

Billed Supplies for In-House RPMA Work. Work orders are processed as shown in Figure 38.
When materials are needed that exceed the SO shop stock, requests must be made through the EMIP
for approval and identification of the best source for cach item. Supply source altematives are:

1. Central Warehouse--the Storage Branch will complete each DA Form 2702 line item that is
in stock and unassigned.

2. USAEA,CA Procurement Office at BDE--this office can purchase materials locally through
various contracts. FESS is used by the Stock Record Account (SRA) procedure to record the request
and provide data to BDE.

3. Govemment Supply Agency (GSA) and Army Depots--many types of materials can be
acquired from the nearly 150 GSAs and Army Depots accessible to BDE. Requests are processed
through FESS and forwarded through the Defense Logistics Agency (DLA), where they are mailed
electronically to the proper depot via the Defense Automatic Address System (DAAS).
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Table 10

Development of Supply Under USAEA,CA

IPG _Approach
Functional Assignments
for FY80

Phase 1 Approach
Functional Assignments

FY84 FY87

Supply Division:
Property Control Branch:
Fin. Inventory Acct. Section -
Stock record acct.
Vouchers filing.
Requisition Section -
Authorized stockage list
Initiate requisitions & FRCs
Assure due-iry-out records
Keep stock record account
Stock management.
Receipt Station -
Posting transactions by computer

Reconcile due-out with using activity.

Storage Branch:

Receipt Section -
Verifies inspection documents
and dclivery receipts
Provides authenticated
receipts to FIA Section
Releases delivered material
10 Whse. Storage Section
Maintains running inventory records.

Warchousing Storage Section -
Maintains location system
Locates/places rcceived items
Picks/pulls/dclivers items
Performs physical inventory
Returns signed delivery ticket
to Is ue Section.

Storage Branch:

Issue Section -
Receives issue document from FESS
Forwards Same to Storage Section
Verifics matcrial against this
issue document
Forwards signed issue document to
FIA Section (PC Branch).

Stock Issue Points -
Receives/holds/issues RPMA supplies
Maintains suop stock levels.

O&M/RPMO:

Coordinates materials

Supply Mgt. Division

Property Book Accounting (PBA) Branch
Same + Autom. Prop. Book

Stock Record Accounting (SRA) Branch

Same + Same
FESS
enhancements BOM

SRA/STO Branches
Same Same

Storage (STO) Branch

Same Same

Same Same

STO/PBA Branches

Same Same

Material Control Branch (MCB)

Same + Same
Rev. SS Pgm.
MCB

Same Same
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Figure 36. Planned warehouse system for SMD.
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Figure 37. The Supply Division as organized in FY82.
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untit BOM completed and
RPMM notitied.

Figure 38. SO/JOR processing for materials acquisition.
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Dedicated Materials

IJO materials have a segregated storage location and are held until everything for the job is
received. The sources for acquiring supplies for IJOs are unrestricted except for the use of Shop Stock.

Acquisition. 1f materials are requested on a BCM (DA Form 2702) and are obtainable from
regular warehouse stocks, the Storage Branch pulls the listed items from stock and prepares a "Request
for Issue or Tum-in" (DD Form 1150). Information on the Form 1150 is also keyed into FESS, again
resulting in the generation of issue slips. Materials and their issue slips are then tumed over to MCB.

If the BOM materials are received by shipment (via local purchase or GSA), the Storage Branch
verifies the order and segregates matcrials as received for the specific job assignment of the POM (i.e.,
by Work Order Number). A separate DD Form 1150 is prepared for each lot of materials released to
a job; data from DD Form 1150 and from the purchase order are entered into FESS. The materials
and 1150 documentation are then released to MCB. For all but 1JOs, job-specific (and stock item)
materials are disbursed immediately by MCB to the proper installation.

Handling. When all materials for an 1JO are received, MCB sends a message to the installation
RPMO (scheduler) and to the EMIP at the post holding area, notifying them that job material is ready
for transfer. This information is also entered into FESS which, in turn, relays this update to COSMIC
for JOR/IJO status reporting. I1JO materials are delivered to the post holding area by MCB when
requested by RPMM; after the job is scheduled by RPMO, the materials are released by the EMIP and
transferred to the jobsite by the RPMO.

Supplies to Contracted RPMA

In providing support to contracted RPMA, SMD may be required to supply Government-Fumished
Equipment (GFE). The procedurc is the same as for in-house performance, only delivery is to the
contractor instcad of an RPMO. Reimbursement procedures remain unchanged. (Increasingly,
contractors are encouraged to obtain their own supplies, so that this task is not one of SMD’s major
preoccupations.)

Efficiency of Supply Service

The quality of the current SMD supply scrvice and SMD's contribution to the overall USAEA,CA
performance were evaluated in tcrms of several key efficiency measurements. The findings are
described below.

Cost Management

The added cost of supplies due to SMD handling and storage is being reduced. The "markup”
or overhead cost incurred by the Supply Division in FY82 was $25 for every $100 of materials
purchased; this figure dropped to $15.56 per $100 in FY87. Some budget overruns were charged to
SMD for FY82 (14.5 percent) and for FY85 (20 percent); however, SMD was well within budget in
FY86 and FY§7.
Use of Warehouse Space

SMD has used its alloiicd warchouse space very effcctively.  After centralization, SMD achieved
a better than 50 percent reduction in warchouse floor space (Table 11).
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Table 11

Facility Engineer Warehouse Space (1000 sq ft)

Savings in
Facility Initial Present Sq Ft
AHS 114 42 7.2
CS 2.7 0 2.7
Fort McNair 4.7 0.7 4.0
Fort Myer 12.2 1.6 10.6
Main Warehouse-9 16.5 16.5 0
Total 47.5 23.0 24.5

During Phase I, the number (and cost) of stocked line items increased. Figure 39 shows that the
planned increase ran from a low of 4100 items in FY84 to 5420 items in FY86; typical processing
volumes are shown by line-item levels of the plots in Figure 40 for warehoused items. These items
are classified according to whether they are inventoried, regularly stocked, or available (unassigned)
stocks.

When SMD storage space was at a line count of 4100 in FY84, the estimated future need was
placed at 6000. However, the FY87 line count is placed at 5420. The number of lines can be con-
verted into appropriate storage configurations using DOD Manual 4145.19-R-1 (for bins, pallets, and
racks),” resulting in 23,500 sq ft for the initial load and 34,400 sq ft for the predicted load; the current
actual total warehouse space is 23,000 sq ft, just below the initial load level estimated by IPG. An
explanation of this could be that IPG initial load estimates are not accurate for USAEA,CA operations;
also, the DOD Manual may not be generous in allotting space when the very high current land/space
values in East Coast populated areas are considered.

Maintenance of Stocks

SMD Central Warehouse-9 Stocks. The warehouse at Cameron Station is stockea in accordance
with a continuing FESS evaluation of what is requested. Despite automated reminders and a prompt
reordering of depleted or heavily reserved items, at any given time, some stocks fall to a zero balance.
The strategies for maintaining a positive stock balance have steadily improved. Although each fiscal
year quarter has a different restocking environment, zero-balance items have declined consistently over
5 successive years. Figures 41 and 42 show the level of zero-balance line items plotted against time
(quarters) for FY84 through FY87. Figure 43 indicates that, on average, about 6 percent of the items
in the SMD inventory now will rcach a zero balance, whereas 3 percent is a developmental target
value.

Maintenance of Shop Stock. An informal survey of MDW and INSCOM RPMOs revealed no
complaints about the current maintenance of shop stocks by SMD. The stock resupply goal for all
shops is to provide a minimum of 15 days of supplies. This strategy has worked well in providing
adequate support to the RPMOs.

" DOD Manual 4145.19-R-1, Storage and Warehousing Facilities and Services (Department of Defense {DOD}, 13 August
1975).
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Figure 39. Line items stocked in the Central Warehouse of SMD (FY8S5).

ITEMS MAINTAINED IN INVENTORY, FY84

10000
9000
o200
REGUL ARLY
7000 ’///’ STOCKED |ITEMS
6000 ————THRU FYB7
5000
4000
3000
2000
1000
0

0 N 0D F M A M J J A S

¢ 0 E A E A P A U U0 U E

T ¢ N B R R Y N L G P

Figure 40. Monthly variation of items maintained in inventory by SMD, FY84.
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Workload or Processing Levels

Line Items Processed. The variation in numbers of line items processed from FY82 to the
present is shown in Figure 39.

Dollar Value of Items Stoied. Price levels of demand and supply curves for SMD warehoused
itcms arc shown in Figurcs 44 and 45. The savings achieved by holding inventory below the demand
line is the "cost of money" not ticd up, less the loss that any negative effects of this conservatism may
have on productivity. (Whcther these are real savings depends on the mixture of jobs encountered and
the cost of not doing these jobs during the time it takes to obtain their materials through BDE
Procurement. Very detailed engineering studies are required to determine the cost of not doing a job
as scheduled.)

Areas of Development

IJO_Supplies. SMD has placed major emphasis on support to in-house 1IJO performance.
However, evaluation of this arca is limited because reliable performance indicators have not been
acquired over the long term. Nevertheless, the streamlining of procurement and supply procedures has
had some measurable successes:

1. Special stocks--onc action taken has been the warehousing of expected IJO items; Figure 46
shows thc monthly numbers of in-house 1JOs satisfied by stocked items in FY85 and FY86. Processing
1JOs using supply boosts productivity, even allowing the 1JOs to be backlogged for efficient scheduling
and best usc of available resources.
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Figure 46. Increase in the number of 1JOs supportable by in-stock items.

2. Response time improvement--1JO delays for receipt of necessary materials has decreased 44
percent since FY84 to an average of 86 days in FY86 and FY87. Average IJO delay days for MDW
and AHS installations are plotted over this period in Figure 47. Since a reduction in this new norm
is desirable, some further study is indicated.

The basic SMD objective to provide an cffective, fully responsive supply service has not changed.
What has changed is the emphasis from development of a system/organization to that of an integrated,
online, operational service. The startup environment was controlled by the initial IPG plan, which
emphasized warehouse management and inventory control. This planned scenario of FY80 and FY81
was compared with the configuration and operating realities of FY86 and FY87 and the reasons for
their differences were evaluated. The findings are discussed below.

Management Overview

Divisional Structure. As has been seen, the original SD organization (Figure 38) has evolved to
the more basic-function branches of SMD (Figure 34). Experience showed that emphasis must be
placed on materials handling, disbursement, and customer interface; the current SMD configuration

reflects this concem.

Supply Processing. The volume of line items processed in FY87 consisted of some 20,000
rcquisitions, 16,700 obligations, and 18,800 reccipts. There was a relatively flat growth in supply line
itcms from FY84 to FY87, with a dip in volume in FY86. (Most of the FY85 data apparently have
been lost by IFS.)

Central Warehouse Operations

Investigations and collected records indicate that there is improved effectiveness in scheduling
all RPMA supply warehousing. FE warchouse space, assigned for both USAEA,CA centralized support
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and installation direct support, were showr in Table 11 to have dropped by more than 50 percent from
FY80 to FY87. This reduction has occurred even though there has been a slight increase in the
number of line items processed for FY87 over a»y previous peaks.

Although Cameron Station Warehouse 9 is 100 percent utilized, a study is now in progress to
maximize bin/rack positioning for improved capacity and efficiency. In addition, current space
allotments for racked supplies {e.g., piping and lumber) are believed to be insufficient for optimal
operating efficiency.

Stock Controls

SMD warehouse stock controls are in compliance with the Ammy annual inventory and stock
check (update) requirements.

Inventories. Figure 48 indicates a delay in the required FY85 annual inventory closeout for 67
of the 83 receiving records (hand receipts) at SMD, plus 6-month updates. This figure is interesting
because it reflects a disruption to inventory scheduling caused by moving the USAEA,CA Offices/
Branches in FY85. These were Property Record Book problems that were corrected the next year.
For FY87, there was a significant workload involving management of more than 2000 FE line items,
while 67 FE and 16 Troop Billeting hand receipts were generated (Table 12).

Maintenance of Stock Levels. As noted previously, the potential for SMD listed stock being

available when requested has improved; zero-balance items have decreased from as high as 50 percent
in FY83 to an average of 6 percent in FY86 and FY87. The current target is 3 percent.
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Figure 47. Decrease in average 1JO delay days for MDW/AHS.
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Table 12
FY87 Property Management Statistics
Facility Troop Family
Item Engineer Billeting Housing
Number of hand
receipts 67 16 253
Number of line
items managed 2015 169 510
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Work Order Support

During the turmoil of reorganizing in FY83, SMD suffered "bad press" over alleged poor
response and lost orders. Since then, cooperation between the RPMM and SMD has upgraded JO
support and the image of SMD. An intensive campaign in FY86 convinced the RPMMs that it is more
productive to use the critical priorities of "Immediate” (or 3) and “Immediate, Walk-Through" (3wt)
sparingly; SMD now responds more promptly when such priorities are used.

Statistically, materials collection for an 1JO takes one-third of a year. Whether or not this time
factor is studied formally, IJO supply support is always an area that can be targeted for improvement.

ADP Support

The automated FESS is a key element in SMD procedures. Since FESS monitors and records
information on procurement, shop stock, warehouse records/accounting, materials ordering, inventory/
PBA records, and O&M (USAEA,CA HQ), it is essential to effective SMD operation.

A supply item cross-referencing system now provides duplicative protection to SMD accounts.
Soon, electronic wansmission of BOMs will make processing faster, easier to track, and more secure
against loss.
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7 PROCUREMENT AND CONTRACTING (P&C) MANAGEMENT

Materials procurement and work order contracting services are provided to USAEA,CA by a
dclegated procurements branch of the BDE Contracts Division (CENAB CT-E). This support has been
vital to the successful completion of Phase I test operations and to contract preparations for Phase II.

This chapter describes this service from the USAEA,CA viewpoint; the descriptions provided here
are not to be used for guidance in developing P&C procedures. DOD Federal Acquisition Reguiations
(D-FAR), Amy FAR (A-FAR) and its engineering subset (E-FAR), and CENAB Regulations (DR) are
used for this purpose.

Scope of Current Operations

Prompt acquisition of materials and services necded for M&R work is essential to effective
RPMA support by USAEA,CA. Thus, the P&C capability provided to USAEA,CA is critical to this
organization’s mission. The P&C management function is responsible for obtaining the supplies and
contracting the services (or construction) from sources that are reliable and able to provide quality
products in a reasonablc time at a competitive price.

Overview

P&C in support of USAEA,CA operations is handled by BDE through the EA,CA Procurement
Support Section at Cameron Station (EPCS) for purchases equal to or less than $25K, and through the
Contracts Division for purchases greater than $25K. When the aggregated cost of a purchase for a
supported job is equal to or less than $25K, the District EPCS field office will normally make a
competitive purchase; however, if the price is estimated at less than $2.5K, a direct Purchase Order will
be used. More rarely, CENAB-CT-E may necgotiate a procurement contract on a sole-source basis.
Current procurement operations are summarized below. Table 13 lists the types of procurements
handled.

Procurement of RPMA Supplies. For MDW/AHS installations, the resupply and acquisition of
special-order equipment/materials are provided by EPCS. Stock resupplies in the RPMO shops and in
the USAEA,CA gencral warchouse are purchased by EPCS when requested by the SMD of
USAEA,CA. Some P&C managemcnt ingenuity is necessary for the wide range of orders of non-
stocked matcrials or equipment that must be found to satisfy RPMA requirements.

For Fort Belvoir, EPCS can make purchases for QA support and, more rarely, for any GFE that
may be required. Gencrally, BDE will advertisc and solicit bids on major purchases (greater than
$25K), but competition can be waived when conditions necessitate this route.

Construction and Scrvice Contracting. Special (Phase I) or general (Phase II) RPMA services
plus all replacement construction are contracted by CENAB-CT-E. The clear advantages of BDE’s
support are its in-place contracting expertise, availability of in-house legal counsel, and close fiscal
control by the Finance and Accounting Branch. It would not have been cost-effective for USAEA,CA
to have developed its own contracting scrvices; in contrast, these services were underused at BDE.

Required cost distributions for contract classifications are provided by BDE in a Monthly and
Cumulative In-House 1057 Report. Entry classifications in this report are as shown in Table 14. The
Cumulative In-House 1057 Report for FY87 is provided as an example in Appendix C. For FY87,
this report shows that Supply and Service Contracts numbered 5205 ($9.08M) at CS, 252 ($8.56M) at
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FTB, and 111 ($33.17M) at HQ BDE. Total support for USAEA,CA in FY87 was 5568 transactions
with a value of $50,803,412.

Procedures

USAEA,CA maintains and controls the information flow that BDE requires by processing and
updating the forms identified in Table 15. The usage and the sequence for completing these forms are
described below.

Purchases. When total material and equipment purchases for an IJO are determined to be under
$25K, SMD will forward a BOM (DA 2702) for the 1JO to EPCS for further action. At this point, a
determination is made as to whether the competitive (>$2.5K) or noncompetitive route should be taken.
Noncompetitive procurement may be by a direct purchase at a reasonable price; competitive procure-
ment will be by a bidding process. (Higher priced sole-source acquisitions can be made when there

Table 13

Types of Procurement

Price Purchase of Contracting
Range ($K) Materials & Equipment of RPMA Work

<25 Acquisition by NA
Purchase Order if
fairly priced

<25 Nonstocked Fund 1JO Contracts:
Purchases and - Service
Resupply Purchases - New Construction
(L-work)

Small Service
(1JO) Purchases

25 to 100 " Nonstocked Fund, O Service &
Supplies Construction
100 to 500 Nonstocked Fund, Contract Action:
Supplies; Special - M&R
Purchases - Minor MCA
- Major MCA
500 -- Contract Action:
- Major MCA
- CA RPMA
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Table 14

Classifications Used in the 1057 Report*

FORMAT:
Section A: Large Business Section B: Small Business
All/Proc/ Small Business Set-Asides Small Purchases
Mod Actions Intra-Government
Section D: Small & Disadvantaged
Other Actions Businesses
Woman-Owned Business
LEGEND:

Large Business:

Small Business:

Small Business
Set Asides:

Small and
Disadvantaged
Businesses:

Woman-Owned
Businesses:

Mandatory Source

Program:

Chosen in accordance with the uniform policies of the DOD/Amy/Engr.
Federal Acquisition Regulations (D/A/E-FAR).

As a goal, a certain percentage of contracted work (determined locally) will
be awarded to Small Businesses.

Competition is limited on certain contracts in accordance with the Small
Business Act of 1953 as provided for by each Govemment agency and
reviewed by the Small Business Administration (SBA).

Each Federal agency with procurement authority is required to have an
Office of Small and Disadvantaged Business Utilization "to promote
participation of these firms in Government procurement” (Public Law
95-507, 24 October 1978).

Federal agencies must take affirmative action to support businesses owned
by women (Executive Order 12138, 18 May 1978).

Certain goods and services produced by the blind or severely handicapped
must be purchased by the Federal Govemment if they are offered at
competitive prices.

* Source: boing Business With the Federal Government: Principles and Procedures of Government
Procurement (General Services Administration, July 1983).
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Table 15

Processing Order for P&C Forms

Source Form Number Recipient

Customer DA 2544 FMB/RPMO
Inter-Army Reimbursable Order

RPMM DA 2702 SMD/Procurement

Bill of Materials

RPMM DA 3953 Contracting Agency
Purchase Request, Commitment,
and Design

CENAB-CT-E DA 1784 For the record

Sole Source Justification

CENAB-CT-E DD 1155 Vendor
When Used as a Purchase Order

CENAB-CT-E DD 1155 Bidders
When Used as Request for Quote

CENAB-CT-E
Formal Contract

CENAB-CT-E
Contract Modification

CENAB-CT-E

Solicitation, Offer, and Award

Standard Form 33

Standard Form 30

Standard Form 1442

Contractor and
Contracting Officer

Contractor and
Contracting Officer

Contractor and
Contracting Officer

is a valid requirement.) The CENAB-CT-E internal procedures allow the use of a Blanket Purchase
Agreement (BPA) as shown in Figure 49. In general, purchases can be characterized as follows:

1. Purchase Order--when the amount is under $2.5K, a Purchase Order is prepared by EPCS
and a direct purchase made. (If purchases will be repetitive, some attempt is made to circulate selection

among the available suppliers.)

2. Bid-Process Purchases--bidding requires the preparation and distribution of DD Form 1155
as a Request for Quote, followed by required price/delivery negotiations before selecting the supplier.

3. Sole-Source Purchases--when a sole-source approach is used and competition is required, a DA
Form 1784 (Small Purchase Pricing Memorandum) can be used to provide a waiver justification,
followed by negotiation and preparation of the DD Form 1155 as a purchase order.
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PURCHASE AGREEMENT
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COMPETITIVE

SELECT BIDDING
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BIDDING RESULT

QUOTED PRICE IS
REASONABLE 8 WITHIN
AUTHORIZED AMOUNT

YES

DELIVERY IS TIMELY:
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BILLING CYCLE.
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NONCOMPETITIVE
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Figure 49. Functional relationships in Blanket Purchase Agreement (BPA) purchases
by CENAB-CT-E, FY8§7.
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Contracting. or construction or service contracting, a Purchase Request and Commitment form
(DA 3953) is generated, and either the DD Form 1155 is allowed to stand as a contractual document
(under $2K) or an Engineer Form 1442 is used with a bidder abstract added for contracts up to $2SK.
When contracting an 1JO (>$25K), competitive bidding from a qualified contractors’ list is desirable.

Service or construction contracts require a DA 3953 to be prepared by the RPMO and sent via
the installation and FMB to EPCS; this form becomes the basis for generating the contract. Figure S0
shows the service contract procedure; an itemized description of this flow is provided in Internal
Procurement Management Instructions (IPMI) 81-3 as shown in Appendix D. Figure 51 shows the
sequence for processing RPMA support forms through CSS as part of contracting a single 1JO.

Transitions From Original P&C Plan
Overview

Because MDW had a centralized procurement and supply system in place and working at the
time of the original planning for USAEA,CA, the IPG had 12 P&C implementation options that could
be considered. Their decision was to recommena that the supporting district could provide total support
for procurement actions less than $10K through a modestly sized annex located with the SMD of
USAEA.CA; the remaining support for procurement actions of more than $10K could be run by the
District. The current FY87 supporting District configuration continues with this structure for P&C
support to USAEA,CA; the criterion is now $25K and procedures have been simplified, but the
structure is the same.

USAEA,CA P&C was implemented in accordance with an MOU between DCSACQ, MDW,
and CENAB-CT-E. The MOU outlined procurement responsibility flow from MDW to the District
during the transition period.

Operations Planning vs. Implementation

IPG Plan.”® Contracting procedures, as originally implemented in FY81, are shown in Figure
52 for amounts equal to or less than $10K and in Figure 53 for contracts greater than $10K. These
procedures can be followed by referring to the corresponding numbers for each activity provided in
Appendix D. For comparison with the current 1JO process, see Figure 51.

Phase I Operations. A major influence on P&C interface improvement was the addition of
effective automated systems to FMB and SD/SMD of USAEA,CA. Information flow was greatly
facilitated by (1) the common data base in WONDERS, (2) the availability of status printouts for
tracking projects and their materials, and (3) automation of required reports.

Phase II Operations. Contracting operations at FTB will be under the P&C Section of
CENAB-CT-E located at FTB. Procedures will be as shown previously in Figure 50.

Efficiencies of the P& C Service

The quality of procurement service by the BDE to USAEA,CA was evaluated by selected
measurements applied to CS/SMD service records and the findings are provided in Chapter 5. Another
measure of CS Procurement’s effectiveness is in supporting IJO requirements; here, the delay statistics

i R. Blackmon.
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for 1JOs were considered (i.e., the a'erage dclay days for all 1JOs regardless of priority or need status).
This evaluation is provided under RPMA Management in Chapter 9.

Status Evaluation

EPCS Procurement has been understaffed for routine operations, and probably would lack the
mcchanisms for immediate acquisition of critically needed materials while sustaining a high level of
routine requests. Inquiries to EPCS conceming the status of ordered materials had reached such
volume in FY87 that they interfered with performance of the procurement activities; as a result, a
formalized inquiry process was installed and enforced.

Overall, the BDE P&C scrvice has been excellent, with a strong HQ reserve to assure secure,

long-lasting suppcrt. No outstanding procurement problems are evident and both USAEA,CA and
BDE management confirm the value of continuing the relationship.
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8 AUTOMATIC DATA PROCESSING

ADP has been central to the development of USAEA,CA since FY82. This development was
led by the ASO until FY87, when the ASO functions were upgraded and incorporated into the new
IMO.

The growth of automated systems in USAEA,CA has been by in-house design and applications
devilopment of software packages for a "Super-Mini” WANG VS-100 system. From USAEA,CA acti-
vation through Phase I, important programs and modules have been developed and improved to keep
up with the increasing USAEA,CA information processing requirements; Phase II appears to be bringing
interface and linkage problems that will require additional ADP solutions. This chapter discusses the
ASO/IMO approach to ADP program and equipment development in support of USAEA,CA, the
performance of these systems, and their contribution to centralized RPMA goals. Table 16 lists the
major events in ADP development since the FY81 consolidation.

Scope of Current Operations

The programs developed by USAEA,CA have become modules of an integrated system now
called COSMIC. COSMIC uses both in-house designed and acquired programs and is a single unified
system, promoting standardized definitione and requiring compatible data for subsystem interfaces.

IMO Operations

IMO supports the Information Mission Area (IMA) and its related responsibilities for USAEA,CA
(AR 25-1"). The IMA encompasses communications, all automation, audiovisual information, records
management, and publications and printing. IMO reports IMA activities to monitoring agencies (the
U.S. Amy Information Systems Command and USACE). The IMO also provides personnel administra-
tion, supervises USAEA,CA training, and administers payroll liaison/time and attendance support to all
USAEA,CA clements.

IMO Structure. The IMO contains three branches that perform as follows:

1. Intcgration and Implementation Branch (1IB)--the 1IB directs and supervises integration of
software and data base adminisiration with USAEA,CA automated systems and manages the
implementation of information systems.

2. Information Systems Support Branch (ISSB)--the ISSB directs, maintains, trains, and
supervises all functions concemed with user support in information management. ISSB maintains
librarics and controls systems security (AR 380-380*), and closely monitors requirements for present
and future software/hardware needs.

3. Administrative Support Branch (ASB)--the ASB directs and supervises selected IMA and
personnel support functions in the administrative arca, as well as personnel activities in general.

IMO_Applications. Figurc 54 is a current functional flowchart for processing WO and SO
documentation.

" AR 25-1, The Army Information Resources Management Program (HQDA, 18 November 1988).
® AR 380-380. Automation Security (HQDA, 8 March 1985).
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Table 16

Majior Events in the Development of ADP Systems for USAEA,CA

FY81: EA,CA activation,
ADP development supported by RMD.
FESS provided to Supply Division.

Automation Section in RMD developed the following:
*  Personncl/Position Management (ADMIN)

* Service Order Requests (SOLVES)

¢ Major Project Management (PROJECTS).

FY82: Automated Systems Office (ASO) created from the Automation Section of RMD.

ASO developed some programs fundamental to EA,CA operations including:
¢ Individual Job Order (IJO) Work-Request and Work-Order (WR/WO) Management (WONDERS),

¢ Labor/Equipment Cost Management (LEADGOLD).

ASO assisted EA,CA divisions in adapting;
* Facilities Engineering Supply System (FESS)
¢ FE Job Esiimating System (FEJE).

FY83: ASO study for a total system upgrade of hardware/software to meet EA,CA operational nceds.

FY34: ASO developed:
¢  Asscts Managememt (TABLES)
¢ Electronic Funds Tracking (FUTURE).

SOLVES was incorporated into WONDERS.

FY85: WONDERS accepted for dircct reporting/listing of Work Requests and Service Orders (IFS reports
requirement dropped).

An especially useful data file is added:
¢ Multiple Expense and Recording Transaction File (MERT).

ASO developed new programs as follows:
¢ Customer Billing System (BILL)
* Contract Cost Management (CONT RACT).

Initial COSMIC System completed.
FY86: ASO coordinated ADP interface for Phase II FTB consolidation.

ASO added two new modules:
* Index of Installations/Facilities (FACILITIES)
¢ Utilities Info.mation System (UTILITIES).

Phase II FTB data processing plans finalized.

FY87: The Information Management Office (IMO) was established under an "Information Mission Area”
reorganization by USAEA,CA; IMO encompassed the ASO and the Admin. Office functions.

Phase II increase in data processing volume handled.
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Figure 54. FY87 WO/SO data flow using WONDERS in IMO for report/list outputs.

IMO Software Operation/Performance

COSMIC contains both the basic automated functions for RPMA support and the special develop-
ments unique to USAEA,CA. COSMIC handles contracting, personnel, and funds management
functions. The COSMIC modules are grouped and linked according to the USAEA,CA functions
served, as Figure 55 illustrates. This figure shows that USAEA,CA information processing is automated

for four functional groups:

* Expenses--outlays accumulated/charged to each responsible customer
* Accounting--customer billing, etc.
* Resources--post facility listings and equipment records

* Production--RPMA performance.

Figure 55 shows that COSMIC submits accounting data to COEMIS, with linkages to FESS
and each of the consolidated installations. The IMO data system of USAEA,CA also links financial/
opcrating information from COSMIC through COEMIS, either to the BDE’s Financial Management
Division or to the ISE and customer.

Note that IFS and COEMIS are standard Army automated systems whose primary functions in
relation to USAEA,CA are to providle RPMA management and employee records support. In contrast,
COSMIC was developed specifically for USAEA,CA operations.
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Figure 55. Financial information flow between COSMIC and COEMIS.

Growth of ADP Support to USAEA,CA

Although the goal of providing effective ADP support to USAEA,CA customers has remained
unchanged, dcvelopment of ADP systems within the organization has accommodated some variation
in the developmental objectives--including the IFS interface criteria and the combining of ADP systems
to be used in stand-alone mode.

Implementation planning was concemed with the data linkages to IFS. Initial Phase I
consolidation support involved the development of a parallel in-house ADP system and IFS capability;
further into Phase I, the shift was toward ADP support that was fully developed in-house. Then, with
the Phase II consolidation of FTB, interfacing the CA contractor’s IFS with USAEA,CA ADP systems
gaincd importance.

The ADP development included some notable software progress, especially in the areas of
personnel records, cost data records, and RPMO work status information (Table 16).

ADP Developments in Phase |
At the time of USAEA,CA activation, ADP success was thought to be dependent on having an
IFS operational at all installations. This provision required having valid and current IFS Job Master

Files, Installation Management and Planning Files, and similar information. The accuracy of the billing
and overhead cost data would depend directly on having current, accurate data in the IFS.

109




Special function programs proposed for USAEA,CA in FY81 included:

1. Service Order Entry and Validation (SOLVES)

2. Labor and Equipment (L&E) Card Entry and Validation (LEADGOLD)

3. Job Entry and Status (WONDERS)

4. Contract and Contract Cost Management (CONTRACT)

5. Personnel Management (ADMIN)

6. Utilities Billing Calculations and Cost Distributions (UTILITIES).

The original FY81 information flow plan (Figure 56) placed the newly developed WONDERS

online to process WOs and generate IFS input data; however, required interactions between these
systems became complex and made the auditing difficult. Batch processing also caused delays.

WORK

REQUEST EXPENSE
DATA DATA

|

\_

WONDERS I - IFS

WORK
MGMT.
REPORTS
FINANGIAL
MANAGEMENT | INTERFACE
DATA ———

BILL

Figure 56. Phase I USAEA,CA information flow, FY81.
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These problems rendered planning for ADP contributions to the Phase I consolidation test
uncertain. Improvements recommended for ADP support included:

1. Require same day entry of L&E card data.
2. Pemmit direct entry of source documents to reduce data inaccuracies.
3. Provide real-time status of RPMA cost data.

4. Acquire enough terminal capacity to provide access to all operations and management
personnel that require it.

Figure 57 shows the upgraded processing system using COSMIC in FY8S.

In FY82, the nced for correctlly formatted, accurate, and identifiable data flow between all
accounting systems prompted action to improve the IFS data exchange system. (Since January 1980,
the Phase I consolidated installations that were online with IFS had been operating at an unacceptable
error rate.) In response to this need, the IFS/INTERFACE/COEMIS Automated System (IICAS) was
developed. This data input mechanism was necessary if an effective operations test of the Phase 1
consolidation RPMA was to be conducted.

IICAS was designed to extract detailed job cost and civilian labor data periodically from IFS and
reorder the data for reports output. Based on the recorded labor hours of the craftsman performing
RPMA for a customer, an overhead cost was applied to the civilian labor hours used; these hourly
charges were subsequently debited to the customer order number. Output from this system fumished
data to COEMIS, STANFINS, and IFS.

WORK FINANCIAL
REQUEST MGMT. EXPENSES

COSMIC - IFs

WORK

BiLL MGMT,
REPORTS

f

SOLUTIONS

* SIMPLIFIES TRACKING OF FUNDS

* CONSOLIDATES WORK AND FINANCIAL MGMT. TO SIMPLIFY AUDITING

* IMPLEMENTS STATE-OF-THE-ART HARDWARE AND SOF TWARE

* PROVIDES INSTANTANEOUS AND CONCURRENT ACCESS TO RPMA PERSONNEL

Figure 57. Phase I USAEA,CA information flow, FY8S5.
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The introduction of new hardware and associated software developments increased capabilities
and made possible the process shown in Figure 57. This equipment became active in FY85 and
improved operations in that it:

1. Simplified the tracking of funds.

2. Allowed a correlation of work and financial management entries to facilitate status and audit
checking.

3. Provided basic RPMA personnel records.

ADP Developments for Phase Il

Pretest studies for Phase II indicated that the evaluation should be based on the "comparison
methodology" used in Phase I. Thus, an FTB baseline will have the measurement points (indicators)
that can be compared with FTB operations under consolidation. The baseline indicators developed for
FTB include cost, manpower, and responsiveness data which are developed in the FTB baseline studies
by Huntsville Division and E. L. Hamm and Associates.

The data collection and data processing (spreadsheet) methodology of Hamm and Associates
uses a personal computer (PC) to develop FTB Baseline Data Indicator Tables; these data are updated
automatically upon entry of any new collection data.

Corresponding plans for measuring Phase II consolidation are being developed, such as the
reports to be generated by the COSMIC/IFS which include the Civilian Manpower Utilization Summary
Report, the FY (or Year-End) Detail Obligation Report, and selected surveys.

For an evaluation of the ADP systems used, see Reliability and Effectiveness of ADP Systems
below. Also, see Chapter 9 for an evaluation of the FTB data collected.

ADP Configuration Alternatives

The custom-designed ADP systems developed reflect the specific needs of USAEA,CA; these
systems are acceptable alternatives to IFS until IFS-M is released in FY89. The FY81 Phase I, FY8S
Phase I, and FY87 Phase II ADP configurations are altemnative systems, not stepwise developments.
They were used because of the "temporary limitations” of IFS. The IFS, IICAS, and COEMIS systems
are described in Appendix B.

The ADP objective in FY81 was to interface with and input proper data to IFS. The basic IFS
modules are Assets Accounting (AA), FEMS, and RPMA.

AA stores and maintains assets information (inventory, utilization, and condition), produces the
required assets reports, and provides the basic data base for FEMS and RPMA.

FEMS supported the installation FE with daily operational management data. It shows the status
of work documents (i.e., SO, SOO, and IJO) from initiation until completion. FEMS passes actual cost
information to the AA and RPMA modules.

The RPMA module covered four FE functional areas: operation of utilities, maintenance of real
property, minor construction, and other engineering support. These areas are respectively referred to
as the J, K, L, and M accounts of the Base Operations, and Operation and Maintenance Appropriation,
The RPMA module stores facility/component deficiency data and provides reports for use in the
management process.
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IICAS Contribution to Phasc I. Figurc S8 shows the original financial document flow of output
data from IICAS delivered as input data to COEMIS, IFS, and STANFINS in FY81. Figure 59 shows
the original transactions and the billing flow for USAEA,CA in FY81.

IFS Problems. The accuracy of billing and overhead cost data depended directly on having
accurate data in IFS. In 1983, a 3-month ADP test was conducted to determine the efficiency of
support that IICAS provided. It was concluded that the IICAS only marginally supported the RPMA
NCR test routinely because:*

1. Monthly billing was often late, especially at the end and the beginning of the fiscal year.

2. USAEA,CA IICAS users found that the system was difficult to use, often contained obsolete
data, and produced rcports that cither were incorrect or incomplete.  Some IICAS users (e.g., as the
RPMM) had to maintain a paralicl manual record system to verify the information generated by IICAS.

3. IICAS users were spending considerable time correcting and reentering data in all IICAS
transaction areas.

Recommended changes in the automated system were:
* Automate DA 2544 recording in USAEA,CA

* Automate transmission of DA 2544 rccording to BDE

STOCK ~
FUND INSTALLATION
(SAILS)

Figure §8. FY81 financial reports flow.

" G. W. Sicgel and W. A. Miller, Subtest Report: 1FS/interfacelCOEMIS Automated System (undated).
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* Reduce paper output by combining some reports and eliminating unnecessary ones

* Train personnel for data input and correction, as well as data extraction, for generating
special reports and review/correction of reports.

Operations Planning and Implementation

Operational effectiveness required the financial management reporting function to be automated,
preferably within existing Army ADP standards. System modules have been added or improved, and
equipment has been updated to mect the increasing needs of USAEA,CA. Besides the integration of
new modules into COSMIC, the following are the major changes in the total ADP capability:

1. IFS/COEMIS: IICAS was developed to allow USAEA,CA to bill correct data to customers
through COEMIS (Figure 58). Based on recorded labor hours of the craftsman performing RPMA
for a customer, overhead cost per hour is applied to the civilian labor hours used and charged to the
customer order number. Output from this system furnishes data to COEMIS and STANFINS.

2. COSMIC Program: the changes made to COSMIC were first based on the needs of an
effective financial management branch for centralized RPMA. The implementation plan had attempted
to avoid some problems through initial ADP support, but these programs still could not provide the
level of financial management data neceded.? Hence, the COSMIC information flow (Figure 59) was
modified so that:

* Tracking of funds was simplified
* Work and financial management were consolidated to simplify auditing
e State-of-the-art hardware and software were implemented

¢ Instantaneous, concurrent access to RPMA personnel was provided.

3. Hardware: the computer network was expanded and the TDA amount of computer equipment/
personnel increased. At EA,CA headquarters, for example, the expanded network system of Figure 60
was brought online with a WANG VS-100 (Super-mini). Table 17 shows the buildup of USAEA,CA
computer equipment and personnel from FY80 to FY8S.

COSMIC Development
Functional Relationships

The Accounting/Production/Expenses/Resources modules of COSMIC are depicted in Figure 61
to show the interrelationships of these categories and their associated computer programs. Figure 62
identifies the USAFA,CA functional services supported by the program and modules identified in Table
17.

7 Letter t0: HQDA (DAEN-DSE); From: COL James L. Trayers, Jr.; Subject: Upgrade of USAEA,CA ADP Equipment
(23 February 1982).
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Figure 60. ASO computer network for the Phase I consolidation.

Table 17

USAEA,CA Computer Equipment/Personnel

Start of Fiscal Year:

Item FY81 FY86 FY88
Equipment:

CRTs 10 61 87
Printers 2 16 16
CpPU 0.5 Mb 6 Mb 6 Mb
Disk 90 Mb 1772 Mb 1772 Mb
Modems 3 46 54
PCs - 0 13
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Figure 62. USAEA,CA functional sources of COSMIC data.
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A major upgrade to COSMIC in FY85 resulted in the following changes:
1. Expanded computations and data processing--
* Overhead cost for labor and equipment usage computed (L&E)
¢ Overhead postings to PM jobs computed
* Year-to-Date (Y-T-D) cost accumulation and matching billed amounts processed.

2. Improved data resources and interface linkages--

Accessibility to completed jobs and history files
* STANFINS transactions linkage

e DA Form 2544 RPMM assigned a number

* Project orders or multiyear contracts

* Labor data and document number

¢ Discounts/rebates.

Interfacing Programs®

COEMIS provides billed amounts against each customer’s DA Form 2544 number and then pre-
pares "transactions for others” (TFO), or a Standard Form 1080 bill as a voucher for transfers between
appropriations and/or funds. The TFO transactions (STANFINS) constitute 75 to 85 percent of total
transactions by dollar amount; the Standard Form 1080 bills constitute the remainder. The Financial
Accounting Office (FAO) of each installation receives STANFINS input cards for identifying disburse-
ments, which the BDE matches against USAEA,CA customer funds; the Form 1080 bill received from
the District then shows the billed amount that will be the same as the amount disbursed. Each
reimbursable customer or installation FAO and the FMB of USAEA,CA receives an Account Processing
Code (APC) breakout on a card for use in cost control and billing verification.

COSMIC Applications

The cost and production support provided by the COSMIC software and accounting support are
described below.

Expenses
FESS records supply and procurement operational data, and tracks information related to procure-

ment, s’t:op stock, warehouse accounting, materials ordering, and Inventory and Property Account
records.

®G. W. Siegel and W. A. Miller.
* Facilities Engineering Supply System (FESS) Reports Manual (Facilities Engineering Support Agency [FESA], June 1985).
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LEADGOLD is a set of programs to review, edit, and store L&E costs for each job performed
by USAEA,CA® FMB uses the data entered through LEADGOLD to charge customers for services
performed by USAEA,CA. Precise entry is necessary to ensure correct billing amounts for USAEA,CA
customers and accurate job order cost accounting through IFS. Figure 63 shows an L&E Utilization
Card. Information on this card is used when entering data in LEADGOLD.

CONTRACTS records contract amounts (in dollars) in the Resource Data Base. UTILITIES
records dollar expenditures for utilities in the Resource Data Base.

Accounting

FUTURE is a system for clectronic tracking of engineering design and construction funds between
USAEA,CA and BDE, with distribution to respective projects.® FUTURE allows simultaneous access
1o users, but different levels of sccurity are maintained. Generally, read only access is provided, but
funds transmittal and receipt acknowledgements are allowed to those with this functional responsibility.

BILL generates USAEA,CA customer bills and creates the transactions for COEMIS and
STANFINS.

Production
FEJE is used to estimate WOs and to exchange information with WONDERS.”

WONDERS processes both WO and SO log-in, status, and cost data records.® Its functions
are:

1. Work Orders--contains status information and actual costs on WOs. Figure 64 is an example
of the Facilities Engincer Work Order (DA Form 4283) from which data are obtained for input to the
WONDERS system. This feature:

e Allows immediate update of WO information

* Scrves as the official cost summary for WOs

* Automates the work management function -

* Allows access to cross-divisional data requirements

* Standardizes work management information across supported installations.

2. Service orders--stores all SO records with associated cost data.

WONDERS also is classified FOUQO. Access is restricted because WONDERS holds official
Government cstimates on WOs on which private contractors will bid.

 Operating Instructions for Adding and Maintaining Records in LEADGOLD (USAEA,CA, May 13, 1987).
™ Futures User's Manuai (CENAB, November 1986).

7 Facilities Engineer Job Estimating (FEJE) System Description (FESA, October 1982).

» WONDERS User Manual (CENAC, May 1984).
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3. PROIJECTS is a project management file program used by USAEA,CA to monitor OMA
projects (more than $10K in construction costs) through the programming, design (in-house or by an
architect-engineering firm), and construction phases.” Information is traded with WONDERS. It con-
tains Government estimates in WOs to be bid by private contractors. Project reports can be run by
RPMM/users as needed.

Resources

ADMIN tracks all USAEA,CA employces and positions for the current fiscal year. SF 52 is
an added capability to ADMIN for processing those transactions.® Each SF-52 action is maintained
as a scparate record that can be updated when new information is available. This system is classified
FOUO/Privacy Act Data.

* Staff Engineers PROJECTS Management System (CENAC, August 1987).
® Operating Instructions for Entering and Maintaining SF 52 Tracking System Records (CENAC, May 1987).
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TABLES is a database containing verified information which is used by the COSMIC programs
for editing purposes. The tables consist of data such as installations, facilities, and legitimate

reimbursable codes.

Reliability and Effectiveness of ADP Systems

The basic impact of the COSMIC system on centralized RPMA management is improved response
time, which is critical to efficient performance of RPMA services.

Phase 1

Effectiveness/Efficiency. Evaluation of the automated system after the modifications in FY85
indicates use and accuracy of data obtained from the system. Furthermore, the cost of processing data
has been lowered.

Dependability. Table 18 summarizes the input transactions and error rates of the IFS/COSMIC
system. Improper data entries have been a universal IFS problem; the data checker in the COSMIC
system does eliminate improperly formatted data, however. Better training and equipment have now
improved data quality. These improvements have encouraged a corresponding increase in input
transactions as shown in the table.

Cost. Table 19 summarizes the cost of processing the Expensed RPMA Dollars into IFS. Note
that with the updated system, the cost of processing is reduced by half.

Table 18

COSMIC Operating Performance (IFS Use and Accuracy)

FY80 FY81 FY84
(MDW) (EA,CA/MDW) (EA,CA/Ph. I)

Input

transactions 150,000 350,000 550,000

Input

error rates > 40% > 25% < 25%

Cost entered

into IFS $10M $30 $50

Annual RPMA

program $30 $30 $50
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Table 19

Cost of Accounting Information for IFS*

FY80 FY84
RPMA Expenses 6.4 ¢ per Dollar 2.2 ¢ per Dollar
Costs:
USAMSSA $479K (IBM 360) $275K
MDW $166K (WANG MVP) $800K (Auto. Systems)

*Cost of processing expensed RPMA dollars into IFS. All prices are in FY88 dollars.

Phase 11

Effectiveness/Efficiency. The present combination of the FTB contractor’s IFS and its interface
with the USAEA,CA COSMIC system is workable but should be studied for simplification
opportunities.

Dependability. In a Performance Evaluation Board quarterly evaluation meeting at FTB, it was
mentioned that IFS continues to have some problems, such as power surges causing loss of data and
slow closeout of WOs. These problems should not affect an interface with the contractor, but may
limit electronic linkage.

Status Evaluation

WONDERS has been an especially valuable tool for expediting USAEA,CA work. The O
information and WO (DD Form 4284) processing supported by WONDERS provides a dynamic status
tracking ability for each active job. This package is considered essential at all RPMOs; it provides
simplified tracking of funds, consolidation (cross reference) of work management and financial
management data, and an cffective communications link.

With software dcvelopments, a general upgrade in computer systems availability and usage

occurrcd between FY83 and FY8S, as shown in Figure 65. In these 3 years, usage time rose sixfold
and computer storage capacity increased threcfold.
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Figure 65. ADP usage trends, FY81 to FY88.
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9 RPMA MANAGEMENT

USAEA,CA has established and operated an RPMA organization in NCR with centralized
responsibility for installations under three MACOMs (MDW, INSCOM and TRADOC), and at six
locations. RPMOs are the field operating arm of USAEA,CA at these locations. Performance data
from RPMO operations were collected for the two consolidation phases: Phase I from FY82 to FY86
and Phase II from FY87 to the present. These data were evaluated to determine if the RPMA support
provided by USAEA,CA is effective and efficient.

Scope of Current Operations

In FY88, all RPMA support was provided by USAEA,CA in a Phase II consolidation
environment with responsibilities for both in-house and CA contracted modes of operation. MDW
and AHS installations were moved into USAEA,CA under a Phase I consolidation (FY81 and FY82).
FTB, having changed to CA contracting in FY86, was incorporated into USAEA,CA under the Phase
II consolidation (FY87), with the RPMO responsible for inventorying the work under a QA program.

Management Structure

RPMA management for in-house or CA mode of operation is performed at each site by the
RPMO under the direction of an RPMM. The RPMM is the most visible source of productivity for
USAEA,CA to tie customer and performs in accordance with RPMO functional requirements and the
demands of the particular task as administered through the ISE. (In actual practice, the RPMM at each
MDW post is delegated some customer interface and Post Commander reporting responsibilities that
originally were intended to be rescrved for a post staff engineer.)

RPMO Methods

Operating Modes. In general, the RPMOs at MDW/AHS installations manage all RPMA and
perform routine RPMA with in-house shop personnel, whereas the RPMO at FTB (TRADOC)
accomplishes RPMA by contracting. USAEA,CA has demonstrated effectiveness and responsiveness
in both environments.

For in-house RPMA support, the work is completed through comprehensive planning by an
active RPMM and RPMO staff, and through a skilled workforce. The RPMO at each post/installation
is responsible for work receipt, work priority assignment, recordkeeping, shop scheduling, job
performance, and cost accrual activities under RPMM supervision.

Contractor-performed RPMA requires detailed, duty-explicit contracts, careful monitoring by the
RPMM, and fully enforced contract requirements by the Contracting Officer. In practice, the RPMM
is responsible for representing the Contracting Officer and for performing the QA inspection/test
program that verifies a contractor’s performance. Based on the estimated cost, the RPMM acts either
as Administrative Contracting Officer (ACO) or as a COR. As COR, the RPMM evaluates the
contractor’s performance from the QA input and, under a CPAF contract, recommends an award fee
proportional to the amount of work that is maintained at acceptable standards.

Product Development Procedures.

Service orders. Authorized base personnel can call in SO requests to the Service Order Desk,
where the information is verified and recorded; the responsible shops are notified and the SO is
immediately scheduled according to its priority.
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USAEA,CA has two SO processing procedures:

1. Service calls at MDW/AHS are received by OMD and recorded on the WONDERS ADP
system. WONDERS is accessed routinely by the responsible shops for immediate scheduling.

2. Service calls at FTB are received by the contractor and requests are entered into his IFS
scheduling system.

Work Orders. For WO development, a customer can request a preliminary or design cost
estimate for the intended project. From this estimate, the customer can activate the project by
generating a DA Form 2544 Reimbursement Order and forwarding it directly to the RPMO for
processing. Design and work performance follow. After a job’s completion, USAEA,CA is reimbursed
for the direct and allocatable expenses of the work.

Three procedures are used:

1. Routine, in-house--ECD or the RPMM (if very routine) determines who will design the job
and whether work will be done in-house or by contract; the decision is influenced by the price and
technical level/area of the work. The RPMM identifies all required materials on a DA 2702 BOM,
which is sent through SMD to the BDE Procurement Section at Cameron Station for acquistion. SMD
collects and delivers the materials to the responsible shop designated by the RPMM. Figure 66 shows
how an IJO is processed when in-house labor is used.

2. Routine, contractor--USAEA,CA determines if design is within a CA contractor’s responsibility
and if the design will be done in-house or by an AE contractor. Figure 67 illustrates the
CA-contracted IJO process.

3. Single contract IJO--an individual contract can be awarded to perform a single IJO.

In-House Functional Elements.

Customer Request. RPMA work is initiated when the customer identifies what is wanted and
when the work is needed on a Work Request DA Form 4283, Funds to do the work are released
through a Reimbursement Order, DA Form 2544.

WR Processing. The Work Request is processed by the following RPMO elements:

1. Work Order Clerk--receives DA Form 4283 for non-SO work from the customer; establishes
and maintains job control files; carries out archival procedures when the job is completed or canceled.

2. Work Order Chief (or RPMM)--supervises WO operations; reviews and approves the scope
of the DA Form 4283, and generates a WO.

3. RPMM--controls RPMO operations; if the WO is to be done in-house, classifies the jobs (K
or L account), sets priority and price; manages the work through the planner/estimator to ensure the
best design and work performance resources available for the task.

4. Planner/Estimator--interfaces with the active MACOM nparticipants to define the scope of

work; assesses cus:omer’s needs and the compatibility of the job with available in-house talents; esti-
mates price for the job and recommends how to assign the job.
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Figure 66. Procedure for 1JOs performed in-house.
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Figure 67. Procedure for 1JOs performed by a CA contractor.
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5. Craft shop foremen--manage the craftsmen to complete the work.

RPMO Role. As indicated above, the RPMO (WOC or RPMM) generates the WO (DA Form
4284), and then determines the best or required path for design and implementation. If repair or
maintenance construction is involved, one of the following cases will apply:

1. In-house design may be performed at a rudimentary level by the planner/estimator in the
RPMO, at a routine level (or higher) by the Design Branch in ECD, or by an A/E contractor, or, if
the design is unusual or the estimated cost of the total job is greater than $25K, by BDE.*

2. Design may be contracted to an AE specifically selected for the work by the BDE; the design
also may bc included with a total design-plus-work package and opened for bidding.

Contracting Elements. For 1JO contracting, work may be contracted either through a Purchase
Order without competition if under $2.5K, or by competitive bidding if under $25K, by the District’s
EA,CA Procurement Office; larger contracts are bid competitively (and, if greater than $100K, also
administered) by the Procurement Branch within CENAB-CT-E at BDE.

RPMO Mission Statements™

RPMO at MDW Posts. The RPMO directs M&R of all buildings, grounds, and utilities
functions. It also coordinates RPMA with the ISE; supervises fire prevention and inspection; and
manages custodial work, refuse handling, and other services. The RPMO acts as COR for all RPMA
services and construction contracts. RPMO includes the following branches and functions.

1. Work Coordination Branch--directs and coordinates RPMO production function with other
USAEA,CA divisions/elements; supervises the availability and application of resources for completion
of all work; and provides data for all management functions, conservation programs, and related
activities. _

2. Buildings and Grounds Branch--plans, programs, and then completes M&R on structures,
buildings, roads, grounds, and drainage systems; manages the land (forest, fish, and wildlife programs);
B&G offers advice on preparation of contracts and supervises service contract work. At CS, this
branch also provides electrical generator support units on- and off-post. The Fort Myer B&G Branch
has the additional function of performing metal work.

3. Uiilities Branch--supervises and coordinates operations and M&R of utilities plants and
systems including water, sewage, electrical, heating and ventilation, and refrigeration and
air-conditioning. This branch also maintains or repairs kitchen/bakery appliances, petroleum-oil-lubricant
dispensing systems, and metal components for buildings; it performs sheet metal work, blacksmithing,
machinist work, and welding. The Utilities Branch establishes PM objectives for utility systems and
programs. In addition, it advises on contracts preparation and supervises all contract work for utilities
services.

4. Fire Prevention/Protection Branch--provides fire-fighting, prevention, and inspection services,
including routine checks of equipment and installed systems; this branch also acts as a source of, and
provides the maintenance for, post fire extinguishers.

M USAEA,CA Operations and Work Managemert Manual.
2 Letter to: CDR, USAMDW; From: LTC Emest D. Pioxotto, U.S. Army Comptroller; Subject: Suspension of CA During
USAEA,CA Consolidation Test (10 February 1983). '
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RPMO at AHS (INSCOM Installation). The AHS RPMO directs onsite maintenance, operation,
and repair services for buildings, grounds, and utilities. It also coordinates RPMA with ISE; supervises
fire prevention and inspection services; and manages custodial, refuse handling, and other services. The
RPMO acts as COR for RPMA service contracts. At AHS, the RPMO has two branches: Maintenance
and Operations and Fire Protection.

1. Maintenance and Operations Branch--controls and supervises all maintenance, construction,
operations, and repair shops. This branch operates with four active sections, including: Utilities
Systems, Special Projects and General Support, General Maintenance, and Custodial/Roads/Grounds.
These shops have the following functions:

Utility Systems Shop--responsible for all heating, plumbing, and air-conditioning equipment over
40 tons; also operates and maintains a Waste Destruction Facility.

Special Projects Shop--performs electrical and miscellaneous work; also responsible for all exterior
electrical work and emergency generators.

General Maintenance Shop--performs PM for all buildings; maintains all interior electrical sys-
tems; and operates and maintains all air-conditioning and refrigeration equipment under 40 tons.

Custodial/Roads/Grounds Shop--maintains all roads and grounds on the installation, and provides
in-house custodial operations (on a shift basis).

2. Fire Protection Branch--provides a full 24-hr fire-fighting protection service. This branch also
provides inspections and trains fire wardens and building coordinators.

RPMO at Fort Belvoir (TRADOC Installation). The FTB RPMO directs the onsite CA con-
tractor’s performance of M&R for buildings, grounds, and utilities. This RPMO also coordinates
RPMA with DEH; supervises in-house fire prevention and inspection services; and manages custodial,
refuse handling, and other contracted services. It acts as COR for RPMA services, construction, and
CA contracts. Figure 68 shows the configuration of RPMO functions in a CA contractor environment.

RPMA Transitions in USAEA,CA Operations

The evolution in RPMA procedures and responsibilities reflects a changing RPMA environment
during the USAEA,CA test. This study evaluated the reasons for, and impact of, these changes. The
findings are described below.

Overview

USAEA,CA was intended to provide a regionally combined, centrally directed RPMA for the
NCR. As a test organization, USAEA,CA was directed by the IPG (FY81) to serve multiple MACOMs
in three consolidation phases.

Operational Changes™
In-House Changes. RPMO operations were originally planned by the IPG as well structured,

sequential processes, such as the SO flow shown in Figure 69. A need for improved system respon-
siveness has resulted in some updated processes, including automated data management (Figure 70).

" R. Blackmon; USAEA,CA Operations and Work Management Manual.
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Figure 68. RPMO functions in a CA contract environment.
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Figure 69. The SO process in FY82.

In general, the customer sends the SO or Family Housing upkeep requests directly by telephone
or mail to the Service Order Desk at OMD or, if contracted, to the contractor’s facility for action. A
JOR is then routed on a DA Form 4283 to the post/installation RPMO for coordination of needed
USAEA,CA support and shop scheduling.

As discussed in Chapter 4, the Service Order Reception and Work Request Desks originally were
combined under OMD operation, but in FY83, the WO function was decentralized to the RPMOs when
an effort was made to shorten the 1JO response time.

CA-Contract Procedural Changes. When RPMA support is by CA contract, the RPMM’s role
changes to that of execution management, QA manager, and ACO or COR. The RPMM monitors the
timeliness and quality of the contractor’s output, and continues to:

¢ Review/approve SOs

* Coordinate IJO work effort and direct the method of IJO completion
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Figure 70. The SO process in FY88.

Review cost estimates of work orders.

There have been no changes in this relationship under either the VHFS or FTB RPMA contracts.

RPMA Performance Methods Under USAEA,CA

The complete range of the USAEA,CA support experience was assessed--from routine, large-
volume RPMO activities to the one-of-a-kind RPMA tasks (that may be important, but in a different
frame of reference). First, the quality of support was examined and then the record of operational

expericnce was evaluated.
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Sufficiency of Operating Methods

Procedures representative of in-house RPMA at the MDW and AHS installations from FY82 to
FY86 (Phase I) are:

1. Service Orders--the sequence of SO acceptance and order processing has been previously
discussed and is shown in Figure 70.

2. Job Order Request/Individual Job Order--the JOR/IJO process is depicted in Figure 71.

VHFS was consolidated in FY82 as a CA-contracted installation. Procedures are similar to the
CA methods developed for Phase II at FTB in FY87, and are described next.

The Phase II consolidation of FTB doubled the RPMA volume for which USAEA,CA is
responsible. Figure 72 shows how JOR/1JO work is processed and monitored.

Special productivity challenges can be feasibly supported by an organization as large as
USAEA,CA to boost RPMA output levels, product quality, or services offered. One such pursuit in
the NCR test has been the support to the Quick Return-on-Investment Program (QRIP) and other
incentive programs offered by USACE.

Quick Return-on-Investment Program. USAEA,CA has made effective use of QRIP, the funding
source for special projects with a demonstrable return on investment. QRIP is part of the Productivity
Capital Investment Program that funds equipment purchase for repayment in 2 years or less. All
savings realized in this program remain within USAEA,CA for distribution. The payback from these
projects helps stretch the amount of work done annually for each allocated dollar. For FY86, the QRIP
savings were estimated at $206K.

Special Services. Elimination of facility environmental hazards and pest control are two areas
of USAEA,CA expertise that have been applied effectively within the NCR RPMA. These services
include providing an information source 10 USACE generally. Examples of RPMA special services
are:

1. A pest problem had become endemic at Henderson Hall (USAMC). Since USAEA,CA
employs an entomologist, help was requested. This pest control effort was so successful that
USAEA,CA was asked to continue inspecting and monitoring Henderson Hall in the future.

2. Asbestos in older buildings has gained recognition within the Ammy and the private sector

as a hazard to humans. USAEA,CA has identified asbetos hazards at NCR installations and determined
the best methods of removing asbestos-containing construction materials.
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Figure 72. Processing sequence for JORs/1JOs at Fort Belvoir (FY87).

RPMO Operating Records

In-House RPMA Record (Phases I and II)) MDW and AHS Phase I test operations have been
notable for the reliability of RPMA support and the lack of functional emergencies. Nonproductive
manhours (overhead) have been reduced and the distribution of work types improved while full
productivity has been maintained (Figure 73); variations in post RPMA manpower are plotted in Figure
74. These figures provide a sample of the MDW and AHS operations from FY82 to FY84; notice the
following:

1. Service Orders--during Phase I, USAEA,CA processing of SOs initially occupied 21 percent
of the RPMO time (on average). This percentage has decreased for Fort Myer and Fort McNair over
time, and has increased for Cameron Station, with AHS remaining the same.

2. Individual Job Order--Phase I IJO performance by USAEA,CA has remained nearly constant;
an apparent increase for Fort McNair may be due to performance of some PM work in the 1IJO
approval cycle.

CA-Contracted Operations (Phase I). The operating experience of VHFS under USAEA,CA was
hindered at the start of consolidation by a deficient CA contract developed the previous year. These
deficiencies became immediately apparent during the VHFS baseline studies of FY81. In early 1983,
preparation for a new contract began; a PWS and Statement of Work were prepared, followed by a
contractor reselection process in FY84. Negotiations with the existing contractor for a 90-day extension
to the old contract failed. USAEA,CA reconstituted the workforce and successfully arranged for
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emergency interim RPMA support.* The next contractor was then selected and operated until the
contract was terminated by the Govemment in FY86; a third contractor operated effectively under
RPMO (USAEA,CA) direction until the withdrawal of VHFS from the USAEA,CA test at the close
of FY87.

Phase 1I FTB Operations. In FY87, USAEA,CA, in cooperation with the FTB DEH, monitored
contractor performance and developed plans for a more equitable CA contract and upgraded QA
enforcement. Action was initiated in FY86 to develop an FFP contract to replace the (ost-plus
approach that was in place. The new contract was to be improved and expanded over the existing
version to address the RPMA needs for the diverse functional areas at FTB--then conducted on a
multicontract basis.

Desirable changes to the existing contract provisions included:

1. GFE support--transferring responsibility to the CA contractor for vehicular support to RPMA
operations would eliminate the need for ruplacing the current collection of worn-out equipment.

2. Automated QA Plan--a current draft plan could be modified to recognize the need for a
multiuser network; an automated plan is expected to support the test-bed activities of the CA
Management System (CAMS), a QA planning, scheduling, and reporting program being developed at
USACERL.

Steps in the new CA contract development included:

1. PWS--funding was requested for the PWS in July 1986; a contractor was selected and began
developing the PWS 2 months later. USAEA,CA was careful to coordinate the very transitional
requirements at FTB in terms of their impact on the PWS (e.g., INSCOM was implementing plans to
move into FTB, while USAES had plans to move out). An "85 percent draft" of the PWS was
reviewed by USAEA,CA and comments were supplied to the contractor in May 1987; supplementary
daia and "add-ons" were included in the June 1987 draft. A final PWS draft was submitted by the
contractor in July 1987.

2. Acquisition Plan--the Contracts Division of BDE reviewed the EA,CA draft of the proposed
acquisition plan, and in April 1987 forwarded it to CENAD for higher approval; CENAD then reviewed
and sent the plan to HQUSACE. Two revisions were requested by USACE, and in June 1987 the plan
was forwarded to the U.S. Amy Contracting Support Agency (USACSA) with a recommendation for
approval. The plan was approved August 1988.

Efficiency of Centralized RPMA Services

Overall productivity and managerial effectiveness of USAEA,CA were judged by relating
workload to the documented RPMA efficiency. An improvement over the baseline and a trend toward
continued improvement were demonstrated. The measurements and surveys of RPMO performance
levels for in-house and CA-contracted RPMA are described below to show how the centralized RPMA
efficiencics were estimated.

*T. Pumell and S. Tamr, A Report on Reconstituting an In-House Workforce From a Predominanily Contract Workforce
at the RPMO, Vint Hill Farms Station, Warrentown, VA (USAEA,CA, May 1984).
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Work Management

Table 20 is a summary comparison of the levels of RPMA activities performed under the Phase
I consolidation.

Balance_in the Types of Work Performed. The choice of a longer-term viewpoint for work
requests and the rapid reduction in backlogged maintenance and repair (BMAR) have had major
influence on USAEA,CA:

1. Balance in work assignments--an immediate improvement in work balance over baseline
records occurred under USAEA,CA management. The Phase I record for balanced productivity is
shown in Figure 75. Work categories assigned to in-house forces are distributed within MDW/AHS
as shown by the pie charts in Figure 75. The ideal breakdown should be:

Work Type Percent of Workload
1JO 35
SO 15
SO0 25
PM 25

Recurring IJOs (RJOs) and Standing Operations Orders (SOOs) dominate the RPMA work
distribution of USAEA,CA as shown in Figure 75 for FY87. The notable deficiency in performance
indicated by these charts is the lack of an identified PM program at Fort McNair and Cameron Station
at this time.

Table 20

Phase I In-House RPMA Cost Levels (1988 Dollars)

Data Baseline ' FY82 FYS83 FY86
Element (FY?79) USAEA,CA USAEA,CA USAEA,CA
Total cost to
MACOM 51.1M 60.9M 61.7M 58.0M
MDW shop rate
(total RPMA) 28.92/hr 31.51/hr 28.88/hr 34.35/hr
AHS shop rate 26.50/hr 28.02/hr 24.73/br 28.32/hr
FTE man-years 646 598 544 586
(projected)
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Figure 75. RPMA workforce distribution by installation, FY87.

As another balance test, Table 21 is a sample breakdown of FY86 jobs by J, K, L, and M
categories. This table indicates the distribution of work requests that occurred for a given year. Note
the immediate improvement here over baseline activities.

2. BMAR--convenient scheduling of postponed M&R can be difficult; the USAEA,CA RPMOs
had reduced this backlog by 30 percent in FY84 with a 50 percent carryover to FY8S. This problem
was addressed vigorously and by FY87, BMAR for MDW/AHS was reduced to zero; Figure 76

illustrates this progress.

Personnel. RPMO personnel levels in actual and full-time equivalent (FTE) man-years are
provided in Table 22 for each installation. Full staffing for USAEA,CA is desirable, but Command
support to this task may be limited by long-term economic/planning environments. However, successful
operations under the personnel deficiency are notable. As seen in Table 23, the USAEA,CA FTP
roster of RPMO personnel for FY85 and FY86 is significantly below that projected by the IPG and
early managers.
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Table 21

Balance in Phase 1 Job Assignments: Percent of Jobs
Requested According to Work Classification

MDW, USAEA,CA

Classification Baseline FY82 FY83 FY87 (est’d)
J 16 ($10.1M)* 18 19 27
K 59 ($30.1M) 52 51 50
L 4 ($2.0M) 11 12 14
M 21 ($11.3M) 19 18 9

*MDW RPMA baseline (FY79) expenditures in FY88 dollars.

60004
- BMAR OUTSTANDING

4000 . .
BMAR JOBS .
PERFORMED
IN -HOUSE .

2000

o T T 1 1 T

Fy 84 86 88

Figure 76. Decrease in BMAR levels FY84 to FY8S.
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Table 22
USAEA,CA Personnel Strength at RPMOs

Planning FY86 FY87
Installation Category Maximum Actual FTE Actual FTE
Cameron Stn. GS 7 3 2 6. 3.7
WG-Supv 14 11 5.6 11 11.1
WG-Craft 76 54 30.3 57 56.7
Fort McNair GS 7 S 25 5 53
WG-Supv 10 9 4.7 8 9.6
WG-Craft 66 49 252 52 54.6
Fort Myer GS 31* 31 240 29 443
WG-Supv 15 14 74 14 14.0
WG-Craft 151 103 52.6 100 105.5
Arington Hall Sn. GS 17* 16 122 16 26.3
WG-Supv 9 6 3.1 5 54
WG-Craft 95 65 324 60 78.6
Vint Hill Farms Stn. GS 20* 20 14.6 20 283
WG-Craft 1 1 0.5 1 1.0
*Includes Fire Department personnel.
Table 23

Craftshop Percent Staffing Below FY82 Projections

Shop Rosters FY8S FY86 FY87 Current FTP
Auth, Spaces
AHS (being decommissioned) 32 35 26 96 (7-)*
MDW:
Fort Myer 32 33 25 154 (5-)
Cameron Station 29 25 22 69 (7+)
Fort McNair 26 24 11 60 (14+)

*AHS has seven spaces that are authorized but not filled.
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Equipment. Optimal use of assigned equipment requires an effective monitoring system for
maintenance, availability, and assignments. Monitoring is difficult when the equipment inventory does
not list the demand and usability for equipment items. For example, MDW grounds upkeep equipment
was stored and not used more than 5 percent of the time for up to 2 years in FY85 and FY86 as

follows:

. Fort Myer - 23 units
4 Fort McNair - 11 units

. Cameron Station - 34 units.

These items lower the average equipment utilization for the USAEA,CA test organization. Elimination
of aged and poorly used equipment and rental of such equipment when it is needed may be an item
for further study. The usage rate of active equipment, however, may be impressive and should not be
considered with the inactive. '

Although the RPMOs have an acceptable equipment usage rate of just less than 40 percent, this
may be a potential improvement arca if 2 centralized, automated scheduling system could be
implemented for quick retum on extended loans of underused equipment. However, such a proposal
must be preceded by a statistical study investigating the inventory age, overstocking, intermittent use,
and/or inaccurate recordkeeping for all transportable RPMO equipment.

Figure 77 plots the equipment utilization rates for USAEA,CA over the past 5 years. The
average use is shown to be between 30 and 40 percent of the available workhours. Note that there
was no seasonal increase in demand during the 4th Quarter FY86 as there was in FY84 and FY8S.

Divisional Overhead. USAEA,CA HQ and RPMO overhead must be recovered from the RPMA
customers. The RPMO overhead is especially visible and must be kept at a reasonable level. The
average overhead level for RPMOs is provided in Table 24, while Table 25 summarizes shop rates.

RPMM/RPMQO In-House Performance Levels

Comparison of RPMM/RPMO services among posts/installations ensures consistent standards and
allows communication of operating ideas. Selected measurements of inhouse RPMO effectiveness are
described below.

Workload. The activity level for the RPMM should be related to the size and volume of jobs
being processed by his/her RPMO, the range of jobs encountered, their frequency, and how quickly
they are dispatched. These are local indicators of the administrative effectiveness for each RPMO, and
are summarized as follows: '

1. Total workload--when production efficiency and output quality are maintained under a very
full workload, credit must be given to the dedication of shop craftsmen and the effectiveness of RPMO
management. Table 26 compares baseline and FY87 RPMA levels for MDW/INSCOM installations;
the number of SOs and 1JOs processed and completed per year has remained at the same order of
magnitude between FY82 and FY87.

2. MDWY/AHS installation workload--SOs processed for each post/installation are listed in Table

27 whereas JORs/IJOs requested and scheduled are shown for the past 4 years in Table 28. The total
number of jobs processed by the RPMO at Fort Myer from FY79 to FY87 is listed in Table 29.
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Figure 77. Equipment usage levels, FY83 to FY87.
Table 24
Overhead Charges (FY88 Dollars)
Overhead Type Baseline FY82 FYS87
RPMO 6.7M 4™ 6.4M
Shop 32M 12M 1.8M

Table 25

Shop Rates for Requested In-House RPMA Services (FY88 Dollars)

Installation Baseline FY82 ’ FYS87
MDW 33.65 31.51 37.23
AHS 26.50 28.02 29.49
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Table 26

Total Workload Comparisons Between
Baseline and USAEA,CA RPMA Levels

Total Number of Orders Comglefed

Work Type FY 79*

Completed Baseline FY82 FY8&3 FY85 FY87%*
SO 32,112 29904 30,023 27,700 27,327
o 819 1,009 756 1,475 1,190
SO0 301 107 153 NA*** -

*VHFS (with a baseline from FY80) is included here.
**Does not include Fort Belvoir.
***NA - Not available.

Table 27

Number of Service Orders Completed by In-House RPMOs

Post Baseline FY81 FY83 FY8S (est’d) FY87
McNair 2900 4322 3135 4620 3461
Mycr 6600 11493 11172 8900 8965
Cam. Stn. 4090 4802 5658 4180 4807
AHS 2925 - 4830 3500 3956
TOTAL 16515 20617 24795 21200 27327
On-Time

Percent 74% 75% 70% NA* 80%

*NA - not available.
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Table 28
Total 1LJOs Processed for MDW/AHS

Fiscal Jobs Jobs Percent Jobs by Jobs Supported
Year Submitted  Sched. Accepted  K/SIf.Help by In-House Shops
87 1693 1242 73 226 836
86 1740 1351 78 405 1238
85 2244* 1560 70 415 1060
84 1544 1103 71 NA** NA

*Reflects doubling of 1JOs assigned to Fort McNair in FY85.
**NA - not available.

Table 29

Total 1JO Processing Record for Fort Myer

Jobs SMD Process. Avg. No.
Supported Records: No. Delay
Fiscal Number Number by In-House of LJOs Waiting Days for
Year Submitted  Completed  Shops for Materials Each 1JO
87 911 336 239 157 81
86 840 447 280 199 86
85 1104 468 277 219 121
84 832 NA* NA 152 152
Baseline 300 90(est) NA NA

*NA - not available.

(Volume/workload is used here not as a measure of effectiveness, but to indicate relative significance
of the effectiveness measurements that were applied.)

3. Fort Myer Workload--at the MDW post level, Table 29 and Figure 78 show the disparity

between what is requested by the customer and what is finally executed; greater filtering of these
requests by the ISE could reduce the drop-out rate, which is up to 30 percent.
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Figure 78. Job processing levels at Fort Myer.

Productivity. The following elements affect productivity:

1. Forms received with insufficient information--when DA Form 2544 is missing the number
assigned by the RPMM, job costs cannot be processed or billed accurately, which occasionally produces
delays.

2. Minimization of nonproductive shop time--Fort Myer shop personnel have 650 hr logged in
FY86 as being assigned to training and shop cleanup; CS and Fort McNair both recorded just under
1000 hr for these nonproductive tasks. Figure 79 shows the nonproductive hours reported by each shop
during the third quarter of FY86; also shown is the nonproductive time for each RPMM. These shops
are now following the "nonproductive codes” (issued by USAEA,CA) and have improved since FY86.

3. RPMO standards--the RPMO must satisfy many requirements using marginal resources; one
measure of shop productivity is the use of the Engineered Performance Standards (EPS). The EPS are
used widely by CS (85 percent) and AHS (100 percent) but only to a limited extent at Forts Myer and
McNair.

4. Equipment usage for each RPMO is less than 40 percent, as was shown in Figure 77. If
some equipment is idle for extended periods of time, equipment sharing could be considered.

5. Supply support--through faster (automated) communications, greater use of warehouse stocks,
and the use of expedited purchases, the waiting periods for IJO materials have been reduced by more
than 33 percent. Table 30 shows the data for MDW/AHS average delay days tor IJO completion
between FY84 and FY87.
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Figure 79. Accumulated nonperformance time for RPMO craftsmen, third quarter FY86.

Table 30
MDW/AHS Delay Days for Completing 1JOs Between FY84 and FY87

Installation 1984 1985 1986 1987
Fort Myer 152 121 86 81
Fort McNair 165 37 71 92
Cameron Station 116 110 76 86
Arlington Hall Station 182 134 109 96
Total Average Days 154 113 86 86
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RPMO Effectiveness

Scrvice Quality. In the opinion of somc customers and the USAEA,CA staff, the quality of
service has increascd over the past 9 years. The work appears to be better planned, RPMMs are more
responsive, and routine projects arc being completed on a more timely basis than was perceived in
FY81.

Planner/Estimator Successes. The planner/estimator at each RPMO tries to estimate the cost of
minor/routine work accurately but is also mindful that an underestimate attracts more attention than an
overestimate, since the customer prefers to get money back at the end of a task over being assessed
for new funds. Figure 80 reviews the predictions for job time/cost statistics in FY®4 as a sample of
planner/estimator accuracy. The target is to be within 10 percent of actual. A target miss (over-
estimate) can be expected from 60 to 80 percent of the time. Fort McNair is the most efficient
installation, with a 40 percent success record.

Status Ev.aiuation
Operating Environment

A major contribution of USAEA,CA managcment to the centralized RPMA has been to foster
an operating environment that can offer the benefit of size (moie services) while still being sensitive
to cost reduction and product improvement opportunitics. Management effectiveness has advanced and

craft operations consolidated for the five in-house RPMA support organizations incorporated into
USAEA,CA.

Improvement in Methods.

Management has provided an economy-minded environment that has encouraged operating
achievements such as:

1. A self-initiated streamlining of field procedures, including the consolidation of shops with
compatible crafts.

2. Devclopment of operations software 1o meet RPMA data processing, recordkeeping, and report
generation needs, and integration of these packages into a total system.

3. Promotion of an improved balance between the X (repair) and L (new) work in accordance
with the nceds of each post.

4. Acceptance of additional RPMM responsibilities to reduce the ISE’s routine responsibilities
and also to simplify the operating process.

Service Quality

USAEA,CA has coordinated with BDE to ensure the current acceptability and continued future
improvement in the quality and timeliness of support to the RPMA process.
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Figure 80. Planner/estimator accuracy in predicting FY86 time/cost job expenditures.
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10 SUMMARY AND CONCLUSIONS

USAEA,CA Goals

The first objective of the USAEA,CA test organization was to become an accepted operational
agency; this achievement was to be documented through an RPMA consolidation test program to verify
that required performance levels are being met under full-scale RPMA operations for each installation
or post consolidated. The test is controlled (phased) in that the number and choice of installations
consolidated are stepped to the growing capabilities and experience of the test organization; the test
is exploratory in that it provides evidence of the advantages and disadvantages of the test organization

and the methods it uses.

The USAEA,CA organization has been studied in depth to assess its progress in meeting RPMA
consolidation test goals and to identify any additional performance attributes that enhance the RPMA
service. The primary purpose of this study was to review IPG planning and USAEA,CA operations
to compare planning forecasts by IPG experts with actual needs of a working management. It was
found that the experts did very well in forecasting. Areas of prediction uncertainties and planning
limitations were identified, as well. Future RPMA consolidation projects may benefit from this
information.

The primary benefit of a centralized RPMA organization is its potential for sustained support to
both planned and unplanned levels of customer needs. A centralized RPMA inherently has command
of a greater depth of resources than is possible with locally maintained RPMA programs. It is the
marshalling of this advantage that has provided an opportunity for updating and creating regulations
and procedures to improve RPMA operations.

USAEA,CA Status

USAEA,CA completed the Phase I consolidation in FY86, began Phase II in FY87, and is now
being evaluated under the Phase II test requirements. The operability of a centralized RPMA in the
NCR for Phase I consolidation was demonstrated, and the associated baseline performance areas were
accepted. The Phase II bascline has been developed, but FTP performance testing is awaiting
implementation of the FFP/ID RPMA contract.

USAEA,CA Performance Verification

The effectiveness of centralized RPMA was measured by the responsiveness and dependability
of scheduling, the quality and timeliness in performing needed work, cost-effectiveness, and courtesy
and consideration when conducting operations. These measurements were both qualitative (personal
surveys and job-site visual inspections) and quantitative (operating performance records). Data from
the baseline studies and USAEA,CA operating records were used as indicators to compare performance
in FY81 with the current level. This mecasurement assessment program has verified RPMA performance
effectiveness and provided confidence in both the RPMA consolidation concept and the USAEA,CA
test organization.

Methods Evaluation
The USAEA,CA tcst is a comparison between the preconsolidation measurements (indicators) of

the bascline study and the centralized RPMA measurements after consolidation. This baseline approach
has becn widely reviewed and accepted by DA as a valid evaluation method. This study has
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determined that the baseline approach should include a weighting of measurement results. Clearly, a
more significant system being measured requircs a more representative measurement.  For example,
measurements of RPMA management effectiveness could include the relative importance of this
element, interfaces affected, and impact on productivity before generalizing its importance as a
performance indicator. Similarly, when productivity is measured, each RPMA job should be identified
for the level of effort involved and the degree of urgency (priority), plus any RPMO limitations to
supporting this type of job.

Measurement Classes

Table 31 lists the types of performance indicators used in this study. They were chosen for the
availability of supporting data and their ability to illuminate key performance areas for the USAEA,CA
divisions and branches. The main performance areas were considered to be productivity, response (to
routine service order and work requests or to special support needs), and cost-effectiveness.

Productivity is shown in Table 31 as the output (volume) and importance (priority) of the work
being done. Meaningful comparison of, say, the volume of work for an RPMO should consider size
and complexity/skill requirements of the work done; hence, shop manhours and project expenditures
are of interest. The impact of work done also can be considered, as indicated by the customer and
the assigned priority.

Responsiveness is depicted in Table 31 for an existing system (fixed constraints), but also one
with opportunities for improved coordination and scheduling, processing efficiency, and management
control. RPMA work is related to reception desk operations, engineer and design support, and
materials/equipment acquisition and supply. The improvements SMD has made in supporting LJOs are
evident in the reduced number of delay days.

Internal operating response (i.e., the response of one processing group to another) is part of the
above category and also includes procedural developments made possible by resource management and
information management support. The levels and reliability of operations in these groups serve as
indicators for this type of support.

Cost-effectiveness can relate to the time or money of any services rendered. In Table 31,

overhead and shop rates are listed as the costs levied to a customer, which can then be compared with
the cost of obtaining the same work from outside services.

USAEA,CA Developmental Success

The USAEA,CA test organization has benefited from the thoroughness of IPG planning, the
availability of District support, the skill of the MDW/USAEA,CA workforce, and the guidance of
USAEA,CA management. USAEA,CA has successfully developed into a working consolidated RPMA
operation using the resources provided.

IPG Planning

The IPG plan developed for USAEA,CA was instrumental in guiding activation, Phase I
implementation, and development of a functional organization.
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Table 31

Parameters Measured in Assessing USAEA,CA Performance

a. Productivity of ECD, RPMO, SMD, or Procurement:

(1) Work Volume Measurements:
e Size of Jobs:
- Average dollar level projected.
- Average manhours required

*  Quantity of Jobs (Number).

(2) Work Labels:
* Priority (1 t0 3)
e (lassification (J, K, L, M),

b. Work (Output) Responsiveness:

(1) OMD/RPMO reception desk operations:
¢ SOMO receipt, verifications, and log-in time

¢ SO/MIO documentation preparation/transmittal time.

(2) RPMO/ECD/BDE implementation of WO design/performance or decision to use another
processing route:
* 1JO design time -
¢ 1JO contracting/scheduling time
* 1JO shop/contractor performance time vs. assigned priority.

(3) Materials/equipment supply operations:
¢ 1JO average delay days
* 1JO delay days distribution.

¢. Support (Intemmal Operations) Responsiveness:

(1) Resource Managcment:
¢ IE study requests
* Facility status documentation
¢ Financial Management (Revolving Fund refurbishment record).

(2) Information Management:
* ADP support:

- Downtime record
- Utilization (CPU time summaries).

d. Cost-Effectiveness;

(1) Overhead
(2) Shop rates.
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Operating Environment. An important contribution of the IPG was to organize management and
develop { rocedures that provided a goal-oriented, economy-minded environment. This environment has

included:

1. Online ADP support and procedures that have achieved an integrated operations approach
unique within USACE.

2. A search for cost reduction and performance improvement opportunities in RPMA by
operating/zdministrative personnel at all levels (e.g., the self-initiated streamlining of field procedures
by the RPMMs, including consolidation of some shops with compatible crafts).

3. Acquisition and management of resources to solve major problems and complete special tasks.

USAEA,CA Activation. The simultaneous startup (activation) and Phase Ia consolidation of
USAEA,CA would have been very difficult without experienced personnel. The MDW transfers to
USAEA,CA allowed for startup with minimal disruptions in RPMA services.

Phase I Implementation. Understandably, the IPG relied heavily on installation DEH experience
for structuring USAEA,CA 1o handle the Phase I consolidation; however, not all of the information
received was optimal for an in-house centralized RPMA type of operation. While adjustments to IPG
plan were to be expected, the overall IPG success rate was high. The IPG-developed organizational
structure was changed, but it initially worked as planned. Especially accurate were the IPG predictions
of needed supply and procurement levels, and the corresponding warehouse space requirements.

I'SAEA,CA Management

Early USAEA,CA management advanced and adapted IPG planning to the needs and operating
environment of the actual Phase I test organization. Functional improvements applied by USAEA,CA
management include:

RPMA Workload Management. The in-house RPMA workload is measured by the SO and JO
support provided. In-house SOs have been supported throughout Phase I operations at just above
20,000 per year with an on-time record of around 70 percent. In-house IJO productivity has remained
at around 800 per year for 3 years but is at an impr ved performance rate due to upgraded RPMO and
Supply Branch operations.

Supply Support. Consistent improvements in warehouse procedures have decreased zero-balance
line items, improved stock listings, and increased storage efficiency. Notably, IJO delay time due to
materials acquisition has declined 40 percent, while warehouse space has been reduced by more than
50 percent since FY81.

Financial Control. Strong financial controls make the USAEA,CA concept workable. An orderly
project handling procedure at fiscal year closeout and closely monitored Revolving Fund accounting
practices are now in place.

Value of Output. Although the quality of RPMA work has improved steadily since the Phase
I consolidation in FY81, it is performed at a current average shop rate of $32/hr. This rate has
increased slightly over previous years (in constant dollars), but is considerably less than comparable
services provided by local industry in the NCR.
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Baltimore District Support

USAEA,CA-dedicated sections of the BDE work cooperatively with USAEA,CA divisions to
improve procedures for procurement, contracting, contract management, and engineering. Thus, BDE
has contributed strongly to the value, timeliness, and cost-effectiveness of USAEA,CA output.

Effectiveness of USAEA,CA

USAEA,CA’s organizational effectiveness .is‘ apparent from the basic functional capabilities
demonstrated and the operational efficiency measured after each consolidation.

Functional Capabilities

The USAEA,CA operating effectiveness has depended on the functional capabilities of the
organization. These capabilities arc demonstrated in all operating areas and are independent of the
consolidations being tested. They were advanced when: integrated ADP support was developed to
automate RPMA, cooperation with SMD reduced 1JO delay time, and shop efficiency improved through
streamlining.

ADP Support. The ADP service provided for USAEA,CA has supported a 65 percent increase
in transactions and a fourfold increase in user access time. At the same time, the allocated ADP
support cost has been reduced to one-third the cost planned by the IPG in FY80.

Financial Management. Methods for determining and assigning charges to recover customer
expenses have improved. Revolving Fund operations have stabilized, and project carryover procedures

have been established.

Procurement and Supply. To support in-house RPMA requirements, SMD consistently improved
its procedures after each Phase I consolidation. Availability of stock improved from the serious
deficiencies of FY83 to a controlled status in FY85, and then to the present well managed state that
has been in effect since FY86. SMD has reduced IJO delay time for materials by up to SO percent
while reducing warehouse space by more than 50 percent since FY81.

RPMO Development. The RPMM/RPMO has maintained responsive RPMA support at a shop
rate well below comparable services from local industry.

Organizational Effectiveness

USAEA,CA’s effectiveness at the division level was determined from the completed Phase I and
the in-progress Phase II consolidation test operations.

Phase I. Test measurements for Phase I consolidations follow the performance indicators in Table
31; USAEA,CA organizational performance was determined from these measurements as described
below.

HQ Administration and Fund Control
Resource Management Division--RMD has successfully supported the Revolving Fund procedures
and made them work to the benefit of USAEA,CA. In addition, RMD has instituted an orderly

year-end process that provides for screening of carryover projects to determine their continued need and
the reactivation of corresponding Revolving Fund accounts.
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Information Management Office--ADP systems have become more reliable and online usage has
expanded; IMO developments are having increasing impact on USAEA,CA operations. Cost per CPU
time unit has declined by 50 percent since FY82.

Engineering and Operations Support

Engineering and Construction Division--ECD has improved its functional interface with BDE to
enable quick determination of the best available design route on projects less than $25K.

Operations and Maintenance Division--OMD has operated the Service Order Desk under an
increasing workload with a decreasing number of errors. OMD also has improvised special support
actions for Army elements and has researched industry for competitive energy sources and better control
over all utility costs.

Supply Management Division--SMD was reorganized into an integrated supply service, with many
procedures automated. Warehouse space usage and stock management were optimized, contributing to
faster response times for IJOs. As mentioned above, stock-on-call status has improved dramatically.

District Procurement and Contracting Service (CENAB-CT-E)--Better procurement has improved
RPMA performance (e.g., a 40 percent reduction in 1JO delay days for materials).

Phase II. The Fort Belvoir data for Phase II are still under study. When the contracting method
to be applied at Fort Belvoir is determined and the criteria for successful operations are established,
it will be possible to test the effectiveness of USAEA,CA in this large operation. However, it appears
that no delay is necessary for identifying the value of USAEA,CA support to the CA contracting
operations at Fort Belvoir. This service facilitated development of the FFP/ID requirements, which will
allow effective RPMA contracting to be implemented in FY90.

Special Attributes

Responsiveness to Unscheduled Events. USAEA,CA has the flexibility to respond to major
unforeseen events and to meet unscheduled demands; an example is the interim inhouse RPMA support
to VHFS after withdrawal of a major CA contractor.

USAEA,CA also has provided the following assistance to other NCR agencies:

¢ Contracting needed repairs at an off-installation site (Arlington National Cemetery)
* Refurbishments to the Soldier's and Airman’s Home

¢ Control and management of a pest infestation at Henderson Hall (USAMC).

Services as a New Technical Resource. USAEA,CA has become a new technical resource within
the NCR. Assistance has been requested and USAEA,CA has responded successfully to:

* Cross-service usage studies for the Joint Interservice Regional Services Group
* Energy conservation surveys and studies

* Hazardous materials assessment of and removal from old structures (e.g., asbestos)
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¢ Pest control and management
e Utilities and encrgy systems management
¢ Comprehensive land management

¢ Facility/component inspection methods.

Conclusions

The general conclusions of this report relate to the RPMA consolidation organization’s
development, successful operation, and areas in which operational or procedural improvements can be

applied.
Developmental Improvements

Preplanning. Early Steering Committee formation would permit a2 well planned IPG recruitment
and a head start on engineering activity scope studies.

IPG Startup. A Steering Committee representative on the IPG would ensure that Command
wishes are met and that IPG is fully supported; an IPG Deputy Director would ensure that productivity
is achieved early.

Personne] Issues. If space allocation and transfer of responsibilities can be resolved during the
preplanning or planning stage, the IPG could have input and, in addition, needless personnel trauma
could be replaced with reassurance and motivating statements of direction.

Potential Applications

USACE Panicipation. The USAEA,CA experience has demonstrated the feasibility of an
expanded role for USACE in the cycle of real property O&M. Including USAEA,CA-type
organizations under USACE may result in a stronger advocacy for RPMA needs at the installations.

Emergency Resource. A consolidated engineer activity has the potential to serve as a resource
pool for providing emergency and unplanned support to Government facilities outside the consolidated
organization.

Role Model. USAEA,CA is a verified service unique within USACE and could serve as a model
for future applications of this concept.

Future Applications

The findings of this study can be used to develop a philosophy and a plan for future
consolidations. Complications during USAEA,CA development have resulted in some improvisation,
yet from these experiences, better procedures and improved services have evolved.

Future decisions to create a USAEA,CA-type organization should be based on careful

consideration of the project objectives, the compatibility between consolidation objectives and the
installation mission, and favorability of the local climate for supporting such a project. A centralized
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RPMA organization may not be practical or cost-effective in all regions; for this reason, the need to
perform meticulous feasibility studies cannot be overemphasized. In cases where organizational and
geographical environments are appropriate, RPMA consolidation should be considered.

The USAEA,CA experience can also be of value to decentralized RPMA services. The

procedures, methods, and software packages developed for USAEA,CA could be adapted to other types
of RPMA managment and to other M&R tasks or facility rehabilitation projects.
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APPENDIX A:

PART I: INDEX OF EXHIBITS & SUPPORTING DOCUMENTATION FOR

USAEA,CA CONSOLIDATION OF RPMA IN THE NCR

DIRECTIVES:

MEMORANDUM FOR Assistant Secretaries of the Army, Navy, and
Air Force (I&L) (4 APR 1977):
Consolidation of RPMA at Military Installations in the
Washington D.C. Area.

Memorandum thru Deputy Chief of Engineers For ESC

(19 JAN 1979):
Request for Engineer Studies Center (ESC) to conduct an
EA,CA analysis.

Memorandum thru Chief of Staff, Army:;
Asst Secretary of Army (IL&FM),
For Deputy Asst.Secretary of Defense (I&H)
(20 NOV.1979):
Consolidation of RPMA at MIL Inst. in the WDC Area --
DECISION MEMORANDUM.

Memorandum thru Major General Arter CMDR, MDW,
Fort McNair, WDC (7 MAY 1980):
RPMA Centralization & Consolidation in the NCR.
(To formalize an understanding between USACE and MDW for the
transfer of functions and resources.)

DACA-RMC TO MDW CMDR (10 FEB 1983):
Suspension of CA (Studies) during EA,CA (PHASE I)
Consolidation Test.

Key letters establishing USAMSSA automation/computer support
to USAEA,CA (JUL & AUG 1980).

DACS-DMC TO: CMDR.S TRADOC/USACE/MDW (8 MAY 1986):
RPMA Centralization & Consolidation in the NCR.
(Implementation of Phase II Consolidation of Fort
Belvoir on 1 October 1986.)
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B. MEMORANDUMS OF UNDERSTANDING (MOU'S) BETWEEN:

1. IPG Chairman & CMDR. FESA (27 FEB 1980):
FESA Systems support to Capital Region Consolidation
(IPG membership).

2. CMDR. USAEA,CA & CMDR. BDE (17 JAN 1985):
Transfer and acceptance of completed constr. projects.

3. CMDR.USAEA,CA & CMDR.BDE (25 OCT 1985):
Authority and responsibility of the Contracting Officer
Representative (COR).

4. INSCOM & USACE/USAMDW, Proposed Reissue (24 SEP 1985):
RPMA Support Relationships at AHS and VHFS.

5. HQ, USAEC AND FORT BELVOIR & EA,CA/MDW (29 APRIL 1986):
FTB Master Planning and Space Management Program
Relationships with EA,CA/MDW.

6. SAME (23 SEP 1986).

C. USAEA,CA ORGANIZATION & IMPLEMENTATION MEMO'S:

1. MEMORANDUM FOR: CHIEF OF STAFF, MDW (INFO) (12 FEB 1979):
RPMA Consolidation (dev. options for further study).

2. MEMORANDUM FOR COMMANDERS, MDW, DARCOM, TRADOC, HSC, INSCOM
from CHIEF OF ENGINEERS, WDC (9 NOV 1979):
RPMA Centralization and Consolidation in the NCR
(fixing key committee dates and NCR-RPMA responsibilities).

3. LETTER, COL J.L.TRAYERS, JR. TO HQDA DAEN-RM (7 MAY 1980):
Evaluation of EA,CA Org. Requirements (manpower).

4. LETTER DAPE-MBA TO DAEN-RMU-R (23 NOV 1981):
Incorporation of AHS into USAEA,CA for RPMA support.

5. LETTER NACSA TO DAEN-RMM-C (9 DEC 1982):
Revised CPAS (now CA) for RPMA at (MDW Posts).

6. LETTER COL Trayers to SC Meeting Attendees (18 Oct 1982):
Consolidation of RPMA in NCR.

7. LETTER MAG J. N. ELLIS, COMMANDING, TO MAG J. B. BLOUNT
(13 DEC 1982): Phase II consolidation of Fort Belvoir.

8. LETTER, MAG A. N. STUBBLEBINE III, USA COMMANDING, TO
MAG W.R.WRAY, DEPUTY COMMANDER, USACE, WDC (11 MAR 1982):
RPMA Centralization in the NCR (transfer of INSCOM spaces).

9. LETTER, EA,CA TO HQDA (DAEN-RMZ) WDC (29 MAY 1986):
Incorporation of FTB DEH into USAEA,CA for RPMA Support.
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D. RESPONSIBILITIES AND PROCEDURES:

1. RMD (EA,CA) DF (7 APR 1982):
EA,CA Functional Document (Final Review Version).

2. USAMDW Paper (NOV 1982): FE SOP for Special Work Performed
on a Reimbursable Basis.

3. BDE (E.L.Hamm) Report (undated):
"RPMO Management SOP for the RPMA at VHFS".

4. USAEA,CA DF (9 APR 1987):
SOP for Processing of RPMA CA Contract Modifications

5. USACE DRAFT DOCUMENT (15 MAR 1988):
"Organization, Mission, and Functions, EA,CA".

E. RESTRUCTURING/REORGANIZATION DOCUMENTAION:

1. USAEA,CA DF (8 JULY 1983): "Implementation Plan for
Decentralization of the WORK COORDINATION FUNCTION".

2. USAEA,CA REPORT (MAY 1984): "Report on Reconstituting an In-
House
Workforce at RPMO of VHFs".

3. USAEA,CA Paper (Jan.1988):
AHS Transition Update...

F. USAEA,CA BRIEFINGS, FACT SHEETS & WORK PAPERS:

1. Background/History US Army Engineer Activity, Capital Area
(FY 1981).

2. FY83 - BASELINE (RPMA) PERFORMANCE INDICATORS (FY 1984).
3. EA,CA (PHASE II) BASELINE STUDY (FY 1985)
4.  MINI-STEERING COMMITTEE BRIEFING (7 FEB 1986).

5. TASK SCHEDULE FOR IMPLEMENTATION OF FORT BELVOIR
RPMA FUNCTIONC INTO USAEA,CA (OCT 1986 ?).

6. EA,CA/DEH CONSOLIDATION CHALLENGES (FY 87).

7. FORT BELVOIR EARLY TRANSFER CRITERIA (FY 88 ?).
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APPENDIX A:

PART II: INDEX OF REFERENCE REPORTS AND PUBLICATIONS SUPPORTING
THE USAEA,CA CONSOLIDATION OF RPMA IN THE NCR

A. OPERATING INSTRUCTIONS, REPORTS AND MANUALS:

1. LETTER, ATEN-RI TO CMDRS TRADOC INSTALLATIONS (1 DEC 1981):
Revised Letter of Instructions (LOI) for Organizing and
Operating a Directorate of Facilities Engineering (DFE)
Under a Predominantly Contract Mode.

2. Buntsville District Lessons Learned Report (MAR 1984):
"RPMA C&C in the NCR, Lessons Learned Report".

3. DRAFT EA,CA REPORT (UNDATED):
"USAEA,CA Guidance for Operating Under A Predominantly
CONTRACT MODE".

4, BDE DOCUMENT (UNDATED) :
"Operations and Work Management Manual".

5. EA,CA DF (29 JUN 1987):
FY 87/88 Transition Procedures.

B. PERFORMANCE PROJECTIONS:

L. Huntsville Division Report No. HNDSP-84-091-SDSE (AUG 1984):
"NCR FE Consolidation Test, Projection of Impact
of (the) Consolidation of Fort Belvoir", Chapter 5.

2. CENAC-SA Information Paper (24 October 1986):
Fort Belvoir (Contracting).

3. Huntsville Division (E.L.Hawmm & Assoc.)
First Draft Report (August 1987):
Second Draft Report (October 1987):
"Fort Belvoir FY 86 Baseline Study, NCR FE
Consolidation Test".
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C. PERFORMANCE ANALYSIS STUDIES:

1. E.L. Hamm & Assoc., Inc. (undated):
"Study of USAEA,CA Supply Management Division".

2. E.L.Hamm & Assoc. Study (Appendix 1, undated):
"lLessons Learned, CA Review (for) DEH, Fort Belvoir,VA.

3. USACE FE Support Agency Report S$-12 (OCT 1982):
"Lessons Learred in Contracting RPMA"

D. DATA ASSESSMENT STUDIES:

1. Resource Consultants Inc. (RCI) Evaluation Reports:
Section 1. General
Section 2. MDW Analysis.
Section 3. Concept.
Section 4. Proposed Organization.
Section 5. Analysis of Impact.
Section 6. Residual Staff Analysis.
Section 7. COR Staff Analysis.

2, RMD Quarterly Reports, FY 83 to FY 87.
E. ADP OPERATING & DEVELOPMENT REFERENCES:

1. FESA Systems Div, Fort Belvoir, VA (OCTOBER 1982):
FE Job Estimating (FEJE) System Description.

2. OCE Information Systems Plan for OCE (June 1984):
"Information for Decision".

3. USAEA,CA Drafts of ADP User Manual Sets (FY 85 to FY 87).
a. Section H "ADP Systems" (general)>

b. FEMS Cost Processing/Equipment Management in the
BASOPS Environment, IFS USER'S MANUAL Vol.IIIB.

c. FESS Reports Manual, June 1985.

d. PROJECTS User's Manual, NACAS TB 20-1 (5/14/87).
e. FUTURE System Reference Manual.

f. Leadgold User,s Manual.

g. WONDERS USER'S MANUAL
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APPENDIX A:
PART II: INDEX OF IPG STUDIES LIBRARY

NCR FE CONSOLIDATION STUDIES INDEX
By Month and Year of Publication

Volume Publication Study
No. Study Title Date Originator Remarks
1. NCR FE Consolidation Study, Jul 81 HND Draft
MDW, FY79 Evaluation
2. Comparison Methodology for Feb 82 CERL Draft
Evaluating FE Consolidation
in the NCR
2a. Comparison Methodology for Mar 82 HND Draft
Evaluation of FE Consolidation
in the NCR
3. NCR FE Consolidation Study, Mar 82 CERL Tech Report
MDW, FY79 Evaluation
4. NCR FE Consolidation Study Mar 82 CERL Tech Report
VHFS & AHS: FY79 Evaluation
5. NCR FE Consolidation Study, Apr 82 HND Tech Report
WRAMC, FY79 Evaluation
6. NCR FE Consolidation Study, Apr 82 HND Draft
7. NCR FE Consolidation, MDW Apr 82 CERL Survey

Services Requirement Resurvey

8. NCR FE Consolidation Study, May 82 HND Draft
Fort Belvoir, FY79 Evaluation

9. NCR FE Consolidation Test Sep 82 HND Draft
VHFS, FY81 Evaluation

10. NCR FE Consolidation Study, Sep 82 HND Draft
EA,CA Interim Post
Consolidation Study

11. NCR FE Consolidation Study, Dec 82 PAN AM Summary

Phase 1, Post Consolidation Report
Comparison FY82
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Volume
No.
12.
13.

14.

15.

16.

17.

18.

19.

20.

21.

22,

23.

25.

26.

Study Title

RPMA Evaluation Comparison
Study Briefing

NCR Post consolidation
Comparison, Phase 1, FY82

NCR FE Consolidation Test,
Fort Belvoir, FY82, Evaluation

Study

NCR FE Consolidation Study,
VHFS, FY81, Baseline

Comparison Methodology for
Evaluation for FE Consolidation
in the NCR, Supplement 1

NCR FE Consolidation Study,
VHFS, FY81, Baseline

NCR FE Consolidation Study,
VHFS, FY79, Evaluation

NCR FE Consolidation Study,
Fort Belvoir, FY82, Baseline
Study

NCR FE Consolidation Study,
Fort Belvoir, FY83, Baseline
Study

NCR FE Consolidation Study,
MDW, FY79, Baseline

NCR Post Consolidation
Comparison, Phase 1, FY83

Preliminary Briefing, EA,CA
& Fort Belvoir Consolidation
Impact

Fort Belvoir, FY83, Baseline
Selected Tables

Preliminary Results, EA,CA,
FY82 & 83, Consolidation
Impact

NCR FE Consolidation, Results
of Test Indicators FY82 & 83

Publication
Date
May 83
Jun 83

Jun 83

Jun 83

Jul 83

Aug 83

Aug 83

Sep 83

Sep 83

Nov 83

Jan 84

Feb 84

Feb 84

Feb 84

Feb 84
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Study
Originator

PAN AM

PAN AM

PAN AM

PAN AM

PAN AM

PAN AM

PAN AM

PAN AM

PAN AM

Remarks

Briefing I
Reference
Report

Tech Report

Final Report

Supplement

Final Report

Final Report

Reference
Report

Second Draft

Final Report

First Draft

Preliminary
Report

Selected
Tables
Preliminary

Results

Test
Indicators




Volume
No.

27.

28.

29,

30.

31.

32.

33.

35.

36.

37.

38.

39.

: Publication

Study Title __Date
Fort Belvoir, FE Consolidation, Feb 84
Results of Test Indicators
FY82 & 83
NCR FE Consolidation Study, Mar 84
Results of Test Indicators as :
of FY83
NCR Post Consolidation Mar 84
Comparison, Phase 1,
FY83 vs Baseline
NCR Post Consolidation Mar 84
Comparison, Phase 1, FY83
After Study
NCR Post Consolidation Apr 84
Comparison Phase 1, FY82
vs FY83 EA,CA Results
RPMA Consolidation Activities May 84
in the NCR, Vol I: Main Report
RPMA Consolidation Activities May 84
in the NCR, Vol II
RPMA Consolidation Activities May 84
in the NCR, Vol III
RPMA Consolidation Activities May 84
in the NCR, Vol IV
Data Collection Process Req’d Jun 84
for Evaluation of FE :
Consolidation
NCR FE Consolidation Test Jun 84
Fort Belvoir, FY82, Baseline Study
NCR Post Consolidation Jul 84
Comparison, Phase 1, FY83
After Study
NCR FE Consolidation Test Aug 84
NCR FE Consolidation Test Nov 84
Fort Belvoir, FY83, Baseline
Study
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Test
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Second Draft
Second Draft
Final Report

Tech Report
Tech Report
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Tech Report

Final Report

Final Report

Final Report
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APPENDIX B:
STANDARD SYSTEMS

IFS - an upward reporting system that also was intended to meet local needs; it was designed
as a "standard" Army automated sys.cm for managing FE data, processing operations and maintenance
data, and supporting FE work management (i.e., planning, budgeting, execution and review cycles of
rcal property management). At USAEA,CA, the system was aimed at increasing the productivity of
the RPMM workforce so that the maximum return would be obtained from engineer resources used in
accomplishing the RPMA mission for NCR.

RCAS - for conducting an effective operations test of the Phase I consolidation RPMA in the
NCR, IFS data input mechanisms were upgraded. The result was the development of the
IFS/INTERFACE/COEMIS Automated System (IICAS).

The Installation Finance and Accounting Branch of USAEA,CA needed an interface system for
IFS to allow single entries of data so as to simplify the billing process. IICAS allowed job cost and
civilian labor hours data to be extracted from IFS on a periodic basis and to be summarized to a level
appropriate for an individual DA Form 2544. (An overhead cost per hour also was applied/charged
to work documents based on the actual civilian direct labor hours used.)

COSMIC - a system composed of several modulcs developed in-house for USAEA,CA. Table
Bi summarizes the CGSMIC modules.
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Table Bl
COSMIC Modules and Their Functions

Expenses

1.

FESS: Facilities Engineer Supply System is central to supply and procurement procedures, tracking
information related tO procurement, shop stock, warehouse accounting, materials ordering, and
inventory/PBA records.

2. LEADGOLD: Labor and Equipment Actual Data/Good Old Labor Data is a set of programs used
to store labor and equipment costs for each job performed by USAEA,CA.

3.  CONTRACTS: Contract status tracking.

Accounting

1. FUTURE: Funds Transferred with online date, Retrieve and Entry is a system for electronic
transfer of engineering design and construction funds between USAEA,CA and Baltimore, with
distribution to appropriate projects.

2.  BILL: Each customer bill and the transaction inputs for the COEMIS/STANFINS link are
generated by this program.

Production

1.  FEJE: Facilities Engineer Job Estimate program is used to develop cost estimates for Work Orders
and to exchange information with the WONDERS Program; FEJE replaces the 15 Engineered
Performance Standards (EPS) handbooks plus all of the Unit Price Standards.

2. WONDERS: Work Order Newfangled Distributed Entry and Real-Time System processes both
Work Order and Service Order log-in, status, and cost data records.

4. PROJECTS: A project management file program used by USAEA,CA to monitor OMA projects
(of over $10,000 construction cost) through the programming, design (in-house or by an A/E
firm), and construction phases.

Resources

1.  FACILITIES: A facilities index containing status and location information.

2.  ADMIN: The Administrative Services System tracks all USAEA,CA employees and positions for
the current fiscal year.

3. TABLES: An input method for administrative and FE tabular data.

4. UNIQUES:

5. ASSETS:
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APPENDIX C:

EXAMPLE CUMULATIVE IN-HOUSE 1057 REPORT -

CENAB-CT~ E

EACA

MANAGERIAL DATA OVER/UNDER $25,000
MANPOWER/WORKLOAD

BUYER ACTIONS

EACA PROC SPPT BR/BALTO

ADAMS 27
SPEARS 22
STURANDCANT 18
WHEELER 16
*PENNINGTON 3

DOLLARS

$8,554,574
$5,379,665
$6,557,423
$8,166,445

$133,700

PENNINGTON - heiping Ten orocily

FOTALS 86

EACA/CAMERON STA/SERVICES

FRILOUX 33
BROWN 34
THOMAS 28

EACA/CAMERON STA/SUPPLY

BABER 0
CHYZ 18
CUNNINGHAN 0
WESTERMAN 65
PETROS INO 80
TOTALS 399

EACA/FT. BEWOIR

SOHANEY 0
FAST 36
f1lo "8
ADAM~ ¢
TOT»'-I y 9

$28,791,807

$288,098
$274,700
$222.426

$0
$71,561
$0
$46,237
$80,646

$1,143,79

$0
$962,873
$942,132
$1,952,343

€4,573,398

BALTO EACA SUPPORT + CAMERON STA +

GRANU TOTALS 554

$33,809,001

in

Ll

184
36
9l

330

34

J14

280

230
236

1116

263
28
28

BELVOIR

1780

SEPTEMBER 1987
HONTHLY.




CENAR-CT - E EACA

MANAGERIAL DATA OVER/UNDER $25,000
MANPOWE R/WORKLOAD

BUYER ACTIONS DOLLARS L1

EACA PROC SPPT BR/BALTO

ADANMS 30 $9.214,902 256
SPEARS a2 $5.379,665 36
STURANDANT 18 $6,557.423 9

WHEELER 26 $10,795,565 76
*misC i $104,738 !

*MiSC - BUYERS THAT MAVE LEFT/TRANSFEZRED
JOTALS 11 $33,164,719 Sld

EACA/CAMERON STA/SERVICES

FRILOUX 367 $873,136 374
BROWN 385 $1,563,956 388
THOMAS 225 82,218,979 470
*nisC 278 $474,025 h]!

*MISC: BUYERS THAT MAVE LEFT/TRANSFERRED

EACA/CAMERON STA/SUPPLY

BABER 734 $359.892 3675
CHYZ 656 : $619,996 2824
CUNNINGHAN 75 $83.754 271
WESTERMAN 876 $599.905 . 3261
PETROSINO 535 $452,659 2069
*m1sC 983 $1,166,891 983

*M1SC: BUYER THAT HAVE LEFT/TRANSFERRED
TOTALS 520% $9,081,907 18192
€ACL/FT.BELVCIR

TOTALS 252 $8,556,786 6l4

BALTO EACA SUPPORT + CANERON STA ¢ BELVOIR
Fy8
G;AZB TOTALS 5568 $50,803,412 19320
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APPENDIX D:
PART I: PHASE I PURCHASING PROCEDURES

Small Purchases Less Than $10,000 (Services) GSA-FSS Purchases Greater Than $10,000.

1. The using activity initiates the request for services.

2. The O&M Division prepares an estimate, a Statement of Work describing the needed services,
and a DA Form 3953 (Purchase Request and Commitment). Documentation is returned to the requestor
for review confirmation (Step 2A in Figure H2).

3. The FMB certifies the availability of funds.

4. The MDW Procurement Branch processes the request and submits it to the appropriate
contractors for quotations. Contractors prepare their quotations and submit them to the MDW
Procurement Branch. The MDW Procurement Branch evaluates the quotations and awards the contract
on DD Form 1155 (Order for Supplies or Services/Request for Quotations) and distributes the Purchase

Order (Steps 4a, 4b and 4c in Figure H2). The FMB makes the needed distribution within the
USAEA,CA.

5. The contractor performs the required services.
6. The using activity receives the needed services.

7. The Real Property Maintenance Manager (RPMM) inspects the work and provides on-site
coordination with the contractor.

8. The contractor submits an invoice for payment to the District F&A Branch and provides a
copy to the RPMM.

9. The RPMM authenticates the services received on DD Form 1155 or on the invoice and
forwards it to the FMB with a copy fumished to the MDW Procurement Branch.

10. The FMB reviews the authenticatcd DD Form 1155/invoice and forwards it to the District
F&A Branch.

11. The District F&A Branch reviews the authenticated forms, makes payment and distributes
copies to the MDW Procurement Branch to close its file, and to the FMB for the USAEA,CA copies.

12. The contractor reccives the payment to complete all contract activities.

Construction Projects Less Than $10,000

1. The using service initiates the request on DA Form 4283 (Facilities Engineering Work
Request) and submits it to the O&M Division.

2. If contracting out the work appears to be the best alternative to accomplish the work, the
O&M Division Processes the report and forwards it to the Programs Branch.

3. The Programs Branch reviews the request and recommends a course of action to the Director.
The Director approves the request and rcturns it to the Programs Branch.
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4. The Programs Branch initiates a DA Form 4285 (Engineer Design Format) and forwards it
with the DA Form 4283 to the Plans Branch. The Plans Branch accomplishes any needed design,
prepares a cost estimate and DA Form 2544 (Intra-Amy Order for Reimbursable Services), and com-
pletes the DD Form 4285. The DA Form is given to the user for approval. The user approves the
DA Form 2544 authorizing work to begin and returns it to the Plans Branch. The Plans Branch
prepares DA Form 3953 (Purchase Request and Commitment) and DA Form 4286 (Facilities
Engineering Contract Data), and forwards the DA Form 3953 to the FMB.

5. The FMB certifies the availability of funds on the DA Form 3953 and retums it to the Plans
Branch.

6. The Plans Branch forwards all documents to the MDW Procurement Office.

7. MDW Procurement solicits quotations from appropriate contractors, evaluates the quotations,
obtains all reviews/approvals, and the awards the purchase order DD Form 1155 (Order for Supplies
or Services/Request for Quotations). Copies of the contract are sent the FMB, Contracting Office
Representative (COR) in the Quality Assurance Branch, and the District F&A Branch.

8. The contractor performs the required work and submits an invoice to: (a) The District F&A
Branck, (b) A copy to the COR.

9. The Quality Assurance Branch inspects and accepts the work, prepares a receiving report on
the invoice or notes acceptance on DD Form 1155, and forwards it to the FMB.

10. The FMB forwards a copy for payment to the District along with: (a) A copy to the MDW
Procurement Office, (b) Sends the DA Form 4286 to the O&M Division when the project fields are
closed.

11. The District F&A Office pays the contractor and distributes copies of the final payment to:
(a) The MDW Procurement Branch, (b) FMB to close out files.

12. The contractor receives the payment.

Contractual Actions Greater Than $10,000 (Non-Stock Fund Supplies/Services)

1. The using agency initiates the request.

2. The O&M Division may initiate the request based on identified nced. All requests are
reviewed and the following documents prepared:

Project Description
Scope of Work .
DA Form 3953 (Purchase Request and Commitment)
3. The FMB reviews the request and certifies the availability of funds on DA Form 3953.
Copies are provided to the Baltimore District at the Procurement Office and to the F&A Branch of
the Baltimore District.

4. Procurement prepares the solicitation and obtains a legal review if required. Procurement
issues the solicitation to appropriate contractors and makes internal distribution.

5. Contractors respond to the solicitation and submit offers to the District Procurement Office.
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6. Procurement receives the offers, evaluates the offers and obtains all needed reviews and
approvals, awards the contract, and distributcs copics of the contract to the FMB, O&M Division, and
the appropriatcd Rcal Property Maintenance Manager (RPMM).

7. The contractor provides the supplies/services required by the contract and submits an invoice
to the Baltimore District F&A Branch, along with a copy to the receiving office.

8. The RPMM receives the supplies/services and prepares a DD Form 250 (Material Inspection
and Receiving Report), noting acceptance of the contractor’s performance, and sends it to the FMB.

9. The FMB forwards the DD Form 250 to the F&A Branch, for payment.

10. The F&A Branch pays the contractor and distributes copies of the final payment to the
District Procurement Office and to the O&M Division to close out files.

11. The contractor receives the payment to complete all contract activities.

Contractual Actions Greater Than $10,00C (Services)

1. The using agency initiates the work request for services.

2. The O&M Division prepares an estimatc and a Statement of Work for a contract and prepares
DA Formm 3953 (Purchase Request and Commitment). The using agency reviews and approves the
package.

3. The FMB certifies the availability of funds.

4. The District Procurement Office prepares the solicitation, obtains legal review, and issues a
solicitation to appropriatc contractors.

S. The contractors prepare their offers and submit them to the Baltimore Procurement Office.

6. The District Procurement Office evaluates the offers, obtains all needed reviews and approvals,
awards the contract, and distributes copies to the O&M Division, FMB, the appropriate RPMM, and
the District F& A Branch.

7.8. The contractor performs the required services and submits an invoice for payment to the
District F& A Branch with a copy fumished to the RPMM.

9. The RPMM inspects the scrvices provided, coordinates with the contractor, (a) Who requests
payment of F&A, (b) The RPMM, who authenticates receipt of services and prepares a Receiving
Report.

10. The FMB revicws and forwards the Receiving Report to the District F&A Branch for
payment.

11. The F&A Branch makes the payment and provides copies for the payment to the District
procurement offices and to the FMB for closing out the files.

12. The contractor reccives the payment.

Contractual Actions Greater Than $10,000 But Less Than $100,000 (Construction), OMA Funded
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1. The using activity initiates the request on a DA Form 4283 (Facilities Engineering Work
Request).

2. The O&M Division reviews the request and recommends that the work be done by contract.

3. The Programs Branch reviews the request and recommends approval to the Director
USAEA,CA. The Director approves the DA Form 4283. The Program Branch initiates a DA Form
4285 (Engineer Design Format) and sends it with the DA Form 4283 to the Plans Branch.

4. The Plans Branch prepares the design and cost estimate, and prepares a DA Form 2544 (Inter-
Amy Order for Reimbursable Services) for the using agency. The using agency approves the DA
Form 2544 and returns it to the Plans Branch. The Plans Branch prepares a DA Form 3953 (Purchase
Request and Commitment) and a DA Form 4286 (Facilities Engineering Contract Data) and forwards
them to the FMB. The FMB certifies the availability of funds and retums the forms to the Plans
Branch.

5. The Plans Branch forwards the documents to the District Procurement Office.

6. The Procurement Office obtains all needed reviews, selects bids/proposals, receives
bids/proposals, obtains all needed reviews, awards the contract issues a Notice to Proceed to the
contractors, and distributes copies of the contracts to the FMB for USAEA,CA distribution to the COR
and to the District F&A Branch.

7. The contractor receives the Notice to Proceed, performs the work, and submits an invoice to
the District F&A Branch with a copy to the COR.

8. The Quality Assurance Branch inspects the work, and upon completion, certifies the invoice
as a Receiving Report accepting the work. The Branch also prepares a DA Form 4286 and forwards
it to the FMB.

9. The FMB forwards the invoice to District Procurement and the DA Form 4286 to the O&M
Division.

10. The District F&A Branch pays the contractor and distributes copies of the payment to the
District Procurement Office and to the FMB to close out files.
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APPENDIX D:
PART U: USAEA,CA EXAMPLE PROCUREMENT INSTRUCTIONS *

PROCUREMENT DIVISION
U.S. ARMY CORPS OF ENGINEERS
BALTIMORE DISTRICT

INTERNAL PROCUREMENT : 1PM] 813
MANAGEMENT INSTRUCTIONS 27 Nov 84

EACA SUPPORT NON-PERSONAL SERVICES CONTRACTS

l. PURPOSE: Toset forth step-by-stepinstructions on processing Non-Personal Service
requirements in support of the U.S. Army Engineer Activity, Capital Area (EACA).

2. APPLICABILITY: This instwuction is applicable to all personnel of the EACA
Procurement Support Branch. These instructions are not applicable to 8(a) contracts.

3, INSTRUCTIONS: Al service requirements received for EACA in excess of $25,000
shall be processed within the EACA Procurement Support Branch following the steps set
forth below. Requirements for $25,000 or less are handled by the EACA Procurement
Support Branch, Services Section, Cameron Station, VA/ or Pe PBelves Sectr ...

a. Receive funded Purchase Request (DA Form 3953) with drawings and
specifications (if required).

b. Prepare Procurement Plan in accordance with SOP 714-12, 19 January 1983 and,
i negotiated prepare acquisition plan in accordance with DR 715-1-2.

¢. Obtain applicable Services Contract Act Wage Determu'atxon from District
Counsel, Labor Relations Otffice. (Re: FAR 22.1008-1)

d. Prepare DA Form 1877 (Data on Proposed Procurement) (Re: AFARS 19.202-91).

e. Prepare synopsis of proposed procurement for publication in the Commerce
Business Daily. (Re: DOD FAR Supp! 5.207)

f. Prepare list of Bidders/Offerors.

g Prepere Determination and Findings (D&F) if required (Re: FAR 15.3) for
Negotiated r cocurement.

h Assign EACA [FB/RFP number to solicitation and establish bid opening/closing
date and time.

i. Assemble Solicitation package using SF 33 (Solicitation Offer & Award)
following prozedures outlined in FAR 14.201-1 for (Adv) or FAR 15.406-1 for (Neg).

j» Forward Solicitation package to Office of C-unsel for legal review, Upon
completion, Office of Counsel will then forward solicitation to Procurement Analyst,
Office of the Chief, Procurement Division for review,

Thus IPMI supersedes IPMI 8i-3 , | March 1981

* This is for services (nonpersonal) - NOT construction. Could be adopted for construction with
changes.
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k. Prepare Reproduction Request to OAS Printing Plant for reproduction of
solicitauon and drawings (if any), with instructions to forward to EACA Procurement
Support Branch for mailing.

I. Mail solicitation package and drawings (if any) to bidders/offerors on list
previousiy prepared.

m. Amendments (if any) will be prepared by the EACA Procurement Support
Branch. A reproduction request shall be prepared to have the amendments reproduced
with instructions to forward amendments to EACA Procurement Support Branch for
mailing. Amendments shall be sent to all bidders/offerors and in-house personne} who
received solicitation package.

n. Bid Openings shall be held in the Federa] Office Building, 31 Hopkins Plaza
Baltimore, MD 21201. EACA Procurement Support Branch Bid Opening Officer will
open all bids.

o. Evaluation of bids/offers shall include checking mathematics and contractor's
prices against funding document to assure sufficient funds are available, Additional
funds shall be requested if necessary.

p. Prepare Abstract of Bids (SF 1409).

q. Send three low bids/off ers with copy of abstract to Omce of Counse! for legal
review using NABFL-741,

r. Obtain award recommendations from Office of Counsel and Operations and
Maintenance Division, EACA.

s. Prepare Board of Awards if proposed award is over $100,000 (Negotiated).

t. Perform Pre-Award Survey (Re: FAR 9.106). Use NADB Form (170 to record
results of survey.

u. Assign contract number.

v. Award contract to successful bidder/offeror and prepare contract documents to
include:

{l) Award Letter
(2) Solicitation, Offer and Award SF-33 or Award/Contract SF-26

(3) Labor Posters, OFCCP-1420 (October 1976) and WH Publication 1313,
(January 1978)

{4) Insurance letter
(5) Letters to Unsuccessfu!l Bidders/Offerors

w, Forward origina! and one (1) copy of award letter with contract documents to
Contracting Officer for signature.

x. After signature of Contracting Officer forward one (1) copy of contract
documents with original signature to contractor for retention. Distribute contract and
award |etter as indicated in Encl, |, Assemble contract file,

y. Contract administration shall be accomplished by the Services Section.
Therefore, all necessary contract documents shall be distr,outed to the <erv:ces Section

withun three (3) days of contract award date,

1 Encl. ~/7T. DOw
as Chiet, Procurement Division
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IMP1 8:-3
27 November (984

ENCLOSURE !

DISTRIBUTION OF NOTICE OF
AWARD AND CONTRACT

l. Contract file (original of contract and copy of award letter)
2. Operations and Maintenance Division, EACA, (duplicate)

3. COR is the RPMM.

4. Oftfice of Counsel, Baltimore (award letter only)

S. Labor Relations, Baltimore (award letter and contract)

6. Real Property Maimtenance “lanager at applicable site

7. Budget Branch, EACA, Ft. McNair

8. Finance and Accounting, Baltimore

9. EACA Procurement Support Branch, Services Section (contract, award letter, Record
of Negotiations, insurance certificate, and all applicable correspondence)
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APPENDIX D:
PART III: EXAMPLE PROCUREMENT FORMS
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] nequest ror auotarnions no.

PAGE { OF

" €0
- D ORDER FOR SUPPLIES OR SERVICES RETURN COPY(1ES) OF THIS QUOTE BY
APPLIES (THIS IS NOT AN ORDER. See DO Form 113%¢) §. CERTIFIED FOR NA-
— bakitdetsddauinssinilonl i FiCnal GRPEE
1. CONTRACI/PURCH ORDEANO. 2 DELIVERY ORDEA NO. 1. DATE OF ORDER 4. REQIASITION/PURCH REQUEST NO. UNDER DMS REG 1
0o
3. 1SSUED BY: CODE l 7. ADMIHISTERED BY: (1 orher than &) cobz | 4 DELIVERY FOS
pesY
onen
(Sse Schedhae I other)

9. CONTRACTORQUOTER

CODE l

FACILITY CODE l 10. DELIVER TO FOB POINT BY:

T
r 12. DISCOUNT TERMS D vART
NAME AND - WOMEN-OWNED
ADDRESS D
13. MAIL INVOICES TO:
[ -
14 SHIP TO- CODE l 15. PAYMENT WILL BE MADE BY: CODE I
MARK ALL
PACRAGES ANO
PAPEREWATH
CONTRACT OR
ORDER NUMBER
e DELIVERY TNis delivery ordes is swbject 10 inatructions comtained on this siie of form only and is issued on ancther Goverament sgency or in accordence with and subjecy
5, 10 tesms and conditions of shove sumbe: ed contract.
i{é‘ Reference your Tornizh the following om terms specificd hercin, incheding, for U.S. p
>5|runcHase
Genersl Pravisions of Purchase Ovder on DD Form 1138 (EXCEPT CLAUSE NO. 12 APPLIES ONLY IF THIS 30X D 13 CHECKED, AND NO. 4 IF THIS DOX D
1S CHECKED), specinl pravisions 3 and defivery as lndicated. This purchase is n g under suthority of
30 USC 2304(a)(3) or a3 spwecified in the schedule if within U S, s possessions ot Puerio Rico; If otherwise nader 2304(a)6).
U chetked, Additions! General Provisions spply; Supplhes shell sign **Accepiance™ on DD Form 11353t and return copies.
17 ACCOUNTING AND APPROPRIATION DATAJLOCAL USE
18 19. ; | EL .
ITEM NO. SCHEDULE OF SUPPLIES/SERVICES SuaNTTY, UNIT PRICE AMOUNT
_ACCEPIED *
24 UNITED STATES OF AMERICA
. U quantity arcepied by ibe Government i3 seme 25. TOTAL
@ guantity ordered, indicoie by v mark. lf T
dfereat. enter actual quantily s« epred heinw oFren
Queniily ordered end encircle. sY: CONTRAGTING/OROERING OFFICER ENCES
26 QUANTITY 1N COLUMN 20 HAS BEEN: 20, BHIP. NO. F D.G. VOUCHER NO. 36
D D D ACCEPTED, AND CONFORMS 10 THE INITIALS
INSPECTED RECEIVED CONTRACT EXCEPT AS NOTED
] panuac 32.PAIDBY 33. AMOUNT VERHFIED CORRECT FOR
[ ema
BATE SIGNATURE OF AUTHO| WEN 3. PATMENT . CHECK NUMBER
38 1 certify this account (s corect and proper for payment. D COMPLETE
PANTIAL £ U VYT )
TR T RawaTuRt s T oFaATving oFree——— | [ Fwa
37 AECtivED at [y MECErvED av 39 DATE MCEIVED 40. TOTAL CONTAINERS {41, S/ ACCOUNT NUMBER 42 S/N VOUCHER MO

FORM
DD s23¢r 1155
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PART ¢J—FORMS sy int.

Zx8 Noucs gt Sman Busrews SMan Furcrass St As0e on (MG revertl of thig lgrm saGe aof (Y3}

REQUEST FOR QUOTATIONS|

(THiS 1S NOT AN QROER] 1 10! 2084 C200
v X 33T CEAT EORNAT TEF .
i i nO. ‘ JNOER AOSA REG. 2 P
\ AND/OR DMS REG 1 :
by § 19 {-X 33 T SCL.vER B Dot
Y SRTVERY
=08  JTER
L CESTINATION s 1306 Scheduie:
Sip coce: d rConsgnse . Agiuking

13 1
8 #1CE O ON o8-
® SUSINESS (Dees)

10. N
soneelasd

Tsuare  [Jormenrwansuace  [Josaovanraceo (] womenowneo

—
IMPORTANT: ™ 4 ¢ rsauar 'OF NICATQTION 6nd JUCENONS ‘WM 0 Aot AHEM. I YOU 78 UAGDIS 1O QUOTE. DIGIB 30 (NTICETE ON tR:e OrMm and rerurn
.t Thig AEUEIt JOBS NOt COMMNL e GCOvernment g 0BY ANy COMG INCWPE0 1A The of me of ihe Of 10 conTact 1Or MODIeS oF
WrwaIn. SUODIEe P Of dOMEEDE ONIPA LA O herwHED \NGCATS Dy Auoter Aay aa/or carty o Mg Aeguest for Quotahons

st O coMpiewl Oy ™he JuoTer
T ———————

12. SCHEQULE //nciuse appincanie Fodursi, Stave and iecel cares)

ITEM NO SUPPLIES/SEAVICES QUANTITY uNIt UNIT PRICE T AMOUNT
) 51 ey '9) 1] i K}
j
"10 CACENGAK BAVY | = SN L L-T L-T 3 )
13. DISCOUNT FOR PROMPT PAYMENT
% % % ¥%
NOTE: Aeverse must 3iso D8 camoleted Dy ™e quater.
4
7 E ’lﬂc“.ﬂ' 0 ASSHOT OV SCITIN iTawec. city. iovaty. Jmew avd B 7L b1 v} W
Y RANT ARD VLT SV RN T55% o7 srni; |10,
Halld rineiuge eree sode)
NN 7940-01. 192 8000
SREVIOUS 101710 NOT USABLE 1110 D S ety ioen
FAR (48 CPR) $3.210-Li00
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AMENDMENT OF SOLICITATION/MOOIFICATION OF CONTRACT

« AMENZIMENT MTZ 8 1aT AN ) EFFECT g ZaTE 4 ALLL ST CN B AC=ASE €3 ~NO $ 3@3TEIT T

TIN AaIT T orst T

5 35_€C 3v ' ADMINISTERED @Y [/ 3ther than ltem 4,

8 VAME AaNC ACORESS -F —oNTRIACTZR Vo srreet county State and ZI¥ Codei ¢ A AMENOMENT CF SOw < T3° % o
[EhAE
o
.98, OATEQ (SEZ (TEM | 1)
1
1 t
10A. ngIﬂICAﬂON QF CONTRACT Za-z3

)
|
1
'
i

|
!
]1 108. A 2 ITEM 1))

Z2CE fali. T I2CE 1 !

11 TriSHTEMONLY APPLIES 70 AMENDMENTS OF SOL.CITATICNS

= =
— Th0 300Ve NuMDEISD $0IICITATION § HMENORA §3 WL ‘Cr TN N oam 14 The nour ang Cate 1NCified for recmot of Offers G 1S OXTONCEE,  we § "7T 2¢
enaed

Ztery Must ACKNOWISEQE FECRICT Of thI1g IMENGMENnt DMHOF 10 the NCUr 103 JA18 100C:118G ' tPe OIICIATION OF 88 SMENGED. Oy ONe Of '™g ‘0..Gw:irj =e*~2ds

3 3v czmpleunrg Items 8 and 15 3nd returning cuows of the amendment. (D) By aCkAOwIenging receipPt of thig amendmaent on egch 130V 3°

$.0Mi0G. 3r ' v 0SS Qe OF TRIGQraM wh.Ch nCiudes 3 reference t0 Me 101CitatoON and amenament numbers, FAILURE OF YZUR ACKNCW S22
ENT 77 8E RECEIVED AT THE PLACE DESICNATED FQR THE RECEIPT CF OFFERS PRIOR TO THME MOUR AND DATE SPEC!FIED MAY RES_ _~
N RELECTION GF YOURA QFFER 1f By virtye ¢ :Nis sMenament vou GEHre 1O CRangs an otfer aiready subMIte, such CRENgE May D ™ade Uy "s'egrarm =-
€T70r Oroviced GECh (RISQraM Of IGTter Makes raference to e QNG TALON INA this amendment and is receved Of10¢ 1O the 008N NG NOoyr 3nd a1t 108c: ! ea

12 ACCOUNTING ANO APPACPRIATION OATA (1T meuired)

13 THIS ITEM APPLIES ONLY TC MODiF CATIONS OF CZNTRACTS/ORDERS,
IT MODIFIES THE CONTRACT.CROER NQO AS DESC® 3ED INITEM 14
SUANT TQ: (3pectiy authanty) THE CHANGES SET FORTH (N 1TEM 16 AREMADE N "€ con.

A - § CrAaAN [] 195 1880
4 TRACT OROER NG. IN ITEM 10A.

8 T—E ABOVE NUMBERED CONTRACT/ORDER 1S MOOIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (sueh as chenges 1n paying o/%ce.
3pproprietion dete. etc ) SET FORTH IN ITEM 14, PURSUANT TO TE AUTHORITY OF FAR 41.103(0).

T T3 SUPPLEMENTAL AGAEEMENT S ENTERED INTO PURSUANT TO AUTHOAITY OF

D OT-ER ‘Specify (ype of modification end euthority )

—
E IMPORTANT C:nrractor . s not. D 's required 10 sign tMis J0CumMent and feturn . T2Cie8 0 tme ssuing stt t2

T3 OESCABTION OF AMENOMENT MOOIPICATION (Organued by LCF Mchion Readings. (ncludIng 1011CITENORICON (FeET IUNEET Maller Where T6asi b

E1CO01t 23070V 3EQ NETBIA 31) tEIMY JAG CONGINIANS Of ING JOCUMAENT raterenced 1M tem A Or 1OA, a1 Neretotare CRINGEA, remBINt UNCNINGEd anA ~ ‘Ui ‘e
anag e'’ect

TSA NAME AND TITLECF SIGNER (Type or pAnt) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Typeor ornt

< A 7 13C DATE SIGNED|168. UNITED STATES OF AMENICA ,i0C DATE 5. SNEC

BY '

"Sinature of Perecn euiRorized o 1ign) 1Signarure of Contrecting Offcer) !
N3N 7340.01192-0070 . Y
PALVIOUS EOITION UNUSABLE Jo-10% gmm'_.l:ga‘u 20 (mgv :: 4l

AR (60 CFR) 3).243
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Vs el TaTr N NG 2 "ECT';-:;-: TATON J 2ATE 33,75 T
SOLICITATION, OFFER, —_ , < - .
AND AWARD __ sTUERTISEZ AFB,
{Cunstruction. Aiteration. Jr Repdir) T N LaTIATES REP)

IMPORTANT — The otfer " section on the raverse must be tully completed by offeror.

3

CIONTRACT NO

3 REQUISiTION PURCHASE REQUEST NO "6. PROJECT NO

?

"SSCED BY CODE

3 ADORESS QFFER TQ

—-d

P

A NAME

SR INFCAMATICN 8 TELEPWONE NO. tInclude area code; 'NO COLLECT CALLs.
JRNFCE LR ’ .
1
i

CAaLL

SOLICITATION

NOTE. In agverused solicitations “‘offer” and “‘offeror” mean 'id’" ana ‘bidder”.
19 TmE SOVERNMENT R [v]] (3 MANC THE WORK DESCRISED iN THES umM (Title. dentrlying 1o date:

—
L sward, l'—] notice to praceed This performance period s ! e andatory. negonable /Sew
— ! ,— D 90

Zaiencar Jays atter r222 .

Tme CONTrICtor sNan tegn cerrormance within L4l 190 3des and complete it

-

124, THE CONTHACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 128. CALENDAR DAYS

-

“«ndicate within how meny calendar days after award in ltem (28

’—-’NO

' vES :

T3 AOOITIONAL SOLICITATION REQUIREMENTS:

copies to perform the aork “=Iuired are Jue at the place soecified ritemB8by ___ (hour)

A Sealeg offers n sr.ginat ang
A ure {date) 11 this 1s an adverniseq soircitat.on, offers wiii be oublicly opened at that time. Sealed 2r.2!ces
~anzaiming offers shail be markea to show the offerar’'s name and dacdress. the solicitation number, and the date and uime Jffers are J.e

2 An offer juarantee D s, D 1S nOt required

C At ctfers are subject 10 the 1 1] work requirements. and 12! sthar rsL s 3ns anad s1auses ncorporated (n the solicitation 'n fuit text 3r z.
rererence

D Dtfers croviaing less than caiendar davys for Government aczactance after tne date offers are due wili be considered norraszc -
sive and will be rejected.

SN 7340-01-198-3212 1442-101 STANDARD FORM 1442 (10-43)

Brescribed dy

GSA
FAR (48 CFR) 53.236-1(®)
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AA

ACO
ADP

AE

AHS
APC

AR
ASA(&L)
ASO
BASOPS
BDE
BMAR
BOM
BPA
B&G

CA
CAMS
CENAD
COEMIS
CONUS
COSMIC

COR
CPAF
CS

DA
DAAS
DCSEH
DEH
DLA
DMA
DOD
ECD
EMIP
EPCS
EPS
EPPD/ECD

F&A
FAO
FAR
FE
FEMS
FESS
FFP/ID
FMB
FMY
FOUO
FTB
FTE
FTP

ABBREVIATIONS

Asscts Accounting

Administrative Contracting Officer

automatic data processing

architect-enginecr

Arlington Hall Station

Account Processing Codes

Army Regulation

Assistant Secretary of the Army (Installation & Logistics)

Automated Systems Office

Base Operations Support

Baltimore District, U.S. Army Corps of Engineers

Backlogged Maintcnance and Repair

Bill of Materials

Blanket Purchase Agreement

Building & Grounds

Commercial Activities

Commercial Activities Management System

Corps of Engineers North Atlantic Division

Corps of Engineers Management Information System

Continental United States

Consolidated Organization Systems for Management
Information and Control

contracting officer’s representative

Cost Plus Award Fee

Cameron Station

Department of the Army

Defense Automatic Address System

Deputy Chief of Staff for Engineering and Housing

Directorate of Engineering and Housing

Defense Logistics Agency

Defense Mapping Agency

Department of Defense

Engineering and Construction Division

Engincer Materials Issue Person

EA,CA Procurement Support Section, Cameron Station

Engineered Performance Standards

Engineer Plans and Programs Division/Engineering and
Construction Division

Finance and Accounting

Financial Accounting Office

Federal Aquisition Rcgulations

Facilitics Engincer

Facilities Engincering Management System

Facility Engincer Supply System

fixed-firm price/indefinite delivery

Financial Management Branch

Fort Myer

For Official Use Only

Fort Belvoir

full-time equivalent

full-time permanent
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FY
GFE
GSA
HMD
HQ
HQDA
HRO
HSB
HSC
IAORS
IFS
IICAS
o
IMA
IMO
INSCOM
IPG
ISE
ISP
ISSA
JOR
L&E
MACOM
MA MP&AB
MCA
MCN
MDW
MESB
MOU
M&R
NAB
NAC
NAD
NCK
OCE
O&M
OMA
OMB
OMD
OSHA
P&C
PM
PR&C
PWS
QA
QRIP
RCO
RFQ
RJO
RMD
RPMA
RPMM
RPMO

fiscal year

Government-fumished equipment

General Services Administration

Housing Management Division
headquarters

Headquarters, Department of the Army
Housing Referral Office

Hospital Support Branch

Health Services Command

Inter-Army Order for Reimbursable Services
Integrated Facilities System
IFS/Interface/COEMIS Automated System
Individual Job Orders

Information Mission Area

Information Management Office
Intelligence, Security, and Communications Command
Implementation Planning Group
Installation Staff Engineer

Information Systems Plan
Inter/Intra-Service Support Agreement
Job Order Request

labor and equipment

Major Command

Management Analysis, Manpower and Automations Branch
Military Construction Army

Fort McNair

Military District of Washington
Management Engineering and Systems Branch
memorandum of understanding
maintenance and repair

North Atlantic, Baltimore District

North Atlantic, USAEA,CA

North Atlantic Divison

National Capital Region

Office of the Chief of Engineers
operations and maintenance

Operations Maintenance, Army

Office of Management and Budget
operations and maintenance division
Occupational Safety and Health Administration
procurement and contracting

preventive maintenance

Purchase Request and Commitment
Performance Work Statement

quality assurance

Quick Return on Investment Program
Resident Contracting Office

request for quote

Recurring Job Order

Resources Management Division

Real Property Maintenance Activities
Real Property Maintenance Manager

Real Property Maintenance Office
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SAG
SAILS
SBA

SCM

SC

SE

SMD

SO

SO0

Sop

SSL
STANFINS
TDA

TFO
TRADOC
USAEHSC
USAESC
USACE
USAEA,CA
USAES
USAMC
USAMSSA
VHFS

wO
WONDERS
WRAMC

Study Advisory Group

Standard Army Intermediate Level Supply Subsystem
Small Business Administration

Steering Committce Meeting

Steering Committee

Staff Enginecr

Supply Management Division

Service Order

Standing Operations Order

Standard Operating Procedures

Shop Stock List

Standard Financial (Accounts) System

Table of Distribution of Allowances

transaction for others

U.S. Army Training and Doctrine Command

U.S. Army Engineering and Housing Support Center
U.S. Amy Engineer Studies Center

U.S. Amy Corps of Engineers

U.S. Amy Engineer Activity, Capital Area

U.S. Army Engineer School

U.S. Amy Materiel Command -

U.S. Ay Management System Support Agency
Vint Hill Farm Station

Work Order

A work request management software program now incorporated in COSMIC
Walter Reed Army Medical Center
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Chief of Engineer
ATIN: CEIMSL (2)
ATIN: CECC-P
ATIN: CECW-O

ATIN: CEMP-C
ATIN: CEMP-E
ATIN: CERD

ATIN: CERD-L
ATTN: CERD-C
ATIN: CERD-M
ATIN: CERM

ATIN: CEHSC-ZC
ATTN: DET Il 79906
ATTN: CEHSC-F 22060
ATIN: CEHSC-TF 22060

USAEA,CA

US Army Engr Divisions
ATTN: Library
Europe 09757
Hunsville 35807
Nornth Adantic 10007
North Central 60605
Pacific Ocean 96858
South Atlantic 30335
South Pacific 94111
Southwestem 75242

US Army Europe

ODCS/Engineer 09403

ATTN: AEAEN-FE

ATTN: AEAEN
V Corps

Dir, Engr & Hsg 09079 (12)
VI Corps

Dir, Engr & Hsg 09154 (16)
21st Support Command (12)
USASETAF

ATTN: AESE-EN-D 09019

ROK/US Combined Forces Command 96301
ATIN: EUSA-HHC-CFC/Engr

USA Japan (USARJ)
ATIN: Facilities Engineer 96343

ATTN: DEH-Okinawa 96331

416th Engineer Command 60623
ATIN: Facilities Engineer

US Military Academy 10966
ATIN: Facilities Engineer
ATIN: MAEN.A

AMC - Dir., Inst., & Svcs.
ARRADCOM 07801
ATTN: DRDAR-PSE
Hasry Dismond Laboratories 20783
ATTN: Library
Natick R&D Center 01760
ATTN: STRNC-DF/DEH
Pueblo Army Depot 81001
ATTN: SDSTE-PUIL-F

DISTRIBUTION LIST

Redstone Arsenal 35809
ATTN: DESMI-KLF

Rock Island Arsenal 61299
ATTN: SMCRI-DEH

White Sands Missile Range 88002
ATTN: STEWS-IS/DEH

DLA ATIN: DLA-WI 22304
LNA ATIN: NADS 20305

FORSCOM
FORSCOM Engineer, ATTN: Spt Det.

HSC
Walter Reed AMC 20307
ATTN: Facilities Engineer

INSCOM - Ch, Insil. Div.

USA AMCCOM 61299
ATTN: AMSMC-RI

Military Dist of Washington
ATIN: DEH
Cameron Station (3) 22314
Fort Lesley J. McNair 20319
Fort Myer 22211
Font Belvoir 22060

Military Traffic Mgmt Command
Falls Church 2031$
Osakland Army Base 94626
Bayomne 07002
Sunny Point MOT 28461

NARADCOM, ATTN: DRDNA-F 01760
TARCOM, Fac, Div. 48090

TRADOC
HQ, TRADOC, ATTN: ATEN-DEH 23651

CECRL, ATTN: Library 03755
CEWES, ATTN: Library 39180
NAVFAC
ATIN: Division Offices (11)
ATTN: Facilitie Engr Cmd (9)
ATTIN: Naval Civil Engr Lab (3)

Engincering Societies Library

New York, NY 10017

National Guard Bureau 20310
Installation Division

US Govemment Printing Office 22304
Receiving/Depository Section (2)
Defense Technical Info. Center 22314
ATTN: DDA (2)
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